

## ATTACHMENT J-7

### GOVERNMENT FURNISHED SERVICES/ITEMS (GFSI)

(a) DOE and the Contractor recognize that implementation of the PWS in an optimized fashion is dependent upon many activities, including the Government Furnished Services and Items (GFSI) identified below.

(b) Within thirty (30) days after the NTP of the Transition Task Order and by September 1 prior to each fiscal year end, the Contractor shall provide the CO a projection of its needed GFSI for the upcoming fiscal year in the format of the table below. The Contractor shall also provide quarterly updates to this projection, if changes occur, to the CO. Amendments to the projection, if any, shall be provided to the CO 45 days in advance of the GFSI need date.

(c) All equipment, supplies and other materials needed to perform this work and not included as Government furnished equipment shall be supplied by the contractor.

**Table. Detailed Description of Government Furnished Services and Items**

GFS&I Scope	Contractor Requirements	DOE Role
DOE ICP supply Ten Drum Overpacks (TDOPs) FY24/Qtr 4. DOE ICP supply Standard Waste Boxes (SWBs) FY24/Qtr 4	The Contractor shall complete certification of all ISA waste at the Transuranic Storage Area (TSA) and shall complete shipment out of the state of Idaho in accordance with the WIPP shipping schedule approved by the CBFO. (Section C.5.1)	DOE ICP to provide TDOPs and SWBs for CH-TRU Packaging and Transportation during the fourth quarter of the FY24 period (section C.5.1).
DOE ICP supply Ten Drum Overpacks (TDOPs) FY25/Qtr 1-4. DOE ICP supply Standard Waste Boxes (SWBs) FY25/Qtr 1-4 DOE ICP provide Slip Sheets FY25/Qtr 1-4	The Contractor shall complete certification of all ISA waste at the Transuranic Storage Area (TSA) and shall complete shipment out of the state of Idaho in accordance with the WIPP shipping schedule approved by the CBFO. (Section C.5.1)	DOE ICP to provide TDOPs, SWBs and Slip Sheets for CH-TRU Packaging and Transportation during the second quarter of the FY25 period (section C.5.1).
DOE ICP provide CH-TRU waste transportation services from RWMC to WIPP FY24/Qtr 4.	The Contractor shall complete certification of all ISA waste at the Transuranic Storage Area (TSA) and shall complete shipment out of the state of Idaho in accordance with the WIPP shipping schedule approved by the CBFO. (Section C.5.1)	DOE ICP to supply waste transportation from RWMC to WIPP during the fourth quarter of the FY24 period (section C.5.1).
DOE ICP provide CH-TRU waste transportation services from RWMC to WIPP FY25/Qtr 1-4.	The Contractor shall complete certification of all ISA waste at the Transuranic Storage Area (TSA) and shall complete shipment out of the state of Idaho in accordance with the WIPP shipping schedule approved by the CBFO. (Section C.5.1)	DOE ICP to supply waste transportation from RWMC to WIPP during the second quarter of the FY25 period (section C.5.1).

GFS&I Scope	Contractor Requirements	DOE Role
DOE Approval of CD-1 for SNFSF in FY25/Qtr 2.	Idaho SNF Packaging Facility The Contractor shall support the Idaho Spent Nuclear Fuel Staging facility to be provided at completion of the Analysis of Alternatives per DOE specifications. (Section C.7.1.03.06).	DOE Approval of CD-1 for SNFSF (Activity ID: SNFSF1335)  Includes an Independent Cost Review and Independent Project Review
DOE Preparation of Safety Review Letter for SNFSF in F24/Qtr 4.	Idaho SNF Staging Facility  The Contractor shall support the Idaho SNF Staging facility to be provided at completion of the Analysis of Alternatives per DOE specifications. (Section C.7.1.03.06).	DOE Preparation of Safety Review Letter for SNFSF (Activity ID: SNFSF5510)
DOE AoA completion and approval FY24 Qtr 4 – Draft AoA FY25/Qtr. 1 – Complete AoA FY25/Qtr. 1 – Approve AoA	Idaho SNF Staging Facility: The original AoA did not get approved, and a risk was realized. The risk was initiated once IEC was informed. A new AoA needs to be completed by DOE ICP to fulfill the critical decision requirements.  The Contractor shall support the Idaho SNF Staging facility to be provided at completion of the Analysis of Alternatives per DOE specifications. (Section C.7.1.03.06).	DOE hire a third party to draft and provide a final AoA in support of the ID SNF-SF. DOE PME will also need to approve the AoA once it is in a final state.
DOE ICP provide CCP services for Lot 10 waste disposition	Approx. \$166.9K burdened was removed from the baseline in the Oct FY24 BCP 24-021 for this scope that DOE ICP would now handle directly with SIMCO.	CCP to complete the required programmatic document development and certification of the RH-TRU 102 can product drums. IEC to provide operational and technical support to CCP as needed. CCP to provide weekly status of the 102 can project progress toward certification to IEC. IEC will support CCP's annual CBFO recertification audit.
DOE ICP Payload engineering services for CH TRU waste FY24/QTR 1-4.	Provide for the management and oversight of characterization, validation, and certification of waste, collection and generation of Acceptable Knowledge documentation, planning, earned value reporting.	Timely CBFO reviews and approvals are conducted, and Central Characterization Project (CCP) document generation continues at the request of the CBFO.
DOE ICP Payload engineering services for CH TRU waste FY25/QTR 1-4.	Provide for the management and oversight of characterization, validation, and certification of waste, collection and generation of Acceptable Knowledge documentation, planning, earned value reporting.	Timely CBFO reviews and approvals are conducted, and Central Characterization Project (CCP) document generation continues at the request of the CBFO.

GFS&I Scope	Contractor Requirements	DOE Role
<p>DOE Review 5-Year Review (2020-2024) in FY25/Qtr 4.</p>	<p>C.4.4.03 WAG 3 INTEC CERCLA Remediation</p> <p>The Contractor shall implement the Record of Decisions (RODs) for WAG 3, OU 3-13 (DOE/ID-10660) and 3-14 (DOE/ID-11296), to ensure Remedial Action Objectives (RAO) are met.</p> <p>The Contractor shall implement the OU 3-14 Tank Farm Soil and INTEC Groundwater Remedial Design/Remedial Action (RD/RA) Work Plan (DOE/ID-11333).</p> <p>The Contractor shall implement the OU 3-14 Tank Farm Soil and INTEC Groundwater Long-Term Monitoring Plan (DOE/ID-11334).</p> <p>The Contractor shall implement the OU 3-14 Tank Farm Soil and INTEC Groundwater Operation and Maintenance Plan (DOE/ID-11337).</p> <p>IDAHO CLEANUP PROJECT (ICP) SECTION C CONTRACT NO. 89303321DEM000061 C-20</p> <p>The Contractor shall comply with the OU 3-14 Tank Farm Soil and INTEC Groundwater Waste Management Plan (DOE/ID-11335).</p>	<p>DOE Review 5-Year Review (Activity ID: ER19070).</p>