

ATTACHMENT J-7

GOVERNMENT FURNISHED SERVICES/ITEMS (GFSI)

(a) DOE and the Contractor recognize that implementation of the PWS in an optimized fashion is dependent upon many activities, including the Government Furnished Services and Items (GFSI) identified below.

(b) Within thirty (30) days after the NTP of the Transition Task Order and by September 1 prior to each fiscal year end, the Contractor shall provide the CO a projection of its needed GFSI for the upcoming fiscal year in the format of the table below. The Contractor shall also provide quarterly updates to this projection, if changes occur, to the CO. Amendments to the projection, if any, shall be provided to the CO 45 days in advance of the GFSI need date.

(c) All equipment, supplies and other materials needed to perform this work and not included as Government furnished equipment shall be supplied by the contractor.

Table. Detailed Description of Government Furnished Services and Items

GFS&I Scope	Contractor Requirements	DOE Role
-DOE ICP supply Ten Drum Overpacks (TDOPs) FY26/Qtr 2. -DOE ICP supply Standard Waste Boxes (SWBs) FY26/Qtr 2 -DOE ICP provide Slip Sheets FY25/Qtr 2	The Contractor shall complete certification of all ISA waste at the Transuranic Storage Area (TSA) and shall complete shipment out of the state of Idaho in accordance with the WIPP shipping schedule approved by the CBFO. (Section C.5.1)	DOE ICP to provide TDOPs, SWBs and Slip Sheets for CH-TRU Packaging and Transportation during the second quarter of the FY26 period (section C.5.1).
-DOE ICP supply Ten Drum Overpacks (TDOPs) FY26/Qtr 4. -DOE ICP supply Standard Waste Boxes (SWBs) FY26/Qtr 4.	The Contractor shall complete certification of all ISA waste at the Transuranic Storage Area (TSA) and shall complete shipment out of the state of Idaho in accordance with the WIPP shipping schedule approved by the CBFO. (Section C.5.1)	DOE ICP to provide TDOPs and SWBs for CH-TRU Packaging and Transportation during the fourth quarter of FY25, DOE ICP is also supplying waste transportation from RWMC to WIPP during the first quarter of the FY26 period (section C.5.1).
-DOE ICP provide CH-TRU waste transportation services from RWMC to WIPP FY26/Qtr 2.	The Contractor shall complete certification of all ISA waste at the Transuranic Storage Area (TSA) and shall complete shipment out of the state of Idaho in accordance with the WIPP shipping schedule approved by the CBFO. (Section C.5.1)	DOE ICP to supply waste transportation from RWMC to WIPP during the second quarter of the FY26 period (section C.5.1).
-DOE ICP provide CH-TRU waste transportation services from RWMC to WIPP FY26/Qtr 3.	The Contractor shall complete certification of all ISA waste at the Transuranic Storage Area (TSA) and shall complete shipment out of the state of Idaho in accordance with the WIPP shipping schedule approved by the CBFO. (Section C.5.1)	DOE ICP to supply waste transportation from RWMC to WIPP during the third quarter of the FY26 period (section C.5.1).

-DOE ICP provide CH-TRU waste transportation services from RWMC to WIPP FY26/Qtr 4.	The Contractor shall complete certification of all ISA waste at the Transuranic Storage Area (TSA) and shall complete shipment out of the state of Idaho in accordance with the WIPP shipping schedule approved by the CBFO. (Section C.5.1)	DOE ICP to supply waste transportation from RWMC to WIPP during the fourth quarter of the FY26.
DOE ICP Payload engineering services for CH TRU waste FY26/QTR 1-4.	Provide for the management and oversight of characterization, validation, and certification of waste, collection and generation of Acceptable Knowledge documentation, planning, earned value reporting.	Timely CBFO reviews and approvals are conducted, and Central Characterization Project (CCP) document generation continues at the request of the CBFO.
DOE ICP Payload engineering services for CH TRU waste FY26/QTR 1-4.	Provide for the management and oversight of characterization, validation, and certification of waste, collection and generation of Acceptable Knowledge documentation, planning, earned value reporting.	Timely CBFO reviews and approvals are conducted, and Central Characterization Project (CCP) document generation continues at the request of the CBFO.
Load and Transfer SCAs Batch 1 & 2 FY26/QTR1	Contractor shall load and transfer SCA's Batch 1 & 2 FY26	SCAs, SCA slip sheets, lifting fixtures, spare parts
Load and Transfer SCAs Batch 3 & 4 FY26/QTR2	Contractor shall load and transfer SCAs Batch 3 & 4 FY26	SCAs, SCA slip sheets, lifting fixtures, spare parts
Load and Transfer SCAs Batch 5, 6 & 7 FY26/QTR3	Contractor shall load and transfer SCAs Batch 5, 6 & 7 FY26	SCAs, SCA slip sheets, lifting fixtures, spare parts
Load and Transfer SCAs Batch 8, 9 & 10 FY26/QTR4	Contractor shall load and transfer SCAs Batch 8, 9, & 10 FY26	SCAs, SCA slip sheets, lifting fixtures, spare parts
Load and Transfer SCAs Batch 1, 2 & 3 FY27/QTR1	Contractor shall load and transfer SCAs Batch 1, 2, & 3 FY27	SCAs, SCA slip sheets, lifting fixtures, spare parts

Load and Transfer SCAs Batch 4, 5 & 6 FY27/QTR2	Contractor shall load and transfer SCAs Batch 4, 5, & 6 FY27	SCAs, SCA slip sheets, lifting fixtures, spare parts
Load and Transfer SCAs Batch 7 & 8 FY27/QTR3	Contractor shall load and transfer SCAs Batch 7 & 8 FY27	SCAs, SCA slip sheets, lifting fixtures, spare parts
Load and Transfer SCAs Batch 9 & 10 FY27/QTR4	Contractor shall load and transfer SCAs Batch 9 & 10 FY27	SCAs, SCA slip sheets, lifting fixtures, spare parts
Group 1 & 2 CH-TRU Loadout for Shipments to WIPP - FY26/QTR1	Contractor shall load out shipments to WIPP Group 1 & 2 FY26	SWB gaskets & ACGLF
Group 3 & 4 CH-TRU Loadout for Shipments to WIPP - FY26/QTR2-QTR3	Contractor shall load out shipments to WIPP Group 3 & 4 FY26	SWB gaskets & ACGLF
Group 5 & 6 CH-TRU Loadout for Shipments to WIPP - FY26/QTR3-QTR4	Contractor shall load out shipments to WIPP Group 5 & 6 FY26	SWB gaskets & ACGLF
Group 1 & 2 CH-TRU Loadout for Shipments to WIPP - FY27/QTR1-QTR2	Contractor shall load out shipments to WIPP Group 1 & 2 FY27	SWB gaskets & ACGLF
Group 3 & 4 CH-TRU Loadout for Shipments to WIPP - FY27/QTR3-QTR4	Contractor shall load out shipments to WIPP Group 3 & 4 FY27	SWB gaskets & ACGLF
Group 5 & 6 CH-TRU Loadout for Shipments to WIPP - FY27/QTR4	Contractor shall load out shipments to WIPP Group 5 & 6 FY27	SWB gaskets & ACGLF

Load and Transfer SCAs Batch 1 & 2 FY26/QTR1	Contractor shall load and transfer SCA's Batch 1 & 2 FY26	RH TRU waste certification
Load and Transfer SCAs Batch 3 & 4 FY26/QTR2	Contractor shall load and transfer SCAs Batch 3 & 4 FY26	RH TRU waste certification
Load and Transfer SCAs Batch 5, 6 & 7 FY26/QTR3	Contractor shall load and transfer SCAs Batch 5, 6 & 7 FY26	RH TRU waste certification
Load and Transfer SCAs Batch 8, 9 & 10 FY26/QTR4	Contractor shall load and transfer SCAs Batch 8, 9, & 10 FY26	RH TRU waste certification
Load and Transfer SCAs Batch 1, 2 & 3 FY27/QTR1	Contractor shall load and transfer SCAs Batch 1, 2, & 3 FY27	RH TRU waste certification
Load and Transfer SCAs Batch 4, 5 & 6 FY27/QTR2	Contractor shall load and transfer SCAs Batch 4, 5, & 6 FY27	RH TRU waste certification
Load and Transfer SCAs Batch 7 & 8 FY27/QTR3	Contractor shall load and transfer SCAs Batch 7 & 8 FY27	RH TRU waste certification
Load and Transfer SCAs Batch 9 & 10 FY27/QTR4	Contractor shall load and transfer SCAs Batch 9 & 10 FY27	RH TRU waste certification