

ICP Contract - Idaho Environmental Coalition, LLC
Master IDIQ 89303321DEM000061
ICP End State Modifications List

Hybrid Task Order 89304223FEM400000

* Indicates this mod has been issued and is currently undergoing Classification Review prior to being posted to the website

| MOD NUMBER | TASK ORDER (TO) | DATE SIGNED | DESCRIPTION |
|------------|-----------------------|-------------------|---|
| P00101* | TO 3.2 | August 19, 2025 | Definitize TRIGA |
| P00100 | TO 3.2 | August 14, 2025 | Funding |
| P00099 | TO 3.2 | August 13, 2025 | Funding |
| P00098* | TO 3.2 | August 13, 2025 | TO 3.2 Task Order Value |
| P00097 | TO 3.2, 6.1, 7.1 | June 14, 2025 | Funding |
| P00096* | TO 3.2 | June 16, 2025 | Definitize Citizens Advisory Board |
| P00095* | TO 3.2 | June 12, 2025 | Definitize Nevada Spheres Project |
| P00094 | TO 3.2, 6.1, 7.1 | June 5, 2025 | Funding |
| P00093* | TO 3.2 | May 22, 2025 | Risk Register Update |
| P00092 | TO 3.2 | May 21, 2025 | Funding |
| P00091 | TO 4.2 | May 21, 2025 | Definitize AICDF-Project 2 |
| P00090 | TO 3.2 | May 20, 2025 | TO 3.2 Deduction for TO 5.1 |
| P00089 | TO 3.2 | May 13, 2025 | TO 3.2 HBU UCA NTE |
| P00088 | TO 3.2, 5.0, 7.1 | May 7, 2025 | Funding |
| P00087 | TO 3.2 | May 6, 2025 | SNF RRDP |
| P00086 | TO 5.1 | May 5, 2025 | Navy D&D (A1W) |
| P00085 | TO 3.2 | April 30, 2025 | Funding |
| P00084 | TO 6.1 | April 29, 2025 | TO 6.1 Non-Defense Continuation |
| P00083 | TO 3.2 | April 21, 2025 | TO 3.2 FY25 PEMP |
| P00082 | TO 3.2 | April 15, 2025 | UCA TRIGA Fuel |
| P00081 | TO 3.2 | April 09, 2025 | Definitize Work Scope Related to DOE Order 474.2A |
| P00080 | TO 3.2, 5.1, 6.1, 7.1 | April 03, 2025 | Funding |
| P00079 | TO 3.2 | April 03, 2025 | Lot 11 Container Processing |
| P00078 | TO 3.2 | March 27, 2025 | Definitize Derivative Classifier |
| P00077 | TO 3.2 | March 19, 2025 | UCA TO-3.2 CAB NTE Authorization |
| P00076 | TO 5.1 | March 18, 2025 | UCA TO-5.1 A1W and S5G NTE Increase |
| P00075 | TO 3.2, 5.1 | March 13, 2025 | Funding |
| P00074 | TO 3.2, 6.1, 7.1 | March 13, 2025 | Risk Register Update |
| P00073 | TO 3.2 | March 12, 2025 | Funding |
| P00072 | TO 3.2 | March 06, 2025 | TO 3.2 Corrections Mod P00064 |
| P00071 | TO 3.2 | February 20, 2025 | FY25 PEMP Rev 1 |
| P00070 | TO 3.2, 7.1 | February 18, 2025 | Funding |
| P00069 | TO 7.1 | February 18, 2025 | ITWU Canisters |
| P00068 | TO 3.2 | February 18, 2025 | Calcine Tech Dev Online Sampling |
| P00067 | TO 3.2, 4.2 | February 04, 2025 | Funding |
| P00066 | TO 4.2 | February 04, 2025 | UCA TO-4.2 AICDF-Project 2 |
| P00065 | TO 3.2, 6.1, 7.2 | January 16, 2025 | Funding |
| P00064 | TO 3.2 | January 16, 2025 | Priced Work 11, 12, 29 (Partial) LLW/MLLW Shipments |
| P00063 | TO 3.2 | January 13, 2025 | Definitize SDA Cap Prep |
| P00062 | TO 3.2 | December 26, 2024 | SDA Cap NTE Increase UCA |
| P00061 | TO 3.2, 6.1 | December 20, 2024 | Funding |
| P00060 | TO 3.2, 4.2, 6.1, 7.1 | December 19, 2024 | Funding |
| P00059 | TO 3.2 | December 16, 2024 | Derivative Classifier NTE Increase UCA |
| P00058 | TO 3.2 | December 11, 2024 | Calcine Disposition Project FY25 |
| P00057 | TO 7.1 | December 09, 2024 | Canisters NTE Update UCA Rev. 01 |
| P00056 | TO 3.2 | December 05, 2024 | UCA SDA Cap Construction CERCLA Documents and Preparation Activities, Technology Development On-line Sampling, and DOE Order 474.2A |
| P00055 | TO 4.2 | November 19, 2024 | UCA TO-4.2 AICDF-Project 2 |
| P00054 | TO 3.2 | November 13, 2024 | Funding |
| P00053 | TO 3.2 | October 31, 2024 | Priced Work 14 and 15 (Partial) Calcine Disposition Project |
| P00052 | TO 3.2 | October 23, 2024 | UCA Nevada Spheres Project, Calcine Disposition Project FY 2025, Technology Development On-line Sampling |
| P00051 | TO 3.2, 6.1, 7.1 | October 22, 2024 | Funding |
| P00050 | TO 3.2, 5.1, 6.1, 7.1 | October 21, 2024 | Risk Register Update |
| P00049 | TO 7.1 | October 17, 2024 | UCA IWTU Canisters |

| MOD NUMBER | TASK ORDER (TO) | DATE SIGNED | DESCRIPTION |
|------------|--------------------------------|--------------------|--|
| P00048 | TO 3.2 | October 16, 2024 | Definitize ICDF Fiscal Year 2024 Extension and AICDF Project 1 |
| P00047 | TO 3.2 | September 30, 2024 | Definitize Ultra Sonic Testing |
| P00046 | TO 6.1 | September 26, 2024 | Funding |
| P00045 | TO 5.1 | September 25, 2024 | UCA TO-5.1 A1W and S5G Pre-planning |
| P00044 | TO 3.2, 5.1, 6.1 | September 24, 2024 | Funding |
| P00043 | TO 3.2 | September 24, 2024 | FY25 PEMP |
| P00042 | TO 3.2 | September 03, 2024 | UCA Priced Work 11, 12, 29 (Partial) LLW/MLLW Shipments and Derivative Classifiers |
| P00041 | TO 3.2 | August 29, 2024 | Risk Register Update |
| P00040 | TO 3.2 | August 26, 2024 | Funding |
| P00039 | TO 6.1 | August 26, 2024 | FY24 Non-Defense Work Scope |
| P00038 | TO 3.2 | August 08, 2024 | Calcine RCRA Delisting Supporting Documents |
| P00037 | TO 3.2 | July 25, 2024 | UCA ICDF Expansion Project, Project 1 |
| P00036 | TO 3.2, 6.1, 7.1 | July 24, 2024 | Funding |
| P00035 | TO 3.2 | July 18, 2024 | Revised Approach Navy Core Car REA |
| P00034 | TO 3.2 | July 09, 2024 | UCA SDA Cap Construction CERCLA Documents and Preparation Activities |
| P00033 | TO 3.2, 6.1, 7.1 | June 26, 2024 | Funding |
| P00032 | TO 3.2 | June 12, 2024 | Funding |
| P00031 | TO 3.2 | June 12, 2024 | Risk Register Update |
| P00030 | TO 3.2, 5.1, 7.1 | June 10, 2024 | Funding |
| P00029 | TO 6.1 | June 06, 2024 | UCA Non-Defense Integrated Priority List FY 2024 |
| P00028 | TO 3.2 | May 22, 2024 | UCA Ultra Sonic Testing |
| P00027 | TO 3.2 | May 20, 2024 | FY24 PEMP Rev 3 |
| P00026 | TO 3.2, 7.1 | May 16, 2024 | Risk Register Update |
| P00025 | TO 3.2 | May 08, 2024 | FY24 PEMP Rev 2 |
| P00024 | TO 3.2, 7.1 | May 03, 2024 | Funding |
| P00023 | TO 3.2, 6.1, 7.1 | May 01, 2024 | Definitize Reconciliation REA; Hybrid TO Section B |
| P00022 | TO 3.2, 5.1, 6.1, 7.1 | April 24, 2024 | Indirect Rate Adjustment; Hybrid TO Section B |
| P00021 | TO 3.2, 5.1, 7.1 | April 12, 2024 | Funding |
| P00020 | TO 3.2 | March 12, 2024 | Funding |
| P00019 | TO 3.2 | March 07, 2024 | Definitize Priced Work Item 16; Hybrid TO Section B |
| P00018 | TO 3.2 | March 06, 2024 | Funding |
| P00017 | TO 3.2, TO 7.1 | February 08, 2024 | Funding |
| P00016 | TO 3.2 | January 23, 2024 | FY24 PEMP Rev 1 |
| P00015 | TO 3.2, TO 6.1, TO 7.1 | January 18, 2024 | Funding |
| P00014 | TO 3.2 | January 16, 2024 | Incorporate Priced Work Items 6, 10, 13; Hybrid TO Section B |
| P00013 | TO 3.2 | December 27, 2023 | Funding |
| P00012 | TO 3.2, TO 5.1, TO 6.1, TO 7.1 | November 17, 2023 | Funding |
| P00011 | Hybrid TO, TO 3.2 | November 17, 2023 | Incorporate Priced Work Items 1-4; Hybrid TO Section B |
| P00010 | TO 3.2, TO 6.1, TO 7.1 | November 16, 2023 | Funding |
| P00009 | TO 3.2, TO 6.1, TO 7.1 | October 26, 2023 | Funding |
| P00008 | TO 3.2, 7.1 | September 29, 2023 | Funding |
| P00007 | TO 3.2, TO 5.1, TO 6.1, TO 7.1 | September 25, 2023 | Funding |
| P00006 | TO 3.2 | September 22, 2023 | Award TO 3.2 Integration and Mission Continuity and FY 2024 Performance Evaluation Measurement Plan (PEMP) |
| P00005 | TO 6.1 | September 19, 2023 | Award TO 6.1 Non-Defense Project |
| P00004 | TO 7.1 | September 18, 2023 | Award TO 7.1 Integrated Waste Treatment Unit (IWTU) Operations |
| P00003 | TO 5.1 | September 14, 2023 | Funding |
| P00002 | TO 5.1 | September 13, 2023 | Funding |
| P00001 | TO 5.1 | September 11, 2023 | Bilateral agreement TO 5.1 S1W D&D |

| MOD NUMBER | TASK ORDER (TO) | DATE SIGNED | DESCRIPTION |
|------------|-----------------|--------------------|--|
| Base | TO 5.1 | September 08, 2023 | Award Idaho Cleanup Project Ten-Year Plan Hybrid Task Order and TO 5.1 S1W D&D |

ICP Contract - Idaho Environmental Coalition, LLC
89303321DEM000061

* Indicates this mod has been issued and is currently undergoing Classification Review prior to being posted to the website

| MOD NUMBER | MASTER / TASK ORDER | DATE SIGNED | DESCRIPTION |
|------------|---------------------|--------------------|--|
| P00127 | TO-4 | August 20, 2025 | Funding |
| P00126 | TO-3, TO-4 | August 11, 2025 | Funding |
| P00125* | Master | July 08, 2025 | Master Section C, I, J-2 |
| P00124 | Master | May 19, 2025 | Master Section C, H |
| P00123 | Master | May 06, 2025 | Master Section G, I, J-2, J-3 |
| P00122 | Master | April 28, 2025 | Master Section H |
| P00121 | Master | April 14, 2025 | ICP Ten-Year Plan Hybrid TO CLIN0005 Increase Ceiling |
| P00120 | TO-2 | March 31, 2025 | Close Out |
| P00119 | Master | February 13, 2025 | Master Sections B, H, I, J-2, J-3, J-9, |
| P00118 | Master | January 29, 2025 | Master Section H |
| P00117 | TO-3, TO-4 | January 16, 2025 | Funding |
| P00116 | TO-3 | December 18, 2024 | Funding |
| P00115 | Master | November 20, 2024 | Master Sections H, J-3 |
| P00114 | TO-4 | October 24, 2024 | Risk Register Update |
| P00113 | TO-2, TO-3, TO-4 | October 21, 2024 | Funding |
| P00112 | Master | October 16, 2024 | Master Section C, J-2, J-7 |
| P00111 | TO-3, TO-4 | September 25, 2024 | Funding |
| P00110 | Master | September 19, 2024 | Master Sections H, J-3, J-6 |
| P00109 | TO-3 | August 21, 2024 | Funding |
| P00108 | Master, TO-3 | August 20, 2024 | Master Attachment J-2, TO-3 Phase 1 Section B.2 |
| P00107 | Master | August 13, 2024 | Master Section H |
| P00106 | TO-2, TO-3, TO-4 | July 23, 2024 | Funding |
| P00105 | TO-4 | July 15, 2024 | Risk Register Update |
| P00104 | TO-3, TO-4 | June 26, 2024 | Funding |
| P00103 | TO-4 | June 24, 2024 | Descope Eight OCVZ Well Abandonments |
| P00102 | TO-3, TO-4 | June 10, 2024 | Funding |
| P00101 | TO-4 | May 16, 2024 | Risk Register Update |
| P00100 | TO-4 | May 02, 2024 | Funding |
| P00099 | TO-2, TO-3 TO-4 | April 24, 2024 | Indirect Rate Adjustment |
| P00098 | TO-3, TO-4 | April 11, 2024 | Funding |
| P00097 | Master, TO-3 | April 8, 2024 | Definitize TO-3 Reconciliation REA Deduction; Master Attachment J-12 |
| P00096 | TO-2, TO-3 TO-4 | February 29, 2024 | Funding |
| P00095 | TO-2, TO-3, TO-4 | February 8, 2024 | Funding |
| P00094 | Master | January 25, 2024 | Master Attachment J-2 and J-7 |
| P00093 | TO-3, TO-4 | January 18, 2024 | Funding |
| P00092 | TO-2, TO-3, TO-4 | December 14, 2023 | Funding |
| P00091 | Master | November 15, 2023 | Funding |
| P00090 | Master | November 15, 2023 | Master Sections B, C, I, and J-9 |
| P00089 | TO-3, TO-4 | October 19, 2023 | Funding |
| P00088 | Master | September 29, 2023 | Master Section I |
| P00087 | TO-2, TO-3, TO-4 | September 29, 2023 | Funding |
| P00086 | Master | September 28, 2023 | Master Sections C, G, H, I, J-2, J-3, and J-6 |
| P00085 | TO-3 | September 25, 2023 | FY 2023 Performance Evaluation Measurement Plan (PEMP) Revision |
| P00084 | TO-2, TO-3, TO-4 | September 21, 2023 | Funding |
| P00083 | Master, TO-3 | September 14, 2023 | Definitize Transuranic Storage Area-Retrieval Enclosure (TSA RE) Pad 2 Descope; Master Attachment J-12 |
| P00082 | Master, TO-3 | September 13, 2023 | Definitize Calcine Disposition Project FY 2023; Master Attachment J-12 |
| P00081 | TO-3 | September 8, 2023 | Funding |
| P00080 | TO-2, TO-3, TO-4 | August 28, 2023 | Funding |
| P00079 | Master, TO-3 | August 24, 2023 | Definitize Program Overhead FY 2023; Master Attachment J-12 |

| MOD NUMBER | TASK ORDER (TO) | DATE SIGNED | DESCRIPTION |
|------------|--------------------|--------------------|---|
| P00078 | Master, TO-3 | August 21, 2023 | Definitize Organic Material Containers; Master Attachment J-12 |
| P00077 | Master | August 15, 2023 | Add CLIN 0005, Idaho Cleanup Project Ten-Year Plan Hybrid Task Order |
| P00076 | TO-2, TO-3, TO-4 | August 15, 2023 | Funding |
| P00075 | TO-3 | August 14, 2023 | FY 2023 Pension; Master Attachment J-12 |
| P00074 | Master, TO-3 | August 3, 2023 | Definitize Idaho CERCLA Disposal Facility (ICDF) Site Preparation FY 2023; Master Attachment J-12 |
| P00073 | TO-3 | July 25, 2023 | FY 2023 Performance Evaluation Measurement Plan (PEMP) Revision |
| P00072 | TO-2, TO-3, TO-4 | July 17, 2023 | Funding |
| P00071 | Master, TO-3 | July 03, 2023 | Definitize Non-Defense Integrated Priority List; Master Attachment J-12 |
| P00070 | TO-3 | June 27, 2023 | Funding |
| P00069 | Master, TO-3 | June 27, 2023 | Definitize Work Scope Related to S1W Prototype, A1W, and S5G; Master Attachment J-12 |
| P00068 | TO-3 | June 14, 2023 | FY 2023 Performance Evaluation Measurement Plan (PEMP) Revision |
| P00067 | Master | June 7, 2023 | Master Section J-17.1 Advance Agreement for the Indirect Cost |
| P00066 | TO-2, TO-3 | May 31, 2023 | Funding |
| P00065 | TO-3 | May 31, 2023 | Definitize FY 2023 Idaho CERCLA Disposal Facility (ICDF) work |
| P00064 | Master, TO-3 | May 18, 2023 | Definitize SNF Staging Facility FY23; Master Attachment J-12 |
| P00063 | TO-2, TO-3, TO-4 | May 08, 2023 | Funding |
| P00062 | Master, TO-3 | April 20, 2023 | Definitize INTEC Diesel Compressor; Master Attachment J-12 |
| P00061 | TO-3, TO-4 | April 18, 2023 | Funding |
| P00060 | Master, TO-3 | April 12, 2023 | Master Section J-12 and Reduce Task Order 3 Scope for Secondary Roof on CPP-603 |
| P00059 | Master, TO-3 | April 10, 2023 | Master Sections H, J-2, J-3, J-6, and J-12 and Task Order 3 Section C |
| P00058 | TO-3, TO-4 | March 20, 2023 | Funding |
| P00057 | TO-3 | February 28, 2023 | FY 2023 Integrated Priority List Risk Registers |
| P00056 | TO-3, TO-4 | February 21, 2023 | Funding |
| P00055 | Master, TO-4 | February 21, 2023 | Sections B, H, J-2, J-3, J-9, J-12 |
| P00054 | TO-3 | February 15, 2023 | Definitize FY 2023 Integrated Priority List |
| P00053 | TO-3 | January 26, 2023 | UCA Non-Defense Integrated Priority List |
| P00052 | TO-3, TO-4 | January 26, 2023 | Funding |
| P00051 | TO-3 | January 19, 2023 | Mod P00045 FY 2022 Integrated Priority List Clarification by Project |
| P00050 | TO-3 | January 12, 2023 | Definitize Cold Crucible Work Scope |
| P00049 | TO-1, TO-2, TO-3 | January 12, 2023 | Funding |
| P00048 | TO-3 | January 10, 2023 | UCA Work Scope Related to S1W Prototype, A1W, and S5G |
| P00047 | TO-3 | November 17, 2022 | Polyfluoroalkyl Substances Work Scope |
| P00046 | TO-2, TO-3 | November 15, 2022 | Funding |
| P00045 | TO-3 | November 9, 2022 | Definitize FY 2022 Integrated Priority List Items and SDA Toe Redesign |
| P00044 | TO-2, TO-3, TO-4 | October 20, 2022 | Funding |
| P00043 | TO-3 | October 17, 2022 | UCA for FY 2023 Integrated Priority List Items |
| P00042 | Master, TO-3 | October 11, 2022 | Definitize Navy Crane Evaluation and Additional Items; Master Attachment J-12 |
| P00041 | TO-3 | October 05, 2022 | FY 2023 PEMP |
| P00040 | Master, TO-3, TO-4 | October 04, 2022 | Task Order 4a - ARP/SDA Demolition and OCVZ Well Abandonment |
| P00039 | TO-2, TO-3, TO-4 | September 28, 2022 | Funding |
| P00038 | TO-2, TO-3 | September 28, 2022 | Performance Management Incentive, Task Order Value Adjustment related to P00034 |
| P00037 | Master | September 27, 2022 | Sections B, C, H, I, J-2, J-3 and J-11 |
| P00036 | TO-2, TO-3 | September 20, 2022 | Funding |
| P00035 | TO-2, TO-3 | September 12, 2022 | Funding |
| P00034 | TO-2, TO-3 | September 7, 2022 | Scope of Work Alignment with Periods of Performance (See P00038 for Task Order Value Adjustment) |
| P00033 | TO-3 | August 25, 2022 | UCA SDA Cap Toe Redesign |

| MOD NUMBER | TASK ORDER (TO) | DATE SIGNED | DESCRIPTION |
|------------|-----------------|--------------------|---|
| P00032 | TO-3 | August 24, 2022 | Funding |
| P00031 | TO-3 | August 18, 2022 | Risk Register |
| P00030 | TO-3 | August 08, 2022 | Funding |
| P00029 | TO-3 | July 20, 2022 | UCA Navy Crane Evaluation and Additional Items |
| P00028 | TO-3 | July 18, 2022 | UCA Cold Crucible Work Scope |
| P00027 | TO-2, TO-3 | July 14, 2022 | Funding |
| P00026 | TO-3 | June 27, 2022 | UCA Integrated Priority List #20-#29 |
| P00025 | TO-2, TO-3 | June 21, 2022 | Funding |
| P00024 | Master | June 15, 2022 | Section J-9 |
| P00023 | TO-2, TO-3 | June 8, 2022 | Funding |
| P00022 | TO-3 | May 25, 2022 | Funding |
| P00021 | TO-2, TO-3 | May 23, 2022 | Funding |
| P00020 | TO-2, TO-3 | April 29, 2022 | Funding |
| P00019 | TO-3 | April 27, 2022 | Task Order 3 - Integration and Mission Continuity (Phase 1) |
| P00018 | TO-2 | April 15, 2022 | Funding |
| P00017 | Master | March 30, 2022 | Sections H, J-0, J-3, J-12 |
| P00016 | TO-2 | March 22, 2022 | Funding |
| P00015 | TO-2 | March 07, 2022 | Section B |
| P00014 | TO-2 | February 24, 2022 | Funding |
| P00013 | Master | February 03, 2022 | Sections J-17, J-17.2 |
| P00012 | Master | February 02, 2022 | Sections J-0, J-4, J-5, J-17, J-17.1 |
| P00011 | TO-2 | January 28, 2022 | Funding |
| P00010 | TO-2 | January 11, 2022 | Funding |
| P00009 | TO-2 | December 29, 2021 | Funding |
| P00008 | TO-2 | December 29, 2021 | Funding |
| P00007 | Master | December 13, 2021 | Sections B, G, H, J-3 |
| P00006 | TO-2 | December 02, 2021 | Task Order 2 - Implementation Period |
| P00005 | Master | October 13, 2021 | Section I |
| P00004 | Master | October 04, 2021 | Sections C, G, H, J-2 |
| P00003 | TO-1 | September 23, 2021 | Section J-13.1 |
| P00002 | TO-1 | September 21, 2021 | Funding |
| P00001 | TO-1 | August 05, 2021 | Section J-13.1 |
| Base | Master | May 27, 2021 | Award Idaho Cleanup Project End State Contract |