

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE	PAGE OF PAGES 1 3
2. AMENDMENT/MODIFICATION NO. P00056	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
6. ISSUED BY EM-Idaho Department of Energy Office of Environmental Management Idaho Cleanup Project 1955 Fremont Avenue Idaho Falls ID 83415	CODE 893042	7. ADMINISTERED BY (If other than Item 6) U.S. Department of Energy Idaho Operations Office 1955 Fremont Avenue Idaho Falls ID 83415	CODE 00701
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) IDAHO ENVIRONMENTAL COALITION LLC Attn: Brant Dotson 600 William Northern Blvd Tullahoma TN 373884729		(x)	9A. AMENDMENT OF SOLICITATION NO.
CODE LQ5ZLNE3EM27		FACILITY CODE	9B. DATED (SEE ITEM 11)
		x	10A. MODIFICATION OF CONTRACT/ORDER NO. 89303321DEM000061 89304223FEM400000
			10B. DATED (SEE ITEM 13) 09/08/2023

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended. is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE X	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. FAR 52.243-2 Changes - Cost Reimbursement (Aug 1987) - Alt I, II, III (April 1984)
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not is required to sign this document and return _____ copies to the issuing office.


14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

UEI: LQ5ZLNE3EM27

The purpose of this modification is to issue a unilateral change order for work scope under Task Order (TO)-3.2, Integration and Mission Continuity, for Subsurface Disposal Area (SDA) Cap Construction Comprehensive Environmental Response, Compensation and Liability Act (CERCLA) Documents and Preparation Activities, Technology Development for On-line Sampling, and Department of Energy (DOE) Order 474.2A Nuclear Material Control and Accountability and authorizes Not-to-Exceed (NTE) thresholds. See below for details.

Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Grace H. Ruiz
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	16B. UNITED STATES OF AMERICA  (Signature of Contracting Officer)
15C. DATE SIGNED	16C. DATE SIGNED 12/05/2024

Previous edition unusable

CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED
89303321DEM000061/89304223FEM400000/P00056

PAGE OF
2 3

NAME OF OFFEROR OR CONTRACTOR
IDAHO ENVIRONMENTAL COALITION LLC

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
00302	<p>Payment: OR for Idaho U.S. Department of Energy Oak Ridge Financial Service Center P.O. Box 6017 Oak Ridge TN 37831 Period of Performance: 10/01/2023 to 09/30/2031</p> <p>Change Item 00302 to read as follows (amount shown is the total amount):</p> <p>CLIN 03 SUBTASK 0302 INTEGRATION AND MISSION CONTINUITY (TASK ORDER 3.2) Line item value is: \$707,068,690.00 Incrementally Funded Amount: \$485,190,807.21</p> <p>This unilateral change order is issued pursuant to Section I.172 FAR 52.243-2 Changes - Cost Reimbursement (Aug 1987) - Alt I (April 1984), Alt II (Apr 1984), Alt III (April 1984) and Section I.174 52-243-6 Change Order Accounting (Apr 1984).</p> <p>SDA Cap Construction CERCLA Documents and Preparation Activities: =====</p> <p>Effective November 21, 2024, the Contractor is authorized under Section C.4.2 RWMC SDA Cap an NTE increase of \$500,000 from \$500,000 to \$1,000,000 for direct costs for the work scope included in the Request for Task Order Proposal - SDA Cap Construction CERCLA Documents and Prep Activities [email Grace Ruiz (Contracting Officer) to Kimberli Southwick (Sr. Business Director & PCO), dated November 21, 2024]. (See Mod P00034 for authorization of NTE for original \$500,000 authorization)</p> <p>The Contractor shall invoice fully burdened costs. Once negotiations are finalized, TO-3.2 will be revised accordingly as part of the definitized modification. Definitization of TO-3.2 must be within 180 days of July 9, 2024, or before completion of 40 percent of the work to be performed, whichever occurs first.</p> <p>Continued ...</p>				707,068,690.00

NAME OF OFFEROR OR CONTRACTOR
IDAHO ENVIRONMENTAL COALITION LLC

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	<p>Technology Development for On-line Sampling: =====</p> <p>Effective November 21, 2024, the Contractor is authorized under Section C.6 Liquid Waste Facility Closure an NTE increase of \$300,000 from \$100,000 to \$400,000 to proceed with work scope for the development and demonstration of an on-line sample assay system that rapidly determines the composition of a variable waste stream to optimize operating parameters when processing [email Grace Ruiz (Contracting Officer) to Kimberli Southwick (Sr. Business Director & PCO), dated November 21, 2024]. (See Mod P00052 for authorization of NTE for original \$100,000)</p> <p>The Contractor shall invoice fully burdened costs. Once negotiations are finalized, TO-3.2 will be revised accordingly as part of the definitized modification. Definitization of TO-3.2 must be within 180 days after October 1, 2024, or before completion of 40 percent of the work to be performed, whichever occurs first.</p> <p>DOE Order 474.2A Nuclear Material Control and Accountability: =====</p> <p>Effective December 2, 2024, the Contractor is authorized under Section C.9.2.02 Safeguards and Security an NTE of \$1,000,000 to proceed with implementation of the necessary scope to be in compliance with DOE Order 474.2A Chg 1, Nuclear Material Control and Accountability [email Grace Ruiz (Contracting Officer) to Kimberli Southwick (Sr. Business Director & PCO), dated December 2, 2024].</p> <p>The Contractor shall invoice fully burdened costs. Once negotiations are finalized, TO-3.2 will be revised accordingly as part of the definitized modification. Definitization of TO-3.2 must be within 180 days after December 2, 2024, or before completion of 40 percent of the work to be performed, whichever occurs first.</p> <p>All other terms and conditions remain unchanged.</p>				