

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE		PAGE OF PAGES	
				13	
2. AMENDMENT/MODIFICATION NO.		3. EFFECTIVE DATE		4. REQUISITION/PURCHASE REQ. NO.	
P00087		See Block 16C			
6. ISSUED BY		CODE		7. ADMINISTERED BY (If other than Item 6)	
		893042		CODE 00701	
EM-Idaho Department of Energy Office of Environmental Management Idaho Cleanup Project 1955 Fremont Avenue Idaho Falls ID 83415				U.S. Department of Energy Idaho Operations Office 1955 Fremont Avenue Idaho Falls ID 83415	
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)		(x)		9A. AMENDMENT OF SOLICITATION NO.	
IDAHO ENVIRONMENTAL COALITION LLC Attn: Laura McGee 600 William Northern Blvd Tullahoma TN 373884729					
				9B. DATED (SEE ITEM 11)	
		x		10A. MODIFICATION OF CONTRACT/ORDER NO.	
				89303321DEM000061 89304223FEM400000	
				10B. DATED (SEE ITEM 13)	
CODE LQ5ZLNE3EM27		FACILITY CODE		09/08/2023	

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended. ☐ is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: FAR 52.243-2 Changes - Cost Reimbursement (Aug 1987) - Alt I, II, III (April 1984)
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor ☐ is not ☒ is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

UEI: LQ5ZLNE3EM27

The purpose of this modification incorporates a work scope change relating to the Fiscal Year 2025 (FY25) Spent Nuclear Fuel - Road Ready Demonstration Project under Task Order (TO) 3.2, Integration and Mission Continuity. See below for further details.

This modification is a net \$0 change, so TO 3.2 IMC, TO 3.2 IMC EXHIBIT B-1, and Hybrid Task Order 10 Yr Plan Attachments will not require any updates.

Attachments:

22. Signed SF30

22. Risk Register

Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
KIMBERLI SOUTHWICK Digitally signed by KIMBERLI SOUTHWICK (Affiliate)		Marianne Boline	
15B. CONTRACTOR/OFFEROR (Affiliate)		16B. UNITED STATES OF AMERICA	
Date: 2025.05.06 15:49:24 -06'00'		16C. DATE SIGNED	
(Signature of person authorized to sign)		MARIANNE BOLINE Digitally signed by MARIANNE BOLINE Date: 2025.05.06 15:55:43 -06'00'	
		(Signature of Contracting Officer)	

CONTINUATION SHEET	REFERENCE NO. OF DOCUMENT BEING CONTINUED 89303321DEM000061/89304223FEM400000/P00087	PAGE	OF
		2	3

NAME OF OFFEROR OR CONTRACTOR
IDAHO ENVIRONMENTAL COALITION LLC

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
00302	<p>Payment: OR for Idaho U.S. Department of Energy Oak Ridge Financial Service Center P.O. Box 6017 Oak Ridge TN 37831 Period of Performance: 10/01/2023 to 09/30/2031</p> <p>Change Item 00302 to read as follows (amount shown is the total amount):</p> <p>CLIN 03 SUBTASK 0302 INTEGRATION AND MISSION CONTINUITY (TASK ORDER 3.2) Line item value is: \$729,488,017.00 Incrementally Funded Amount: \$610,690,911.00</p> <p>This modification incorporates a change in scope related to Section C.7.1.03.05 Spent Nuclear Fuel Road Ready Demonstration Project. This change includes the removal of the procurement of the vertical cask transporter and associated work that supports vertical cask transporter and adds the procurement of a new camera system for the CPP-603 Fuel Cave and associated work to support installation of the new camera system. Additional details on the scope changes can be found within the contract file.</p> <p>Below is a summary of the value of changes in this modification:</p> <p>\$1,810,372 (Unburdened value of work scope added) (\$1,810,372) (Unburdened value of work scope deleted)</p> <p>\$ 0 (Difference between added and deleted work scope) \$ 0 (Total change to TO 3.2 value)</p> <p>Fee remains unchanged.</p> <p>All other terms and conditions remain unchanged.</p> <p>CONTRACTOR'S STATEMENT OF RELEASE: In consideration of the modification agreed to herein as a complete equitable adjustment for the above stated scope of work identified in this contract action, and in accordance with contract Continued ...</p>				729,488,017.00

NAME OF OFFEROR OR CONTRACTOR
IDAHO ENVIRONMENTAL COALITION LLC

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	section H.51, Task Ordering Procedure, the Contractor hereby releases the Government from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstances giving rise to the proposal for adjustment.				



Spent Nuclear Fuel - Road Ready Demonstration Project Scope Swap

Idaho Cleanup Project Programmatic Risk Register														Cost Impacts			Schedule Impacts (in days)			Basis of Impacts	Mitigation/Enhancement Activities
Risk ID	WBS	Responsible Organization	EC POC	DOE FPD	Risk Title	Risk Description	Trigger Event	Status	Risk Type	Handling Strategy	Risk Event Likelihood	Risk Impact	Risk Rating	Best Case	Most Likely	Worst Case	Best Case	Most Likely	Worst Case		
SNF-329	D.1.02.36.06	IEC/DOE	Tyson Woodster/Hume	Steve Wahrshaffe	Camera Upgrades	Increased radiation during repackaging efforts will cause cameras inside CPP-603 to fail. Camera Failure during demonstration will causes schedule delays and increased cost in the Road Ready Demonstration Project.	Failure of one or more cameras in CPP-603.	Open	Threat	Share	Likely	Serious	4-High	\$80,000	\$100,000	\$150,000	48	48	48	Estimating 3 camera replacements in CPP-603. Camera replacements will include material, cave dive, and operations costs. Cost estimate based on number of failures 2, 4, 6 cameras plus a single cave dive.	Shared Risk with DOE-ID.