

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE		PAGE OF PAGES	
				1 3	
2. AMENDMENT/MODIFICATION NO.		3. EFFECTIVE DATE		4. REQUISITION/PURCHASE REQ. NO.	
P00124		See Block 16C			
6. ISSUED BY		CODE		5. PROJECT NO. (If applicable)	
		893042		00701	
EM-Idaho Department of Energy Office of Environmental Management Idaho Cleanup Project 1955 Fremont Avenue Idaho Falls ID 83415		7. ADMINISTERED BY (If other than Item 6)		U.S. Department of Energy Idaho Operations Office 1955 Fremont Avenue Idaho Falls ID 83415	
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)		(x)		9A. AMENDMENT OF SOLICITATION NO.	
IDAHO ENVIRONMENTAL COALITION LLC Attn: Laura McGee 600 William Northern Blvd Tullahoma TN 373884729				9B. DATED (SEE ITEM 11)	
		x		10A. MODIFICATION OF CONTRACT/ORDER NO. 89303321DEM000061 89304223FEM400000	
CODE LQ5ZLNE3EM27		FACILITY CODE		10B. DATED (SEE ITEM 13) 09/08/2023	

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended. ☐ is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.	
CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: FAR 52.243-2 Changes - Cost Reimbursement (Aug 1987) - Alt I, II, III (April 1984)
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor ☐ is not ☒ is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

UEI: LQ5ZLNE3EM27

The purpose of this modification is to definitize and award work scope under Task Order 3.2 (TO 3.2) for the Integration and Mission Continuity - Calcine Disposition Project Technology Development for Online Sampling Phase 2. Previously, modification P00108 (dated September 26, 2025) issued a unilateral change order and provided a Not-to-Exceed (NTE) authorization of \$1.28M. This authorization allowed Idaho Environmental Coalition (IEC) to begin work while proposal development and evaluation were in progress. Additional details are provided below.

Continued ...

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
Kimberli Southwick, Business Services Director/PCO		Marianne Boline	
15B. CONTRACTOR/OFFEROR		16B. UNITED STATES OF AMERICA	
ERIC TROTTA (Affiliate) Digitally signed by ERIC TROTTA (Affiliate) Date: 2026.02.09 08:37:43 -0700 (Signature of person authorized to sign)		MARIANNE BOLINE Digitally signed by MARIANNE BOLINE Date: 2026.02.09 08:48:27 -0700 (Signature of Contracting Officer)	
15C. DATE SIGNED		16C. DATE SIGNED	

CONTINUATION SHEET	REFERENCE NO. OF DOCUMENT BEING CONTINUED	PAGE	OF
	89303321DEM000061/89304223FEM400000/P00124	2	3

NAME OF OFFEROR OR CONTRACTOR
IDAHO ENVIRONMENTAL COALITION LLC

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	Payment: VIPERS https://vipers.doe.gov Any questions, please contact by call/email 888-251-3557 or Payments@hq.doe.gov Period of Performance: 10/01/2023 to 09/30/2031 Change Item 00302 to read as follows (amount shown is the total amount):				
00302	CLIN 03 SUBTASK 0302 INTEGRATION AND MISSION CONTINUITY (TASK ORDER 3.2) Line item value is: \$1,372,376,166.00 Incrementally Funded Amount: \$848,081,190.39 This modification awards work scope under 3.2 Integration and Mission Continuity, Calcine Technology Development Phase 2, and is within scope under section C.6 of the contract Liquid Waste Facility Closure. Based on the incorporated work scope as specified in the attachments, the overall value of TO 3.2 will be adjusted and is detailed below. The total change in TO 3.2 value is an increase of \$992,336, broken down as follows: \$902,123 - Direct Costs \$18,042 - Indirect Costs \$72,170 - Fee \$992,336 - Total Price In a separate task order modification, the available fee of \$72,170 will be incorporated as Subjective Fee into the FY 2026 Performance Evaluation Measurement Plan (PEMP). Attached to this award are the following documents: - SF30 Signed - Task Order 3.2 IMC_P00124_Redline - Hybrid Ten Year Task Order Plan_Redline CONTRACTOR'S STATEMENT OF RELEASE: In consideration of the modification agreed to herein as a complete equitable adjustment for the Continued ...				1,372,376,166.00

NAME OF OFFEROR OR CONTRACTOR
IDAHO ENVIRONMENTAL COALITION LLC

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	above stated scope of work identified in this contract action, and in accordance with contract section H.51, Task Ordering Procedure, the Contractor hereby releases the Government from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstances giving rise to the proposal adjustment.				

Trotta, Eric D

From: Kreimann-Duane, Ashley A
Sent: Wednesday, February 4, 2026 3:25 PM
To: Delegation of Authority; Salmon, Tony F; Killpack, Jason D; Anderson, Jade M; Southwick, Shawna A; Stommel, Mary K
Subject: Delegation of Authority - Kim Southwick, Business Services & PCO Sr. Director

Notification of Delegation of Authority

Manager's Name: Kim Southwick, Business Services & PCO Sr. Director

Phone Numbers: Office No.: 208-533-3841 Cell No.: 208-681-8080

Delegation Starts: Thursday, February 5, 2026 @ 1:00 p.m.

Delegation Ends: Thursday, February 12, 2026 @ 5:30 p.m.

Reason for Absence: Personal Leave

Thursday, February 5th – Monday, February 9th

Acting Manager's Name: Eric Trotta, Business Services Deputy/CFO

Phone Numbers: Office No.: 208-533-3634 Cell No.: 208-770-1531

Signature Authority: Yes

Timecard Approval: Yes

Mail Delegation: NA

Tuesday, February 10th – Thursday, February 12th

Acting Manager's Name: Shawna Southwick, Supply Chain Manager

Phone Numbers: Office No.: 208-533-0220 Cell No.: 208-821-2583

Signature Authority: Yes

Timecard Approval: No

Mail Delegation: NA

Acting CAM's Name: NA

Phone Numbers: NA

CAM Signature Authority: NA

Comments: N/A

Please forward this delegation to others who may have a need to know.

Thank you,

Ashley Kreimann-Duane, CAP

Administrative Assistant to the Business Services Director/PCO

Ashley.Kreimannduane@icp.doe.gov | O: 208.533.0615 | M: 208.906.7992



Idaho Environmental Coalition | IDAHOENVIRONMENTAL.COM

NOTICE - This communication may contain confidential and privileged information that is for the sole use of the intended recipient. Any viewing, copying or distribution of, or reliance on this message by unintended recipients is strictly prohibited. If you have received this message in error, please notify us immediately by replying to the message and deleting it from your computer.

IDAHO CLEANUP PROJECT (ICP)

CONTRACT NO. 89303321DEM000061, CID 89304223FEM400000

CLIN 03, SUBTASK 0302 – INTEGRATION AND MISSION CONTINUITY (TO 3.2)

MOD P001~~2410~~

TASK ORDER 3.2 – INTEGRATION AND MISSION CONTINUITY

IDAHO CLEANUP PROJECT (ICP)

CONTRACT NO. 89303321DEM000061, CID 89304223FEM400000

CLIN 03, SUBTASK 0302 – INTEGRATION AND MISSION CONTINUITY (TO 3.2)

MOD P0012410

This page intentionally left blank

Table of Contents

Section B – Supplies or Services and Prices/Costs.....1

Section C – Performance Work Statement5

Section D – Packaging and Marking6

Section E – Inspection and Acceptance6

Section F – Deliveries or Performance6

Section G – Contract Administration Data.....6

Section H – Special Contract Requirements6

Section I – Contract Clauses.....6

Section J – List of Documents, Exhibits, and Other Attachments6

IDAHO CLEANUP PROJECT (ICP)

CONTRACT NO. 89303321DEM000061, CID 89304223FEM400000

CLIN 03, SUBTASK 0302 – INTEGRATION AND MISSION CONTINUITY (TO 3.2)

MOD P0012410

This page intentionally left blank.

IDAHO CLEANUP PROJECT (ICP)

CONTRACT NO. 89303321DEM000061, CID 89304223FEM400000

CLIN 03, SUBTASK 0302 – INTEGRATION AND MISSION CONTINUITY (TO 3.2)

MOD P001~~2410~~**Section B - Supplies or Services and Prices/Costs**

This subtask (herein referred to as Task Order 3.2) shall be performed under the following:

Contract Structure	Number	Herein Referred to as
Indefinite Delivery/Indefinite Quantity Contract	89303321DEM000061	Master IDIQ Contract
Hybrid Task Order	89304223FEM400000	Hybrid Task Order
Contract Line Item Number	03	CLIN 03
Subtask	0302	Task Order 3.2

Section B of the Hybrid Task Order is incorporated by reference. The requisite clause information specific to this Task Order 3.2 included below is consistent with the clause numbering structure established by the Master Indefinite Delivery/Indefinite Quantity (IDIQ) Contract.

B.1 DOE-B-2012 Supplies/Services Being Procured/Delivery Requirements (Oct 2014)

The Contractor shall furnish all personnel, facilities, equipment, material, supplies, and services (except as may be expressly set forth in Task Order 3.2 as furnished by the Government) and otherwise do all things necessary for, or incident to, the performance of work as described in Section C, Performance Work Statement (PWS) under Task Order 3.2.

B.2 Type of Contract

(b) DOE-B-2002 Cost-Plus-Award-Fee Task Order: Total Estimated Cost and Award Fee (Oct 2014)
(Revised)

(1) Task Order 3.2 is a Cost-Plus-Award-Fee type. The total estimated cost, award fee, and Performance Management Incentive (PMI) fee are as follows (Table B-1):

Table B-1. Estimated Total Price.

Total Estimated Cost:	\$ 1,250,889,465 <u>\$1,251,809,631</u>
Award Fee:	\$ 99,989,197 <u>\$100,061,367</u>
PMI Fee:	FY24 \$ 2,000,000 FY25 \$ 2,000,000 FY26 \$ 2,000,000 FY27 <u>\$ 2,000,000</u> Total \$ 8,000,000
Total Estimated Cost and Fee:	\$1,358,878,662 <u>\$1,359,870,998</u>

IDAHO CLEANUP PROJECT (ICP)

CONTRACT NO. 89303321DEM000061, CID 89304223FEM400000

CLIN 03, SUBTASK 0302 – INTEGRATION AND MISSION CONTINUITY (TO 3.2)

MOD P0012410

Accrued Legacy Contract Liabilities:	\$ 12,505,168
Total TO 3.2 Value	\$1,371,383,830 <u>\$1,372,376,166</u>

The total estimated cost, award fee, and PMI fee by funding category are as follows (Table B-2):

Table B-2. Estimated Total Price by Funding Category.

Funding Category	Total Estimated Cost	Award Fee	PMI Fee	Total Estimated Price
Defense	\$1,235,140,771 \$1,173,140,771 <u>\$1,174,060,937</u>	\$94,154,947 \$94,207,529 <u>\$94,279,699</u>	\$ 8,000,000	-\$1,337,295,718 \$1,275,348,300 <u>\$1,276,340,636</u>
Navy	\$54,555,667 \$75,179,523	\$4,103,621 \$5,595,785	\$ -	\$80,827,890 \$80,775,308
Nuclear Energy	\$2,569,171	\$185,883	\$ -	\$2,755,054
Total	\$1,248,320,294 \$1,250,889,465 <u>\$1,251,809,631</u>	\$99,803,314 \$99,989,197 <u>\$100,061,367</u>	\$ 8,000,000	\$1,358,878,662 \$1,359,870,998

Note: Above table excludes legacy contract liabilities.

The Contractor's proposal is subject to audit in accordance with DEAR 915.404-2-70(b). Therefore, the terms and conditions of Task Order 3.2 are subject to renegotiation, pending resolution of an external audit(s) of the Contractor's proposal. At the time of Task Order 3.2 issuance (Mod P00110), an external audit(s) of the Contractor's proposal was not complete. Therefore, the parties agree that the negotiated cost and fee and other terms and conditions may be subject to a downward adjustment based on the results of any audit report(s) and resolution of audit findings. Nothing in this clause shall release the Contractor from any obligation of performance contained in Task Order 3.2.

(2) The Total Estimated Cost and Fee of Task Order 3.2 is as follows (Table B-3):

Table B-3. Task Order Structure

TO Number	TO Title	TO Type	Estimated Cost	Award Fee:	PMI Fee:*	Total Estimated Price:
TO 3.2	Integration and Mission Continuity	CPAF	\$1,250,889,465 <u>\$1,251,809,631</u>	\$99,989,197 <u>\$100,061,367</u>	FY24 \$2,000,000 FY25 \$2,000,000 FY26 \$2,000,000 FY27 \$2,000,000 Total \$8,000,000	\$1,358,878,662 <u>\$1,359,870,998</u>
TO = Task Order			CPAF= Cost-Plus-Award-Fee			

Note: Above table excludes legacy contract liabilities.

IDAHO CLEANUP PROJECT (ICP)

CONTRACT NO. 89303321DEM000061, CID 89304223FEM400000

CLIN 03, SUBTASK 0302 – INTEGRATION AND MISSION CONTINUITY (TO 3.2)

MOD P001~~2410~~

- (3) Payment of fee will be made in accordance with Section B.13 of the Master IDIQ Contract and other applicable clauses of the Task Order. The Government will pay the Contractor fee that is earned from the annual available fee by fiscal year, as specified in Table B-4 below.
- (4) Task Order 3.2 Attachment entitled, *Performance Evaluation Measurement Plan (PEMP)*.
- (i) The Contracting Officer (CO) will unilaterally issue a PEMP for each evaluation period that establishes the criteria and procedures for evaluating the Contractor's performance for the purpose of determining fee earned. The PEMP may be revised unilaterally by the CO at any time during the evaluation period. While the PEMP incentives may be unilaterally developed by the Department of Energy (DOE), the expectation is that a teaming approach between DOE ICP and the Contractor will be used. The PEMP will include, as a minimum, the following:
- (A) Evaluation criteria linked to the contract's performance objectives as defined in terms of cost, schedule, technical, or other contract performance requirements or objectives.
- (B) Means of how the Contractor's performance will be measured against the evaluation criteria.
- (C) Fee evaluation period.
- (D) Amount of the total annual available fee that is allocated to the evaluation period, including the allocation for subjective award fee criteria and objective award fee criteria.
- (E) Methodology for application of subjective evaluation ratings or attainment of predetermined objectives to earned fee.
- (F) Use of rollover of unearned fee is prohibited.
- (ii) The length of evaluation periods will align to the 12-month Government fiscal year (FY). The evaluation periods should provide a balance between the Contractor's ability to have sufficient performance time for the Government to evaluate, but evaluation periods should provide the ability for the Government to provide timely evaluations on the Contractor's performance without being administratively burdensome.
- (5) Fee Determination. Fee decisions are made solely at the discretion of the Government, including but not limited to, the characterization of the Contractor's performance, amount of earned fee, if any, and the methodology used to calculate the earned fee.
- (6) Unsatisfactory Performance. In accordance with FAR 16.401, award fee shall not be earned if the contractor's overall cost, schedule, and technical performance in the aggregate is below satisfactory. The basis for all award-fee determinations shall be documented in the contract file to include, at a minimum, a determination that overall cost, schedule and technical performance in the aggregate is or is not at a satisfactory level. This determination and the methodology for determining the award fee are unilateral decisions made solely at the discretion of the Government.
- (7) Total Available Fee Distribution. Table B-4 delineates the Total Available Award Fee Distribution as fee allocations, contract definitization, and final fee determinations are made for each fiscal year.

IDAHO CLEANUP PROJECT (ICP)

CONTRACT NO. 89303321DEM000061, CID 89304223FEM400000

CLIN 03, SUBTASK 0302 – INTEGRATION AND MISSION CONTINUITY (TO 3.2)

MOD P001~~2410~~

IDAHO CLEANUP PROJECT (ICP)

CONTRACT NO. 89303321DEM000061, CID 89304223FEM400000

CLIN 03, SUBTASK 0302 – INTEGRATION AND MISSION CONTINUITY (TO 3.2)

MOD P001~~2440~~**Table B-4. Available Award Fee Distribution**

Task Order Period	Available Fee as Originally Awarded	Fee Associated with Task Order Changes	Total Available Fee	Available Fee Earned & Paid	Fee Forfeited
Fiscal Year 2024					
Award Fee	\$ 22,725,180		\$ 22,793,879	\$22,584,884	\$ 208,995
PMI Fee	\$ 2,000,000	\$ 68,699	\$ 2,000,000	\$ 1,743,900	\$ 256,100
Fiscal Year 2025					
Award Fee				<u>\$ 27,607,102</u>	<u>TBD</u>
PMI Fee	\$ 27,451,020		\$ 28,714,709	<u>\$1,795,000</u>	<u>\$1,107,607</u>
	\$ 2,000,000	\$ 1,263,689	\$ 2,000,000	<u>TBD</u>	<u>\$205,000</u>
Fiscal Year 2026					
Award Fee	\$24,001,795	\$ <u>72,170 --</u>	\$24,001,795 <u>\$ 24,073,965</u>	TBD	TBD
PMI Fee	\$2,000,000		\$2,000,000		
Fiscal Year 2027					
Award Fee	\$24,478,814	\$ --	\$24,478,814	TBD	TBD
PMI Fee	\$2,000,000		\$2,000,000		
Total	\$ 106,656,809	\$ 1,332,388 <u>\$ 1,404,558</u>	\$ 107,989,197 <u>\$ 108,061,367</u>	\$ 24,328,784 <u>53,730,886</u>	\$ 465,095 <u>1,777,702</u>

(8) Task Order 3.2 Description:

Task Order 3.2, Integration and Mission Continuity (IMC), includes uninterrupted operations of work scope identified in Section C, while both parties work towards the development of individual End States. Timing for preparation of the End State subtasks will be dependent on the DOE's priority for the work scope, and End State subtasks will be developed and sequenced collaboratively as defined in the most current Ten-Year End State Strategic Task Order Plan.

As the End State subtasks are developed, negotiated, and implemented, Task Order 3.2, IMC, will continue to house the core programs that maintain a comprehensive and effective continuity capability across ICP projects to support achievement of defined End States. Task Order 3.2 scope shall be performed in accordance with the Section C PWS sections of the Master IDIQ Contract, identified below. Costs are reimbursed based on allowable actual costs billed to the Task Order 3.2.

B.4 DOE-B-2013 Obligation of Funds (Oct 2014)

- (a) Pursuant to the clause of this contract in FAR 52.232-22, *Limitation of Funds*, total funds in the amount(s) of \$(see current funding modification and accompanying detailed funding profile) are obligated for the payment of allowable costs.

Obligated funding shall only be used for the specific subtasks as designated in the Hybrid Task Order and shall not be used for any other subtask.

IDAHO CLEANUP PROJECT (ICP)

CONTRACT NO. 89303321DEM000061, CID 89304223FEM400000

CLIN 03, SUBTASK 0302 – INTEGRATION AND MISSION CONTINUITY (TO 3.2)

MOD P001~~2410~~

B.13 Performance Management Incentive

The Performance Management Incentive (PMI) fee is \$2M for FY26 and \$2M for FY27. The PMI is a contract-wide incentive available among all active subtasks (Task Orders). PMI measures performance of all active subtasks collectively, exclusive of the PEMP.

Section C - Performance Work Statement

C.1 Task Order Requirements

The Contractor shall perform the following sections of the Performance Work Statement (PWS) of the Master IDIQ Contract

- C.3.0 EM Facility Infrastructure (including sub parts)
- C.4.0 CERCLA [Comprehensive Environmental Response Compensation and Liability Act] Remediation (including sub parts)
 - Includes scope to ensure compliance with Deputy Secretary of Energy Departmental Policy: Addressing Per-and Polyfluoroalkyl Substances at DOE, CERCLA, and other applicable State or Federal regulations, PFAS Strategic Roadmap DOE's Commitments to Action 2022-2025, and Department of Energy Idaho Cleanup Project Per-and Polyfluoroalkyl Substances Implementation Plan, using the existing CERCLA process.
 - Excludes:
 - C.4.2.01 Vadose Zone Rebound Study (work complete)
 - C.4.3.01 Idaho CERCLA Disposal Facility (ICDF) New Cell Construction (TO 4.2).
 - C.4.3.02 ICDF Cap (Future End State TO)
- C.5.0 Waste Management (including sub parts)
 - Includes future treatment options for difficult waste
- C.6.0 Liquid Waste Facility Closure (including sub parts)
 - Excludes work covered under C.6.1 Integrated Waste Treatment Unit (IWTU) Operations (including Additional Storage) (TO 7.2 IWTU Operations).
- C.7.0 Spent Nuclear Fuel Management (including sub parts)
 - Includes scope to receive Domestic Research Reactors (DRR) Training, Research, Isotopes, General Atomics Fuel (TRIGA) and High Burnup demonstration cask (HBU). This will be funded by Nuclear Energy program (NE) and should be accounted for separately from the rest of the Environmental Management (EM) Defense work scope.
 - Excludes the following:
 - C.7.2 Non-Defense EM-Funded Spent Nuclear Fuel (SNF) Activities (TO 6.1).
 - C.7.2.01.01 Fort St. Vrain (FSV) Independent Spent Fuel Storage Installation (ISFSI) (TO 6.1).
 - C.7.2.01.02 TMI-2 ISFSI (TO 6.1).
- C.8.0 Facility Demolition and Dismantlement (D&D)
 - Excludes: Naval Reactor Facility (NRF) D&D work scope (TO 5.1).
- C.9.0 Program Management and Support Functions (including sub parts)

In accordance with contract clause C.9.2.01.01 *Project Support Performance Requirements*, the Contractor shall prepare a Fiscal Year Work Plans (FYWP) that includes narrative descriptions of the upcoming fiscal year, monthly spend plans and monthly metrics expected to be achieved. The FYWP

IDAHO CLEANUP PROJECT (ICP)

CONTRACT NO. 89303321DEM000061, CID 89304223FEM400000

CLIN 03, SUBTASK 0302 – INTEGRATION AND MISSION CONTINUITY (TO 3.2)

MOD P001~~2410~~

shall be provided for DOE review for the upcoming fiscal year by September 30. In addition to this annual requirement, the Contractor shall, as requested, provide an updated FYWP that reflects updated projected funding for the fiscal year, actuals costs to date and a current estimate at completion. The Contractor is expected to coordinate with DOE to collaboratively manage funds while executing the performance work statement.

Section D - Packaging and Marking

Section D of the Hybrid Task Order is incorporated by reference.

Section E - Inspection and Acceptance

Section E of the Hybrid Task Order is incorporated by reference.

Section F - Deliveries or Performance

Section F of the Hybrid Task Order is incorporated by reference. The requisite clause information specific to Task Order 3.2 included below is consistent with the clause numbering structure established by the Master IDIQ Contract.

F.3 Period of Performance

(b) The period of performance for Task Order 3.2 is October 1, 2023 through September 30, 2031.

Section G - Contract Administration Data

Section G of the Hybrid Task Order is incorporated by reference.

Section H - Special Contract Requirements

Section H of the Hybrid Task Order is incorporated by reference.

Section I - Contract Clauses

Section I of the Hybrid Task Order is incorporated by reference.

Section J - List of Attachments

Section J of the Hybrid Task Order is incorporated by reference, as applicable to Task Order 3.2. The Contractor shall submit the required deliverables under Task Order 3.2 in accordance with Attachment J-2 *Contract Deliverables* of the Master IDIQ Contract.

IDAHO CLEANUP PROJECT (ICP)
CONTRACT NO. 89303321DEM000061, CID 89304223FEM400000
ICP TEN-YEAR PLAN - HYBRID TASK ORDER
MOD P0012~~43~~

IDAHO CLEANUP PROJECT (ICP)
TEN-YEAR PLAN
HYBRID TASK ORDER

Table of Contents

Section B – Supplies or Services and Prices/Costs 1

Section C – Performance Work Statement..... 2

Section D – Packaging and Marking 2

Section E – Inspection and Acceptance..... 2

Section F – Deliveries or Performance 3

Section G – Contract Administration Data..... 3

Section H – Special Contract Requirements..... 3

Section I – Contract Clauses 3

Section J – List of Documents, Exhibits, and Other Attachments 3

IDAHO CLEANUP PROJECT (ICP)

CONTRACT NO. 89303321DEM000061, CID 89304223FEM400000

ICP TEN-YEAR PLAN - HYBRID TASK ORDER

MOD P0012~~43~~

This page intentionally left blank.

Section B - Supplies or Services and Prices/Costs

In accordance with clause B.5 *DOE-B-2015 Task Order Fee/Profit Ceiling*, paragraph (a)(4) *Hybrid Task Orders*, under Contract Number 89303321DEM000061, Idaho Cleanup Project (ICP) Master Indefinite Delivery/Indefinite Quantity (IDIQ) Contract (herein referred to as the Master IDIQ Contract), this Hybrid Task Order outlines work to be performed at the Contract Line Item Number (CLIN) for subtasks as identified in the most current ICP Ten-Year Strategic Task Order Plan (TYP). Section B of the Master IDIQ Contract is incorporated by reference. The requisite clause information specific to subtasks awarded under this Hybrid Task Order is included at the subtask level and is consistent with the clause numbering structure established by the Master IDIQ Contract.

Refer to the table below for a list of all anticipated subtasks to be issued under this Hybrid Task Order in accordance with the TYP.

ICP TYP Hybrid Task Order (anticipated subtasks)					
Subtask No.	Award Date	Subtask Title	Subtask Type	Subtask Period of Performance	Subtask Value (Fully Burdened Cost + Fee)
CLIN 03 Integration and Mission Continuity					
301		Reserved			
302	09/22/2023	Integration and Mission Continuity (TO 3.2)	CPAF	10/1/2023 - 9/30/2031	\$ 1,371,383,830 1,372,376,166
CLIN 04 RWMC Closure					
401		Reserved			
402		Additional Idaho Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA) Disposal Facility Landfill Cell and Evaporation Pond-Project 2 (AICDF-Project 2)	CPIF	11/13/2024 – 8/5/2027	\$ 53,266,069
403	TBD	SDA Cap Installation (TO 4.2)	CPIF	TBD	TBD
404	TBD	AMWTP Storage Facility RCRA Closure and Demo (TO 4.3)	TBD	TBD	TBD
405	TBD	AMWTP Treatment Facility RCRA Closure and Demo (TO 4.4)	TBD	TBD	TBD
CLIN 05 Naval Reactors					
501	09/08/2023	Naval Reactors D&D (TO 5.1)	CPIF	10/1/2023 – 9/30/2031	\$ 278,054,550
502	TBD	Core Car (TO 5.2)	TBD	TBD	TBD
504	TBD	S5G (TO 5.4)	TBD	TBD	TBD
CLIN 06 Non-Defense					
601	09/19/2023	Non-Defense (TO 6.1)	CPFF	10/1/2023 - 9/30/2031	\$ 34,515,345
CLIN 07 Tank Closure					
701	09/18/2023	IWTU Operations (TO 7.1)	CPFF	10/1/2023 - 9/30/2025	\$ 238,939,203
702	10/14/2025	IWTU Operations Cont. (TO 7.2)	CPIF	10/1/2025 – 9/30/2028	\$ 391,807,712
TOTAL					\$ 2,367,966,709 2,370,959,045

IDAHO CLEANUP PROJECT (ICP)
CONTRACT NO. 89303321DEM000061, CID 89304223FEM400000
ICP TEN-YEAR PLAN - HYBRID TASK ORDER
MOD P0012~~43~~

--	--

Section C - Performance Work Statement

C.1 Task Order Requirements

The Contractor shall perform the sections of the Performance Work Statement (PWS) of the Master IDIQ Contract identified in the subtasks included as part of this Hybrid Task Order. Refer to the subtasks awarded under this Hybrid Task Order for detailed information related to the PWS.

The scope of this Hybrid Task Order is categorized per the following areas:

- **Facility Infrastructure:** This principally includes Idaho Nuclear Technology and Engineering Center (INTEC) and Radioactive Waste Management Complex (RWMC) facility infrastructure.
- **Environmental Activities:** This includes compliance with the Federal Facilities Compliance Act (FFCA) Site Treatment Plan (STP), Resource Conservation and Recovery Act (RCRA), Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA), including Idaho Settlement Agreement (ISA) activities principally at INTEC and RWMC; the remediation of the Subsurface Disposal Areas (SDA) at the RWMC; Test Area North (TAN) groundwater remediation; new CERCLA Site remediation; Site-wide Stewardship; and Idaho CERCLA Disposal Facility (ICDF) transition operations.
- **Waste Management:** This includes shipping Contact Handled (CH)-transuranic (TRU) waste; Remote Handled (RH)-TRU waste management; Mixed Low-Level Waste/Low Level Waste (M/LLW) activities/disposition; and disposition of newly generated waste as needed.
- **Liquid Waste Facility Closure:** This includes the Integrated Waste Treatment Unit (IWTU) operations to treat nearly 900,000 gallons of sodium bearing waste; completion of the Calcine Retrieval Project; and closure of the High-Level Waste (HLW) Tank Farm tanks and associated liquid waste facilities at INTEC.
- **Spent Nuclear Fuel (SNF):** This includes SNF Operations and Management activities, as well as SNF Disposition. This also includes the Nuclear Regulatory Commission (NRC) License-required activities for the Independent Spent Fuel Storage Installations (ISFSI) located at INTEC and the Fort St. Vrain (FSV) ISFSI near Platteville, Colorado.
- **Facility Demolition and Dismantlement (D&D).**

Section D - Packaging and Marking

Section D of the Master IDIQ Contract is incorporated by reference, as applicable. This includes any subtasks awarded under this Hybrid Task Order.

Section E - Inspection and Acceptance

Section E of the Master IDIQ Contract is incorporated by reference, as applicable. This includes any subtasks awarded under this Hybrid Task Order.

Section F - Deliveries or Performance

Section F of the Master IDIQ Contract is incorporated by reference, as applicable. This includes any subtasks awarded under this Hybrid Task Order. The requisite clause information specific to subtasks awarded under this Hybrid Task Order is included at the CLIN level and is consistent with the clause numbering structure established by the Master IDIQ Contract.

F.3. Period of Performance

In accordance with clause F.3(d) of the Master IDIQ, the period of performance for this Hybrid Task Order is ten years from October 1, 2023, to September 30, 2031.

Section G – Contract Administration Data

Section G of the Master IDIQ Contract is incorporated by reference, as applicable. This includes any subtasks awarded under this Hybrid Task Order.

Section H – Special Contract Requirements

Section H of the Master IDIQ Contract is incorporated by reference, as applicable. This includes any subtasks awarded under this Hybrid Task Order.

Section I – Contract Clauses

Section I of the Master IDIQ Contract is incorporated by reference, as applicable. This includes any subtasks awarded under this Hybrid Task Order.

Section J – List of Attachments

Section J of the Master IDIQ Contract is incorporated by reference, as applicable. The Contractor shall submit the required deliverables under this Hybrid Task Order in accordance with Attachment J-2 *Contract Deliverables* of the Master IDIQ Contract. This includes any subtasks awarded under this Hybrid Task Order.