

**ICP Contract - Idaho Environmental Coalition, LLC**  
**Master IDIQ 89303321DEM000061**  
**ICP End State Modifications List**

**Hybrid Task Order 89304223FEM400000**

<b>MOD NUMBER</b>	<b>TASK ORDER (TO)</b>	<b>DATE SIGNED</b>	<b>DESCRIPTION</b>
P00025	TO 3.2	May 08, 2024	TO 3.2 PEMP Rev 2
P00024	TO 3.2, 7.1	May 03, 2024	Funding
P00023	TO 3.2, 6.1, 7.1	May 01, 2024	Definitize Reconciliation REA; Hybrid TO Section B
P00022	TO 3.2, 5.1, 6.1, 7.1	April 24, 2024	Indirect Rate Adjustment; Hybrid TO Section B
P00021	TO 3.2, 5.1, 7.1	April 12, 2024	Funding
P00020	TO 3.2	March 12, 2024	Funding
P00019	TO 3.2	March 07, 2024	Definitize Priced Work Item 16; Hybrid TO Section B
P00018	TO 3.2	March 06, 2024	Funding
P00017	TO 3.2, TO 7.1	February 08, 2024	Funding
P00016	TO 3.2	January 23, 2024	TO 3.2 PEMP Rev 1
P00015	TO 3.2, TO 6.1, TO 7.1	January 18, 2024	Funding
P00014	TO 3.2	January 16, 2024	Incorporate Priced Work Items 6, 10, 13; Hybrid TO Section B
P00013	TO 3.2	December 27, 2023	Funding
P00012	TO 3.2, TO 5.1, TO 6.1, TO 7.1	November 17, 2023	Funding
P00011	Hybrid TO, TO 3.2	November 17, 2023	Incorporate Priced Work Items 1-4; Hybrid TO Section B
P00010	TO 3.2, TO 6.1, TO 7.1	November 16, 2023	Funding
P00009	TO 3.2, TO 6.1, TO 7.1	October 26, 2023	Funding
P00008	TO 3.2, 7.1	September 29, 2023	Funding
P00007	TO 3.2, TO 5.1, TO 6.1, TO 7.1	September 25, 2023	Funding
P00006	TO 3.2	September 22, 2023	Award TO 3.2 Integration and Mission Continuity and FY 2024 Performance Evaluation Measurement Plan (PEMP)
P00005	TO 6.1	September 19, 2023	Award TO 6.1 Non-Defense Project
P00004	TO 7.1	September 18, 2023	Award TO 7.1 Integrated Waste Treatment Unit (IWTU) Operations
P00003	TO 5.1	September 14, 2023	Funding
P00002	TO 5.1	September 13, 2023	Funding
P00001	TO 5.1	September 11, 2023	Bilateral agreement TO 5.1 S1W D&D
Base	TO 5.1	September 08, 2023	Award Idaho Cleanup Project Ten-Year Plan Hybrid Task Order and TO 5.1 S1W D&D

**ICP Contract - Idaho Environmental Coalition, LLC**  
**89303321DEM000061**

<b>MOD NUMBER</b>	<b>MASTER / TASK ORDER</b>	<b>DATE SIGNED</b>	<b>DESCRIPTION</b>
P00100	TO-4	May 02, 2024	Funding
P00099	TO-2, TO-3 TO-4	April 24, 2024	Indirect Rate Adjustment
P00098	TO-3, TO-4	April 11, 2024	Funding
P00097	Master, TO-3	April 8, 2024	Definitize TO-3 Reconciliation REA Deduction; Master Attachment J-12

**ICP Contract - Idaho Environmental Coalition, LLC**  
**89303321DEM000061**

<b>MOD NUMBER</b>	<b>MASTER / TASK ORDER</b>	<b>DATE SIGNED</b>	<b>DESCRIPTION</b>
P00096	TO-2, TO-3 TO-4	February 29, 2024	Funding
P00095	TO-2, TO-3, TO-4	February 8, 2024	Funding
P00094	Master	January 25, 2024	Master Attachment J-2 and J-7
P00093	TO-3, TO-4	January 18, 2024	Funding
P00092	TO-2, TO-3, TO-4	December 14, 2023	Funding
P00091	Master	November 15, 2023	Funding
P00090	Master	November 15, 2023	Master Sections B, C, I, and J-9
P00089	TO-3, TO-4	October 19, 2023	Funding
P00088	Master	September 29, 2023	Master Section I
P00087	TO-2, TO-3, TO-4	September 29, 2023	Funding
P00086	Master	September 28, 2023	Master Sections C, G, H, I, J-2, J-3, and J-6
P00085	TO-3	September 25, 2023	FY 2023 Performance Evaluation Measurement Plan (PEMP) Revision
P00084	TO-2, TO-3, TO-4	September 21, 2023	Funding
P00083	Master, TO-3	September 14, 2023	Definitize Transuranic Storage Area-Retrieval Enclosure (TSA RE) Pad 2 Descope; Master Attachment J-12
P00082	Master, TO-3	September 13, 2023	Definitize Calcine Disposition Project FY 2023; Master Attachment J-12
P00081	TO-3	September 8, 2023	Funding
P00080	TO-2, TO-3, TO-4	August 28, 2023	Funding
P00079	Master, TO-3	August 24, 2023	Definitize Program Overhead FY 2023; Master Attachment J-12
P00078	Master, TO-3	August 21, 2023	Definitize Organic Material Containers; Master Attachment J-12
P00077	Master	August 15, 2023	Add CLIN 0005, Idaho Cleanup Project Ten-Year Plan Hybrid Task Order
P00076	TO-2, TO-3, TO-4	August 15, 2023	Funding
P00075	TO-3	August 14, 2023	FY 2023 Pension; Master Attachment J-12
P00074	Master, TO-3	August 3, 2023	Definitize Idaho CERCLA Disposal Facility (ICDF) Site Preparation FY 2023; Master Attachment J-12
P00073	TO-3	July 25, 2023	FY 2023 Performance Evaluation Measurement Plan (PEMP) Revision
P00072	TO-2, TO-3, TO-4	July 17, 2023	Funding
P00071	Master, TO-3	July 03, 2023	Definitize Non-Defense Integrated Priority List; Master Attachment J-12
P00070	TO-3	June 27, 2023	Funding
P00069	Master, TO-3	June 27, 2023	Definitize Work Scope Related to S1W Prototype, A1W, and S5G; Master Attachment J-12
P00068	TO-3	June 14, 2023	FY 2023 Performance Evaluation Measurement Plan (PEMP) Revision
P00067	Master	June 7, 2023	Master Section J-17.1 Advance Agreement for the Indirect Cost Methodology
P00066	TO-2, TO-3	May 31, 2023	Funding
P00065	TO-3	May 31, 2023	Definitize FY 2023 Idaho CERCLA Disposal Facility (ICDF) work scope; Master Attachment J-12
P00064	Master, TO-3	May 18, 2023	Definitize SNF Staging Facility FY23; Master Attachment J-12
P00063	TO-2, TO-3, TO-4	May 08, 2023	Funding
P00062	Master, TO-3	April 20, 2023	Definitize INTEC Diesel Compressor; Master Attachment J-12
P00061	TO-3, TO-4	April 18, 2023	Funding
P00060	Master, TO-3	April 12, 2023	Master Section J-12 and Reduce Task Order 3 Scope for Secondary Roof on CPP-603

**ICP Contract - Idaho Environmental Coalition, LLC  
89303321DEM000061**

<b>MOD NUMBER</b>	<b>MASTER / TASK ORDER</b>	<b>DATE SIGNED</b>	<b>DESCRIPTION</b>
P00059	Master, TO-3	April 10, 2023	Master Sections H, J-2, J-3, J-6, and J-12 and Task Order 3 Section C
P00058	TO-3, TO-4	March 20, 2023	Funding
P00057	TO-3	February 28, 2023	FY 2023 Integrated Priority List Risk Registers
P00056	TO-3, TO-4	February 21, 2023	Funding
P00055	Master, TO-4	February 21, 2023	Sections B, H, J-2, J-3, J-9, J-12
P00054	TO-3	February 15, 2023	Definitize FY 2023 Integrated Priority List
P00053	TO-3	January 26, 2023	UCA Non-Defense Integrated Priority List
P00052	TO-3, TO-4	January 26, 2023	Funding
P00051	TO-3	January 19, 2023	Mod P00045 FY 2022 Integrated Priority List Clarification by Project
P00050	TO-3	January 12, 2023	Definitize Cold Crucible Work Scope
P00049	TO-1, TO-2, TO-3	January 12, 2023	Funding
P00048	TO-3	January 10, 2023	UCA Work Scope Related to S1W Prototype, A1W, and S5G
P00047	TO-3	November 17, 2022	Polyfluoroalkyl Substances Work Scope
P00046	TO-2, TO-3	November 15, 2022	Funding
P00045	TO-3	November 9, 2022	Definitize FY 2022 Integrated Priority List Items and SDA Toe Redesign
P00044	TO-2, TO-3, TO-4	October 20, 2022	Funding
P00043	TO-3	October 17, 2022	UCA for FY 2023 Integrated Priority List Items
P00042	Master, TO-3	October 11, 2022	Definitize Navy Crane Evaluation and Additional Items; Master Attachment J-12
P00041	TO-3	October 05, 2022	FY 2023 PEMP
P00040	Master, TO-3, TO-4	October 04, 2022	Task Order 4a - ARP/SDA Demolition and OCVZ Well Abandonment
P00039	TO-2, TO-3, TO-4	September 28, 2022	Funding
P00038	TO-2, TO-3	September 28, 2022	Performance Management Incentive, Task Order Value Adjustment related to P00034
P00037	Master	September 27, 2022	Sections B, C, H, I, J-2, J-3 and J-11
P00036	TO-2, TO-3	September 20, 2022	Funding
P00035	TO-2, TO-3	September 12, 2022	Funding
P00034	TO-2, TO-3	September 7, 2022	Scope of Work Alignment with Periods of Performance (See P00038 for Task Order Value Adjustment)
P00033	TO-3	August 25, 2022	UCA SDA Cap Toe Redesign
P00032	TO-3	August 24, 2022	Funding
P00031	TO-3	August 18, 2022	Risk Register
P00030	TO-3	August 08, 2022	Funding
P00029	TO-3	July 20, 2022	UCA Navy Crane Evaluation and Additional Items
P00028	TO-3	July 18, 2022	UCA Cold Crucible Work Scope
P00027	TO-2, TO-3	July 14, 2022	Funding
P00026	TO-3	June 27, 2022	UCA Integrated Priority List #20-#29
P00025	TO-2, TO-3	June 21, 2022	Funding
P00024	Master	June 15, 2022	Section J-9
P00023	TO-2, TO-3	June 8, 2022	Funding
P00022	TO-3	May 25, 2022	Funding
P00021	TO-2, TO-3	May 23, 2022	Funding
P00020	TO-2, TO-3	April 29, 2022	Funding
P00019	TO-3	April 27, 2022	Task Order 3 - Integration and Mission Continuity (Phase 1)
P00018	TO-2	April 15, 2022	Funding
P00017	Master	March 30, 2022	Sections H, J-0, J-3, J-12
P00016	TO-2	March 22, 2022	Funding

**ICP Contract - Idaho Environmental Coalition, LLC  
89303321DEM000061**

<b>MOD NUMBER</b>	<b>MASTER / TASK ORDER</b>	<b>DATE SIGNED</b>	<b>DESCRIPTION</b>
P00015	TO-2	March 07, 2022	Section B
P00014	TO-2	February 24, 2022	Funding
P00013	Master	February 03, 2022	Sections J-17, J-17.2
P00012	Master	February 02, 2022	Sections J-0, J-4, J-5, J-17, J-17.1
P00011	TO-2	January 28, 2022	Funding
P00010	TO-2	January 11, 2022	Funding
P00009	TO-2	December 29, 2021	Funding
P00008	TO-2	December 29, 2021	Funding
P00007	Master	December 13, 2021	Sections B, G, H, J-3
P00006	TO-2	December 02, 2021	Task Order 2 - Implementation Period
P00005	Master	October 13, 2021	Section I
P00004	Master	October 04, 2021	Sections C, G, H, J-2
P00003	TO-1	September 23, 2021	Section J-13.1
P00002	TO-1	September 21, 2021	Funding
P00001	TO-1	August 05, 2021	Section J-13.1
Base	Master	May 27, 2021	Award Idaho Cleanup Project End State Contract