

## **Attachment J-2**

### **List of Deliverables**

This page intentionally left blank

The following Contract Deliverables list summarize the specific products the Contractor shall submit to the U.S. Department of Energy (DOE), and the date/timeframe the Contractor is required to submit the product over the life of the contract, inclusive of all task orders, and the type of action DOE will perform.

The DOE review period for Contract Deliverables shall be 30 days unless otherwise specified in the Deliverables or other agreement, such as the Partnering Agreement. Omission of applicable deliverables from this Section J Attachment entitled, *List of Contract Deliverables*, does not affect the obligation of the Contractor to submit required deliverables pursuant to this section or other sections of this Contract.

The DOE action is defined as:

- **Approve** – The Contractor shall provide the deliverable to DOE for review and approval. DOE will review the deliverable and provide comments in writing. DOE will discuss the comments with the Contractor, and the Contractor shall provide written responses. The Contractor shall rewrite the document to incorporate DOE mandatory comments and resubmit for DOE approval. Once approved by DOE, the deliverable shall be placed under change control, and no changes shall be made without DOE approval.
- **Review** – The Contractor shall provide the deliverable to DOE for review and comment. DOE will have the option to review the information and provide comment. The Contractor shall respond to written comments.
- **Information** – The Contractor shall provide the deliverable for information purposes only. DOE will have the option of reviewing the information and providing comments. Such comments do not require resolution under the Contract.

Deliverable Number	Deliverable	Driver Requirement	Deliverable Due	DOE Action	Notes
T-1	Graded Approach for Implementation of Contract Requirements Plan	C.1.1	Prior to the end of contract transition	Approve	
T-2	Transition Plan	C.2.1	Within 14 calendar days after the effective date of the transition task order	Approve	
T-3	Written Notification of Adoption of the Incumbents Programs and Procedures	C.2.1	Prior to the end of contract transition	Information	

Deliverable Number	Deliverable	Driver Requirement	Deliverable Due	DOE Action	Notes
T-4	Interface Agreements with <ul style="list-style-type: none"> <li>• INL contractor</li> <li>• Ft. St. Vrain Physical Security contractor</li> <li>• Navy Contractor</li> </ul>	C.2.1 C.7.2.01.01 C.7.2.01.02 C.9.1.01.01 C.9.2.02	- Within 7 calendar days after agreement established - Any agreement that requires DOE review and/or approval shall be submitted at least 30 days prior to the end of contract transition.	Approve	
T-5	Interface Agreement for INL Mandatory and Options Site Services	C.2.1	At least 30 days prior to end of transition task order	Review	DOE will review prior to providing concurrence on the interface agreement
T-6	Weekly status reports of transition activities	C.2.1	Weekly during contract transition	Information	
T-7	Certified Permit Modification Requests per Exhibit C-1	C.2.1; J Attachment J-8; H.56 (a)	At least 30 days prior to end of transition task order	Approve	
T-8	Task Order Proposal for Implementation Period	H.51 Task Ordering Procedure	14 days after Request for Task Order Proposal (RTP), or as directed by the CO	Approve	
T-9	RESERVED				
T-10	Task Order Proposal for Integration and Mission Continuity	H.51 Task Ordering Procedure	30 days after Request for Task Order Proposal (RTP), or as directed by the CO	Approve	
T-11	Worker Safety and Health Plan (WSHP)	C.9.3.05 H.36(a) 10 CFR 851	At least 30 days prior to end of transition task order	Approve	The WSHP must be approved by DOE by the end of contract transition date.
T-12	Emergency Management Program	C.9.3.10	At least 30 days prior to end of transition task order	Approve	The Emergency Management Plan must be approved by DOE by the end of contract transition date.
T-13	Continuity of Operations Plan (COOP)	C.2.1 C.9.3.10 DOE O 150.1	At least 30 days prior to end of transition	Approve	The Continuity of Operations Plan must be approved by DOE by the end of contract transition date.

Deliverable Number	Deliverable	Driver Requirement	Deliverable Due	DOE Action	Notes
T-14	Quality Assurance Program (QAP)	C.9.3.12 10 CFR 830 DOE O 414.1; and 10 CFR 72, Subpart G	30 days after the effective date of the transition task order, and review and update QAP annually	Approve	The QAP must be approved by DOE by the end of contract transition date.
T-15	Radiation Protection Program (RPP)	C.9.3.13 10 CFR 835	30 days prior to the end of contract transition	Approve	This deliverable is only required if the existing RPP is not adopted
T-16	Unreviewed Safety Question (USQ) Process	C.9.3.14 10 CFR 830	When a change is proposed	Approve	
T-17	Criticality Safety Program (CSP)	C.9.3.15 DOE O 420.1	Prior to end of transition	Approve	
T-18	Contractor Employee Compensation Plan	H.5(a)	By close of transition	Approve	
T-19	List of Subcontractors that will flow down the requirement for continuation of benefits to eligible employees.	H.5(c)(1)	30 days prior to end of transition, and with each subsequent task order	Information	
T-20	Proposed allowable base salaries for each key personnel position listed in the Contract for a determination of cost allowability for reimbursement under the Contract. Also provide compensation market survey data to support/justify the requested salary and any other information as requested by the CO	H.6(b)	Within 20 days after the effective date of the transition task order	Information	

Deliverable Number	Deliverable	Driver Requirement	Deliverable Due	DOE Action	Notes
T-21	<p>Workforce Transition</p> <p>(a) List of contractor personnel who will be responsible for transitioning the employees of the incumbent contractor;</p> <p>(b) Description of transition agreements with incumbent contractors;</p> <p>(c) Communications Plan;</p> <p>(d) Provide description of the process for regularly obtaining updated information from the incumbent contractor.</p>	H.7(A)(1)	Within 10 days after the effective date of the transition task order	Approve	

Deliverable Number	Deliverable	Driver Requirement	Deliverable Due	DOE Action	Notes
T-22	<p>Workforce Transition</p> <p>(a) Copies of the draft WF Transition Plan for the Contractor and its first and second tier subcontractors, including processes and procedures regarding how the Contractor will implement and ensure compliance with the hiring preferences set forth in Clauses H.4 and H.9, as applicable,</p> <p>(b) Final written communication plan in accordance with H.7(A)(2)(i) and (ii).</p>	H.7(A)(2)	Within 15 days after the effective date of the transition task order	<p>(a) Review</p> <p>(b) Approve</p>	
T-23	Final WF Transition Plan	H.7(A)(3)	Within 30 days after the effective date of the transition task order	Approve	
T-24	Final transition agreements	H.7(A)(4), H.7(B)(1)(G)	Within 60 days after the effective date of the transition task order	Information	
T-25	Reports on implementation of the hiring preferences	H.7(A)(5)	<p>(A) During the 90-day Contract Transition Period such reports shall be provided to the CO on a weekly basis; or</p> <p>(B) Less frequently, if requested by the CO.</p>	Information	
T-26	Final Benefits Transition Plan	H.7(B)	Within 30 days after the effective date of the transition task order	Approve	

<b>Deliverable Number</b>	<b>Deliverable</b>	<b>Driver Requirement</b>	<b>Deliverable Due</b>	<b>DOE Action</b>	<b>Notes</b>
T-27	Draft Benefits Transition Plan, describing in detail the Contractor's plans and procedures as to how the Contractor will comply with Clause H.5, Employee Compensation: Pay and Benefits, and Section H.7, Paragraph (B).	H.7(B)	Within 20 days after the effective date of the transition task order	Review	
T-28	(i) List of contractor personnel responsible for transitioning pension and other benefits; (ii) information and documents necessary for the Contractor to adhere to the requirements set forth in this Contract pertaining to sponsoring existing benefits plans and the establishment of any new benefits plans (iii) Estimated costs and detailed breakouts of the costs to accomplish workforce and benefits transition activities (including costs for enrolled actuaries and counsel)	H.7(B)(1)(A)	(i)-(iii) Within 10 days after the effective date of the transition task order	Information	



<b>Deliverable Number</b>	<b>Deliverable</b>	<b>Driver Requirement</b>	<b>Deliverable Due</b>	<b>DOE Action</b>	<b>Notes</b>
T-29	List of the information and documents that the Contractor has requested from the incumbent contractors, pertaining to the existing benefit plans.	H.7(B)(1)(B)	(i) Within 15 days after the effective date of the transition task order	Information	
T-30	Detailed description of its plans, processes, timeframes and specific projected dates for all activities to comply with the Clause H.5 and H.6. Identify relevant Contractor personnel or other personnel who will administer or assist in administering the benefit plans for the ICP segment of the INL Employee Retirement Plan, including the Contractor's benefit plan administrators and personnel, head of human resources, ERISA counsel, actuaries, and any and all other personnel deemed necessary by the Contractor.	H.7(B)(1)(C)(ii) - (iii)	Within 20 days after the effective date of the transition task order	Information	
T-31	Minutes of meeting to discuss execution of transition agreements with the incumbent contractor and other applicable entities.	H.7(B)(1)(C)(iv)	Two days after the meeting	Information	

<b>Deliverable Number</b>	<b>Deliverable</b>	<b>Driver Requirement</b>	<b>Deliverable Due</b>	<b>DOE Action</b>	<b>Notes</b>
T-32	Final Benefits Transition Plan (continued).	H.7(B)(1)(D)	Within 30 days after the effective date of the transition task order	Approve	As part of the final Benefits Transition Plan, a written description of how the existing pension and other benefit plans will be amended or restated on or before the last day of the Transition Period
T-33	Draft amendments or restatements of the pension and other benefit plans presently sponsored by the incumbent contractors. If applicable, the Contractor shall also submit all draft restated benefit plans and draft Summary Plan Descriptions (SPDs) for pension and other benefit plans sponsored by the Incumbent Contractor(s).	H.7(B)(1)(E)(i)	Within 30 days after the effective date of the transition task order	Information	
T-34	Drafts of any new benefit plan(s) as well as draft Summary Plan Documents (SPD) that the Contractor proposes to sponsor.	H.7(B)(1)(E)(ii)	Within 45 days after the effective date of the transition task order	Information	

Deliverable Number	Deliverable	Driver Requirement	Deliverable Due	DOE Action	Notes
T-35	Draft copies of the transition agreements entered into with Fluor Idaho and Spectra Tech, to ensure compliance with Clause H.5, <i>Employee Compensation: Pay and Benefits.</i>	H.7(B)(1)(E)(iii)	Within 45 days after the effective date of the transition task order	Information	
T-36	Final versions of listed documents.	H.7(B)(1)(F)	No later than 45 days after the effective date of the transition task order and prior to the adoption	Approve	
T-37	Copies of all insurance policies (including Worker's Compensation Insurance)	H.12(a), H.13(a)(5), H.13(a)(7)	- No later than 30 days after purchase date - Prior to commencement of work at the end of transition.	Approve	Contractor shall have coverage in accordance with Section H. 12 (a), by the end of transition for at least a one-year period. Contract also requires continuous coverage throughout the performance period.
T-38	Contractor shall submit to the Contracting Officer for approval any proposed modifications to the current Environmental Regulatory Structure and Interface Protocol for the ICP Core Contractor incorporated as Exhibit C-6 to the PWS	H.56 (a)	Within 60 days after the effective date of the transition task order	Approve	
T-39	Litigation Management Plan	Section H.61(a); 10 CFR 719	Within 60 days of contract award	Approve	

Deliverable Number	Deliverable	Driver Requirement	Deliverable Due	DOE Action	Notes
T-40	Affirmative Action Plan for Females & Minorities	Section I.49 FAR 52.222-26 Section I.55 FAR 52.222-36	Within 30 days of the effective date of the transition task order and updated annually by September 30	Approve	
T-41	Affirmative Action Plan for Veterans	Section I.50 FAR 52.222-35	Within 30 days of the effective date of the transition task order and updated annually by September 30	Approve	
T-42	Workplace Substance Abuse Program	FAR 52.223-6 DOE O 350.1 10 CFR 707 H.50 49 CFR 40	Within 30 days of the effective date of the transition task order and updated annually	Approve	
T-43	Employee Assistance Program Implementation Plan	DOE 350.1	Within 60 days of the effective date of the transition task order	Approve	
T-44	Employee Concerns Program as required by DOE Order 442.1B	DOE Order 442.1B	30 days prior to end of contract transition	Approve	Includes any revisions to the Employee Concerns Program implementing documentation (excludes administrative changes)
T-45	Conduct of Operations Matrix	DOE O 422.1 Chg.3	Within 60 days of the effective date of the transition task order	Approve	
T-46	Copy of Code of Business Ethics and Conduct	I.11 FAR 52.203-13	Within 30 days of the effective date of the transition task order	Review	
T-47	Organizational Conflict of Interest (OCI) Management Plan (Plan)	H.29	Within 15 calendar days after the effective date of the transition task order	Approve	
T-48	Risk Management Plan	C.9.2.01.05	Within 30 days of the effective date of the transition task order	Approve	
T-49	Adopt and be in compliance with the INL Site Security Plan	C.9.2.02.01	By the end of contract transition	Review	
T-50	Safety Basis Documents	10 CFR 830 DOE O 420.1	Within 30 days of the effective date of the transition task order		

Deliverable Number	Deliverable	Driver Requirement	Deliverable Due	DOE Action	Notes
T-51	ISMS program description document, including safety performance, objectives, measures, and commitments (SPOMC)	DEAR 970.5223-1	Within 60 days after the effective date of the transition task order. Reoccurring deliverable should follow Deliverable #94.	Approve	Assumes adoption of existing ISMSDD at end of contract transition.
T-52	Contractor Assurance System Description (CAS D)	DOE O 226.1	Within 60 days after the effective date of the transition task order and updated annually	Approve	Assumes adoption of existing CAS D at end of contract transition.
T-53	Declaration of Readiness to Execute Contract	C.2.1	10 days prior to end of Transition Task Order	Approve	
T-a	Estimating System	H.16(d)(2)	No later than 60 days after the effective date of the Transition Task Order	Review	
T-b	Accounting System	H.18(b)	No later than 60 days after the effective date of the Transition Task Order	Review	
T-c	Purchasing System	H.19(b)	No later than 60 days after the effective date of the Transition Task Order	Review	
T-d	10-year End State Strategic Task Order Plan	C.2.1	No later than 45 days after the effective date of the Transition Task Order	Review	
T-e	COVID-19 Workforce Safety Plan	C.2.1	No later than 14 calendar days after the start of transition	Information	

Deliverable Number	Deliverable	Driver Requirement	Deliverable Due	DOE Action	Notes
54	Subsurface Disposal Area (SDA) cap Construction related regulatory documents (e.g., Remedial Action Work Plan)	C.4.2	As required	Approve	These documents are identified as stated in Section C.4.2 (e.g., in Remedial Design Report, Section 6) and may not be a complete list.
55	Subsurface Disposal Area (SDA) cap Construction related regulatory documents necessary to obtain approval of CD-1, 2-, 3, and 4 (e.g., Hazard Analysis Report)	C.4.2	As required	Approve	These documents are identified as stated in Section C.4.2 (e.g., in Remedial Design Report, Section 6) and may not be a complete list.
56	Comprehensive Remedial Action Report for Operable Unit 7-13/14	C.4.2	December 31, 2028	Approve	
57	SDA well decommissioning plan	C.4.2	As required	Approve	
58	Rebound Study Report	C.4.2.01	March 31, 2024	Approve	
59	Long Term Monitoring plan	C.4.2.02	As required	Approve	
60	Document SDA well decommissioning in annual INL Water Use report and Comprehensive Well Inventory	C.4.2	As required	Approve	
61	Renewed US Army Corps of Engineers determination that spreading areas are not waters of the US	C.4.2	No later than June 13, 2022	Information	
62	Monthly report required by FFA/CO Section 17.1	FFA/CO Section 17.1	By the 15 <sup>th</sup> day of each month	Information	
63	DOE Order 435.1, ICDF DOE Order 435.1 annual report	C.4.3	April 30, 2022, and every April 30 thereafter	Information	

Deliverable Number	Deliverable	Driver Requirement	Deliverable Due	DOE Action	Notes
64	2025 CERCLA 5-year review document	C.4.4.04	June 15, 2025	Approve	
65	The Contractor shall prepare a plug-in remedy memorandum and Explanation of Significant Differences for CERCLA Plug-in remedies	C.4.4.04	As required	Approve	
66	New Site Part As	C.4.4.04	30 days after discovery of a new site	Informational	
67	New Site Part Bs	C.4.4.04	30 days after discovery of a new site	Informational	
68	Buried Waste Exhumation Phase I Interim Remedial Action Report	C.5.2	December 31, 2023	Approve	
69	RCRA closure plan(s) for remaining RWMC RCRA facilities	C.5.1.01; C.5.6	As required	Approve	
70	Transportation Safety Document	C.5.1.04	A minimum of 30 days prior to the first inter-site transfer	Approve	
71	Professional Engineer's Certification to the state of Idaho in accordance with the final approved RCRA Closure Plan	C.6.3	In accordance with the final approved RCRA Closure Plan	Approve	
72	Final Version of DOE/ID-11460 HWMA/RCRA Closure Plan	C.6.3	As required	Approve	
73	Final Version of DOE/ID-11477 HWMA/RCRA Closure Plan	C.6.3	As required	Approve	
74	Final Incident Reports related to Any security incident	C.7.2.01.01	As required	Information	
75	Hardware and software lifecycle replacement/upgrade plan	C.9.1.01	Within 90 days after the end of contract transition, and updated June 30, 2023, and every June 30 thereafter	Review	

Deliverable Number	Deliverable	Driver Requirement	Deliverable Due	DOE Action	Notes
76	Cyber Security Program	C.9.1.01	Within 90 days after the end of contract transition, and updated June 30, 2023, and every June 30 thereafter	Review	
77	Cyber Incident Report	C.9.1.01	Monthly, by the 15th	Review	
78	Records Management Plan Inventory and File Plan, and Electronic Information Systems	C.9.1.02	Within 90 days after the end of contract transition	Approve	
79	Electronic Information Systems list.	C.9.1.02.06	Annually	Information	
80	Monthly EEOICPA financial statements	C.9.1.02.12	Monthly	Information	
81	Earned Value Management System Description	C.9.2.01.01 H.17	As required	Approve	
82	Project Management Plan (PMP)	C.9.2.01.01 H.17 DOE O 413.3	Within 90 days after the end of contract transition	Approve	
83	Performance Measurement Baseline	C.9.2.01.01 H.17	As required and submitted with each Task Order proposal	Approve	
84	Fiscal Year Work Plan (FYWP)	C.9.2.01.01	Annually by September 30 or as requested	Review	
85	Monthly Performance Report	C.9.2.01.02	15 <sup>th</sup> of each month	Information	
86	Integrated Master Plan	C.9.2.01.04 H.17	As required and updated as changes occur	Approve	
87	Risk Management Plan	C.9.2.01.05 DOE O 413.3	Annual update by September 30; if there are no significant changes from the previous year, submittal of the entire plan is not required, however, an updated risk register shall still be submitted.	Approve	
88	Contractor Personal Property Management System	C.9.2.03 FAR 52.245-1	Within 90 days after the end of contract transition	Approve	
89	Nuclear Maintenance Management Program (NMMP) description documents	C.9.2.04; DOE O 433.1	Within 60 days after the effective date of the transition task order And at least every 3 years or as directed by DOE.	Approve (Minor changes or correction do not require new DOE approval)	
90	Phase-out Transition Plan	C.9.2.05.01	At least 60 days prior to end of contract period	Approve	



Deliverable Number	Deliverable	Driver Requirement	Deliverable Due	DOE Action	Notes
91	Closeout Plan	C.9.2.05.02	Within 60 days prior to the end of contract period	Approve	
92	Permits and Compliance Documents	C.9.3.03 H.56	TBD (as required) Note that permit applications shall be provided to DOE initially not later than 90 days prior to the date they are to be submitted to the regulatory agency. Final regulatory documents shall be provided to DOE at least 30 days prior to the date of submittal to the regulatory agencies for DOE's final review and signature or concurrence. (The 30-day time frame can be modified on a case-by-case basis with prior agreement between DOE and the Contractor). Contractor will maintain a system for tracking the due dates and delivery of permits and other environmental related compliance documents.	Approve	
93	Certified data for regulatory reporting	C.9.3.04 DOE O 436.1	As required by regulatory document(s). Contractor will maintain a system for tracking the due dates and delivery of certified data for regulatory reporting.	Review	
94	The proposed Safety Performance, Objectives, Measures, and Commitments (SPOMC)	C.9.3.07; 48 CFR 970.5223-1	Within one month prior to the end of each Government fiscal year	Approve	May be waived for first year if less than 6 months of performance
95	(a) Contractor Assurance System and ISMS Effectiveness Declarations  (b) CAS and ISMS program description updates	48 CFR 970.5223-1 DOE O 226.1	(a) Within two months following the end of each Government fiscal year  (b) Updates are required for non-editorial changes prior to implementation	(a) Review  (b) Approve	(a) None  (b) Editorial changes, that do not reduce or change commitments, do not require approval.

Deliverable Number	Deliverable	Driver Requirement	Deliverable Due	DOE Action	Notes
96	Revision to the Radiation Protection Program	C.9.3.13 10 CFR 835	Within 180 days after the end of contract transition if the existing RPP is adopted during contract transition.	Approve	
97	Any changes to the established Unreviewed Safety Question (USQ) Process	C.9.3.14 10 CFR 830	When a change is proposed	Approve	
98	Any changes to the Criticality Safety Program plans	C.9.3.15 DOE O 420.1	When a change is proposed	Approve	
99	Environmental Sustainability Plan	DOE O 436.1	Annually	Information	
100	Submission of vouchers	G.5 G.6 FAR 52.216-7	Not more frequently than Bi-weekly (Twice per month)	Approve	
101	(1) An Annual Contractor Salary-Wage Increase Expenditure Report (2) A list of the five most highly compensated executives. An Annual Report of Contractor Expenditures for Employees Supplemental Compensation (3) Annual Report of Compensation and Benefits	H.5(d)	(1) Annually, no later than March 1 of each year (2) At the time of contract award and at the time of any subsequent change to their total cash compensation (3) No later than March 1 of each year in iBenefits  Notice to DOE when filed.	Information	

Deliverable Number	Deliverable	Driver Requirement	Deliverable Due	DOE Action	Notes
102	(A) Any proposed major compensation program design changes prior to implementation. (D) An Annual Compensation Increase Plan (CIP). (F) Individual compensation actions for the top contractor official (e.g., laboratory director/plant manager or equivalent) and key personnel not included in the CIP.	H.5(e)(3)(i)	(A) prior to implementation (D) Annually, no later than March 1 of each year (F) initial contract award and when key personnel are replaced during the life of the contract	Approve	
103	Employee Benefits Value (Ben-Val) Study	H.5(g)(3)(i)	Every two years for each benefit tier	Approve	
104	Corrective Action Plan if net Benefit Value exceeds comparator group by 5%	H.5(g)(3)(ii)(A)	As required by CO following results of biennial Ben-Val Study	Approve	
105	Employee Benefits Cost Study Comparison	H.5(g)(3)(ii)	Updated studies to the Contracting Officer for approval prior to the adoption of any change to a pension or other benefit plan  Annually, the earlier of April 30th or within 15 days of receipt of draft Cost Study	Approve	
106	Cost Analysis and Corrective Action Plan if average total benefit per capita or total benefit costs as a percent of payroll exceed comparator group by 12% or more.	H.5(g)(3)(ii)(B)	When the average total benefit per capita cost or total benefit cost as a percent of payroll exceeds the comparator group by more than five percent or if directed by the CO	Approve	

Deliverable Number	Deliverable	Driver Requirement	Deliverable Due	DOE Action	Notes
107	ERISA section 103 audit results. In years in which a limited scope audit is conducted, the contractor must provide the contracting officer with a copy of the qualified trustee or custodian's certification regarding the investment information that provides the basis for the plan sponsor to satisfy reporting requirements under ERISA section 104.	H.5(i)(2)	Annually  Provide input to INL contractor by the due date specified by the INL Contractor. Notice of input will be provided to DOE.	Information	
108	The Pension Management Plan (PMP)	H.5(i)(6)	Annually no later than January 31 of each applicable year  Provide input to INL contractor by the due date specified by the INL Contractor. Notice of input will be provided to DOE.	Information	
109	Reporting Requirements 1) Pension Plan Actuarial Valuation Reports 2) Forms 5500 3) Forms 5300	H.5(k)	As soon as possible after the last day of the plan year by the contractor responsible for each designated pension plan funded by DOE but no later than the dates specified below: (1) by the due date for filing IRS Form 5500 (2) no later than that submitted to the IRS (3) no later than that submitted to the IRS  Provide input to INL contractor by the due date specified by the INL Contractor. Notice of input will be provided to DOE.	Information	

<b>Deliverable Number</b>	<b>Deliverable</b>	<b>Driver Requirement</b>	<b>Deliverable Due</b>	<b>DOE Action</b>	<b>Notes</b>
110	Proposed changes to pension plans and pension plan funding	H.5(l)(1)	At least sixty (60) days prior to the adoption of any changes to a pension plan  Provide input to INL contractor by the due date specified by the INL Contractor. Notice of input will be provided to DOE.	Approve	
111	New benefit plans and changes to plan design or funding methodology.	H.5(l)(2)	At least sixty (60) days prior to the adoption of any changes to a pension plan	Approve	
112	Responses to any comments regarding the Contractor Employee Compensation Plan provided by the Contracting Officer under any of the above paragraphs	H.7(B)(1)(H)	Within two days of receipt of the comments	Information	

Deliverable Number	Deliverable	Driver Requirement	Deliverable Due	DOE Action	Notes
113	<p>(i) Documents relating to benefit plans offered to Contractor Employees, including but not limited to SPDs, all Plan documents, applicable amendments, employee handbooks that summarize benefits provided to employees and other documents that describe benefits provided to employees of the Contractor who perform work on this Contract;</p> <p>(ii) Any and all other documents pertaining to implementation of and compliance with implementation of the compensation and benefit programs identified in Clause H.5,</p> <p>(iii) timely data responses to Departmental annual and ad hoc pension and Post Retirement Benefit (PRB) data requests</p>	H.7(B)(2)(A)	i-iii Promptly upon the request of the Contracting Officer	Information	

Deliverable Number	Deliverable	Driver Requirement	Deliverable Due	DOE Action	Notes
114	Economic Bargaining Parameters prior to Collective Bargaining	H.9(c)	Prior to agreeing to any collective bargaining proposal	Approve	
115	<p>(h) A copy of all arbitration decisions issued by an arbitrator</p> <p>(i) a “Report of Settlement” after ratification of a collective bargaining agreement by accessing and inputting the information into the Labor Relations module of DOE’s iBenefits reporting system</p> <p>(j) A semi-annual report on grievances for which further judicial or administrative proceedings are anticipated, and all final step grievances.</p>	H.9	<p>(h) within one week of receipt of the decision.</p> <p>(i) During next open quarter</p> <p>(j) immediately on all arbitration requests. The reports are due June 30 and December 31, of each year</p>	Information	
116	Business case for a Self-Select Voluntary Separation Program	H.10(b)(4)	5 business days in advance of notification date	Information	

Deliverable Number	Deliverable	Driver Requirement	Deliverable Due	DOE Action	Notes
117	Workforce Restructuring Plan (Specific Plan)	H.10(d) H.10(e)	When the Contractor determines that a reduction in work force is necessary (greater than 100 employees) Must be submitted to the CO at least 60 days in advance of the first communication given to the employees and public.  Any other Specific Plans (Fewer than 100 employees) must be submitted to the CO 5 days in advance of the first communication to given to the employees and public.	Approve.	Approval is required if the contractor plans to reduce the workforce by 100 or more employee through an involuntary separation action within a rolling 12-month period
118	Office of Management and Budget (OMB) Control Number: 1910-5165, <i>Semi-Annual Davis-Bacon Enforcement Report</i>	H.11(e)	By April 21 and October 21 of each year.	Information	Form submittal will be administered through the DOE iBenefits system or its successor system.
119	All new Worker's Compensation policies and all initial proposals for self-insurance	H.12(a)	Prior to implementation	Approve	
120	Workers' compensation settlement claims <u>above the established threshold.</u>	H.12(c)	Upon receipt of claim	Approve	
121	Annual experience reports for each type of insurance	H.13(b)(1)	Beginning April 15, 2023, and annually by April 15 thereafter	Information	
122	Annual report of insurance costs and/or self-insurance charges	H.13(b)(2)	Annually	Information	
123	Additional claim financial experience data	H.13(b)(3)	As required	Information	Case-by-case basis



Deliverable Number	Deliverable	Driver Requirement	Deliverable Due	DOE Action	Notes
124	Overtime Control Reporting	H.14	Six (6) months after Task Order execution start and annually thereafter no later than November 30 of each year.	Information	
125	Business Systems	H.15 H.16 H.17 H.18 H.19 H.20	As required and as reviews or audits are completed	Approve	Includes corrective action plans and audits
126	Performance Guarantee Agreement	H.22	Upon entering into proceedings related to bankruptcy	Information	
127	The Responsible Corporate Official shall submit to the Contracting Officer a quarterly report using appropriate corporate metrics for DOE review	H.23	Quarterly By fiscal period	Review	
128	Notify the CO annually if the Privacy Act Systems List is up to date	H.24	Annually by September 30th	Information	
129	Community commitment plan	H.31	Annually for plan and semi-annually for progress report	Information	
130	Reserved				
131	Reserved				
132	Reports itemizing information received as confidential or proprietary and setting forth the company or companies from which the Contractor received such information.	H.34(e)	Upon request from the CO	Information	
133	A copy of occupational safety and health self-assessments and/or inspections of work sites for job hazards for work performed at DOE facilities	H.36(c)	Upon request of the CO or COR	Information	

Deliverable Number	Deliverable	Driver Requirement	Deliverable Due	DOE Action	Notes
134	Reports itemizing the confidential or proprietary information the Contractor receives under this contract and identify the source (company, companies or other organizations) of the information.	H.40(e)	Upon request of the CO	Information	
135	Written notice to the COR when Contractor no longer requires access to the Government Information Technology Systems.	H.41(b)	Immediately upon access no longer being required	Information	
136	Changes to key personnel.	H.44(a)(1)	At least 60 days in advance of any changes to key personnel	Approve	
137	Notify Contracting Officer in writing of the potential impact of the Contractor's compliance with the revised list of Directives Section J, Attachment J-3, Requirements Sources and Implementing Documents.	H.45(b)	Within 30 days after receipt of the Contracting Officer's notice	Information	
138	Regarding workplace substance abuse programs for subcontracts – notify the CO of any subcontract the Contractor believes may be subject to the requirements of 10 CFR part 707	H.50(c)(1) 10 CFR 707 and 49 CFR 40	In advance of, but not later than 30 days prior to, the award of any subcontract the Contractor believes may be subject to the requirements of 10 CFR part 707	Information	Unless the CO agrees to a different date

Deliverable Number	Deliverable	Driver Requirement	Deliverable Due	DOE Action	Notes
139	Subcontracted Work Performance Report	B.8 Small Business Subcontracting Fee Reduction;  H.52 Subcontracted Work	Annually by October 31	Information	Contractor to report performance against the (1) progress toward meeting the cumulative small business performance percentage in accordance with the Section H Clause entitled, <i>Subcontracted Work</i> ; (2) progress toward meeting the cumulative small business subcontracting goals for the Master IDIQ Contract; and (3) progress toward meeting the required number of active Mentor-Protégé Agreements. Also include Task Order number; name(s) of subcontractor(s); purpose of subcontract(s); and meaningful work performed under subcontract(s).
140	Provide EEOICPA reports	H.55(b)	As directed by CO	Information	
141	Return all EEOICPA claims to DOE in the Federal Compensation Program Act (FCPA) electronic reporting system.	H.55(g)	Within 45 calendar days of the date entered in the Federal Compensation Program Act (FCPA)	Information	

Deliverable Number	Deliverable	Driver Requirement	Deliverable Due	DOE Action	Notes
142	The Contractor shall provide DOE copies of all environmental permits, authorizations, and regulatory approvals issued to the Contractor by the regulatory agencies.	H.56(d)	Upon issuance	Information	
143	Mentor Protégé Lessons Learned Evaluations	H.60; DEAR Subpart 919.70	At the end of the Mentor Protégé contract  At the conclusion of the Master IDIQ Contract	Information	
144	All real estate actions to acquire, utilize, and dispose of real property assets.	H.65b) (1)	Prior to real estate action	Approve	
145	Maintenance Management Program	H.65 C.9.2.04 DOE O 433.1 DOE O 430.1	Annually	Review	
146	Occurrence Reporting Processing System (ORPS) Reports	DOE O 232.2	As required	Information	
147	Submit the Individual Subcontract Report (ISR) and/or the Summary Subcontract Report (SSR), in accordance with paragraph (l) of this clause using the Electronic Subcontracting Reporting System (eSRS) at <a href="http://www.esrs.gov">http://www.esrs.gov</a>	Section I clause FAR 52.219-9 Small Business Subcontracting Plan (Aug 2018) – Alt II (Nov 2016)	Semi-annually during contract performance for the periods ending March 31 and September 30. A report is also required for each contract within 30 days of contract completion. Reports are due 30 days after the close of each reporting period, unless otherwise directed by the CO.	Approve	One ISR shall be submitted for the master IDIQ contract, incorporating all awarded Task Orders.
148	Equal Employment Report (EEO-1)	I.75 FAR 52.222-26	Annually by September 30	Information	
149	Federal Contractor Veterans' Employment Report (VETS-100A Report)	I.82 FAR 52.222-37	Annually by September 30	Information	

Deliverable Number	Deliverable	Driver Requirement	Deliverable Due	DOE Action	Notes
150	Annual Reports on the Product Types and Dollar Value of Any USDA-Designated Biobased Products Purchased by the Contractor During the Previous Fiscal Year	I.92 FAR 52.223-2	Annually by October 31  Information to be provided to INL Contractor with notice to DOE	Information	
151	RESERVED				
152	Reports of loss, damage, destruction or theft of property	I.180 FAR 52.245-1 (f)(1) (vi)	As soon as facts become known	Approve	
153	Reports of results for periodic physical inventories of property	I.180 FAR 52.245-1(f)(1)(iv)	NLT January 15 Annually	Information	
154	Input automated data into the Property Inventory Database System (PIDS)	I.180 FAR 52.245-1(f)(1)(iv)	NLT November 30 Annually	Approve	
155	GSA report of DOE property furnished to non-federal activities	41 CFR 102-36.295	NLT October 31 Annually	Approve	
156	GSA report of DOE property sales and exchange transactions	41 CFR 102-39.75	NLT October 31 Annually	Approve	
157	Plans and procedures for property management business system	I.180 FAR 52.245-1 (f)AL-2013-11 Revised	60 days following effective date of transition task order	Approve	
158	Final property inventory for physically completed or terminated contracts	I.180 FAR 52.245-1 (f)(1)(iv)	60 days prior to contract completion or upon notice of termination	Approve	
159	Fleet reports for assigned motor vehicles (FAST)	41CFR 102-34.345	NLT December 15 Annually	Approve	
160	Special reports for assigned motor vehicles	41 CFR 109-38.9	As required	Approve	
161	Emergency Management Program	C.9.3.10 DOE O 151.1	Updates as required	Approve	

Deliverable Number	Deliverable	Driver Requirement	Deliverable Due	DOE Action	Notes
162	Fire Protection Summary Information	DOE O 231.1,	Annually by April 30	Information	Fire protection database provided by Office of the Associate Under Secretary for Environment, Health, Safety, and Security
163	Conduct of Operations Matrix	DOE O 422.1	Beginning March 1, 2022, and every three years thereafter	Approve	The contractor must review, update, and obtain approval of documentation demonstrating conformance to the order when changes in conditions require substantive changes in the documentation, and at least every three years.
164	External Affairs/Public Affairs program	C.9.6.01 DEAR 952.204-75	Within 30 days after transition task order	Approve	
165	Environmental Management System, certified to the ISO 14001 standard	C.9.3.07	Certified by February 2022 with recertifications every three years thereafter	Approve	
166	Worker Safety and Health Program annual update	10 CFR 851	Annually	Approve	Approval required if changes are made; if no changes are made, the contractor may notify the contracting officer of such via letter.
167	List of Closure Facility Hazards	10 CFR 851.21	As required	Approve	

Deliverable Number	Deliverable	Driver Requirement	Deliverable Due	DOE Action	Notes
168	Quality Assurance Program (QAP)	C.9.3.12 10 CFR 830 DOE O 414.1; and 10 CFR 72, Subpart G	Submit a summary of the annual review of the QAP and, if necessary, also submit the modified QAP to the DOE approval authority.	Information/ Approve	Editorial changes, that do not reduce or change commitments, do not require approval.
169	Updated Documented Safety Analysis/Technical Safety Documents or letter stating no changes made	10 CFR 830	Annually or when changes occur	Approve	
170	Other Safety Basis Documents	10 CFR 830 DOE O 420.1	As required	Approve	
171	Update Training Program Plan and Matrix (or a letter stating no changes)	DOE O 426.1	Every 3 years	Approve	
172	Annual Audit Plan and Annual Audit Report	C.9.7.02 Cooperative Audit Strategy (Acquisition Guide 70.4)	Annually Plan June 30 Report due January 31	Review	
173	Contract Funds Status Report	DOE O 534.1	Monthly, by the 15th of each month reporting the prior month's data	Review	
174	Communications or Releases of Information to the public, the media, or Members of Congress	H.33	10 days prior to release	Approve	
175	Small Business Subcontracting Plan	H.51 H.52	By October 1 of each FY; additionally, with the award of each Task Order	Approve	
176	Fire Protection Program (FPP)	DOE O 420.1,	30 days prior to the end of transition	Approve	
177	Reporting Nonconforming Items	FAR 52.246-26	As required	Information	DOE will transmit the report to the Government-Industry Data Exchange Program

Deliverable Number	Deliverable	Driver Requirement	Deliverable Due	DOE Action	Notes
<b>FORT ST. VRAIN-SPECIFIC DELIVERABLES</b>					
178	Revisions to FSV Emergency Management Program/Plan, including MOUs for medical, fire, and police services. Must be compliant with the NRC License	NRC License	As required	Approve	Deliverable is only required, if Contractor revises the incumbent documents.
179	Follow-up Licensee Event Report Documentation	NRC License	As required	Approve	Deliverable is only required, as defined in the FSV Emergency Management Plan.
180	Security Training and Qualification Plan, and applicable Security Lesson Plan(s)	NRC License	Annually and as required	Approve	Deliverable is required, if Contractor revises the security lesson plans. Security Training and Qualification Plan requires annual review and report.
181	Schedule for submission of NRC license-required plans and reports	NRC License	Within 30 days of the effective date of the transition task order. Monthly; not later than the eighth business day prior to the end of each calendar month	Approve	Included in the monthly progress reports  <b>This includes a transition deliverable.</b>
182	Training Schedule for Crane Operations	NRC License	As required	Information	
183	FSV NRC Compliance Report	NRC License	Once within 90 days after contract transition	Approve	
184	RESERVED				
185	RESERVED				



This page intentionally left blank