

|   |                                    |                                  |                                |
|---|------------------------------------|----------------------------------|--------------------------------|
| 2. AMENDMENT/MODIFICATION NO.<br>P00034 | 3. EFFECTIVE DATE<br>See Block 16C | 4. REQUISITION/PURCHASE REQ. NO. | 5. PROJECT NO. (If applicable) |
|---|------------------------------------|----------------------------------|--------------------------------|

|   |  |
|---|--|
| 6. ISSUED BY<br>U.S. Department of Energy<br>Idaho Operations Office<br>1955 Fremont Avenue<br>Idaho Falls ID 83415 | 7. ADMINISTERED BY (If other than Item 6)<br>U.S. Department of Energy<br>Idaho Operations Office<br>1955 Fremont Avenue<br>Idaho Falls ID 83415 |
|---|--|

|   |  |
|---|--|
| 8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)<br>Idaho Environmental Coalition LLC<br>Attn: Jason Mack<br>600 William Northern Blvd<br>Tullahoma TN 373884729 | (x) 9A. AMENDMENT OF SOLICITATION NO.<br><br>9B. DATED (SEE ITEM 11)<br><br>x 10A. MODIFICATION OF CONTRACT/ORDER NO.<br>89303321DEM000061<br><br>10B. DATED (SEE ITEM 13)<br>05/27/2021 |
|---|--|

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended.  is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

**13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

|           |   |
|-----------|---|
| CHECK ONE | A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.  |
|           | B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). |
| X         | C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:<br>Section I.172 FAR 52.243-2 - Changes -- Cost Reimbursement (Aug 1987) - Alt I (Apr 1984)  |
|           | D. OTHER (Specify type of modification and authority)   |


**E. IMPORTANT:** Contractor  is not  is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

DUNS Number: Not Available  
 UEI: LQ5ZLNE3EM27  
 Procurement Instrument Identifier (PIID): 89243222FEMT002 & 89243222FEMT003  
 Task Order 2 - Implementation Period/Task Order 3 - Integration and Mission Continuity

The purpose of this modification is to align the scope of work included in Task Order 2 (TO-2) - Implementation Period, and Task Order 3 (TO-3) - Integration and Mission Continuity, to work performed during the respective TO periods of performance. The TO-2 period of performance ended April 30, 2022 with work scope transferring to TO-3 which started immediately after on May 1, 2022. Due to timing, the proposal for TO-3 was developed based on estimated work performed through April 30, 2022. The net increase for Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

|  |   |
|--|---|
| 15A. NAME AND TITLE OF SIGNER (Type or print)<br>J.H. MacRae, Jr., Business Services & PCO   | 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)<br>Aaron Nebeker |
| 15B. CONTRACTOR/OFFEROR<br><br>(Signature of person authorized to sign)                            | 15C. DATE SIGNED<br>6 SEP 22  |
| 16B. UNITED STATES OF AMERICA<br>Aaron S. Nebeker<br><small>Digitally signed by Aaron S. Nebeker<br/>Date: 2022.09.07 06:09:12 -06'00'</small><br>(Signature of Contracting Officer) | 16C. DATE SIGNED<br>9/7/2022  |

**CONTINUATION SHEET**

REFERENCE NO. OF DOCUMENT BEING CONTINUED  
89303321DEM000061/P00034

PAGE OF  
2 3

NAME OF OFFEROR OR CONTRACTOR  
Idaho Environmental Coalition LLC

| ITEM NO.<br>(A) | SUPPLIES/SERVICES<br>(B)  | QUANTITY<br>(C) | UNIT<br>(D) | UNIT PRICE<br>(E) | AMOUNT<br>(F)  |
|-----------------|---|-----------------|-------------|-------------------|----------------|
| 00002           | <p>both TO-2 and TO-3 is \$763,202. See CLIN 2 (Task Order 2) and CLIN 3 (Task Order 3) below for further details.<br/>Payment:<br/>OR for Idaho<br/>U.S. Department of Energy<br/>Oak Ridge Financial Service Center<br/>P.O. Box 6017<br/>Oak Ridge TN 37831<br/>Period of Performance: 10/01/2021 to 09/30/2031</p> <p>Change Item 00002 to read as follows (amount shown is the total amount):</p> <p>Task Order 2 - Implementation Period</p> <p>Line item value is: \$167,453,955.52<br/>Incrementally Funded Amount: \$153,297,022.42</p> <p>PIID: 89243222FEMTO02</p> <p>The TO-2 period of performance occurred from January 1, 2022, to April 30, 2022. TO-2 scope of work continued in TO-3 which started on May 1, 2022. The proposal for TO-3 was submitted in March 2022. Therefore, the proposal was based on an estimate of the work that would be completed by April 30, 2022, under TO-2. For work planned to be completed under TO-2 but not completed as of April 30, 2022, TO-2 is decreased by \$3,476,236 from \$170,930,191 to \$167,453,955. This decrease is applicable to cost only. TO-2 fee remains unchanged.</p> <p>Change Item 00003 to read as follows (amount shown is the total amount):</p> |                 |             |                   | 167,453,955.52 |
| 00003           | <p>Task Order-3 - Integration and Mission Continuity<br/>Line item value is: \$672,856,557.00<br/>Incrementally Funded Amount: \$294,899,368.10</p> <p>PIID: 89243222FEMTO03</p> <p>TO-3 period of performance started May 1, 2022, immediately following the end of TO-2. To accurately reflect the work scope for TO-3, TO-3 is increased by \$4,239,438 to \$672,856,557 from Continued ...</p>  |                 |             |                   | 672,856,557.00 |

CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED  
89303321DEM000061/P00034

PAGE OF  
3 3

NAME OF OFFEROR OR CONTRACTOR  
Idaho Environmental Coalition LLC

| ITEM NO.<br>(A) | SUPPLIES/SERVICES<br>(B)   | QUANTITY<br>(C) | UNIT<br>(D) | UNIT PRICE<br>(E) | AMOUNT<br>(F) |
|-----------------|--|-----------------|-------------|-------------------|---------------|
|                 | <p>\$668,617,119. This increase includes the following:</p> <p>1) The proposal for TO-3 was submitted in March 2022. Therefore, the proposal was based on an estimate of work completed by April 30, 2022 under TO-2. For the activities that were planned to be completed under TO-2 but not completed as of April 30, 2022, the Contractor re-planned the activities for completion under TO-3 for an increase of \$2,172,695.</p> <p>2) Outstanding long-lead procurements which had not been received and were not included in TO-2 or TO-3 for an increase of \$2,066,743.</p> <p>This increase is applicable to cost only. TO-3 fee remains unchanged.</p> |                 |             |                   |               |