

2. AMENDMENT/MODIFICATION NO. P00064	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
---	------------------------------------	----------------------------------	--------------------------------

6. ISSUED BY U.S. Department of Energy Idaho Operations Office 1955 Fremont Avenue Idaho Falls ID 83415	CODE 892432	7. ADMINISTERED BY (If other than Item 6) U.S. Department of Energy Idaho Operations Office 1955 Fremont Avenue Idaho Falls ID 83415	CODE 00701
---	----------------	--	---------------

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) Idaho Environmental Coalition LLC Attn: John H. MacRae, Jr. 1580 Sawtelle Street Idaho Falls ID 83402	(x)	9A. AMENDMENT OF SOLICITATION NO.
		9B. DATED (SEE ITEM 11)
	x	10A. MODIFICATION OF CONTRACT/ORDER NO. 89303321DEM000061
		10B. DATED (SEE ITEM 13) 05/27/2021
CODE	FACILITY CODE	

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended. is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER (Specify type of modification and authority) Section I.172 FAR 52.243-2 - Changes -- Cost Reimbursement (Aug 1987) - Alt I (Apr 1984)

E. IMPORTANT: Contractor is not is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

DUNS Number: Not Available

UEI: LQ5ZLNE3EM27

Procurement Instrument Identifier (PIID): Master IDIQ and 89243222FEMTO03

This modification definitizes work scope relating to the Fiscal Year (FY) 2023 Integrated Priority List (IPL), specifically for the Spent Nuclear Fuel (SNF) Staging Facility (Line Item) FY 2023 Critical Decision (CD)-1 process. Previously, in modification P00043, effective 10/13/2022, a unilateral change order was issued. A Not-to-Exceed (NTE) of \$5M was authorized so work could begin while the IPL item proposals were being developed. (Other FY 2023 IPL items were previously definitized under Modification P00054.) This modification adds the Risk Register for the FY 2023 IPL item, SNF Staging Facility (Line Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) Kimberli Southwick, Deputy Business Services Director / CFO for J.MacRae	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Grace H. Ruiz		
15B. CONTRACTOR/OFFEROR KIMBERLI SOUTHWICK (Affiliate) <small>Digitally signed by KIMBERLI SOUTHWICK (Affiliate) Date: 2023.05.18 12:33:42 -06'00'</small>	15C. DATE SIGNED 5/18/23	16B. UNITED STATES OF AMERICA Grace H. Ruiz <small>Digitally signed by Grace H. Ruiz Date: 2023.05.18 14:04:27 -06'00'</small>	16C. DATE SIGNED 05/18/2023
<i>(Signature of person authorized to sign)</i>		<i>(Signature of Contracting Officer)</i>	

Previous edition unusable

CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED
89303321DEM000061/P00064

PAGE OF
2 3

NAME OF OFFEROR OR CONTRACTOR
Idaho Environmental Coalition LLC

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
00003	<p>Item) CD-1 in accordance with Contract Section B.9 Basis for Changes. See Task Order 3 (TO-3) below for further details.</p> <p>In addition, this modification updates Master IDIQ Attachment J-12, Task Order Tracking Matrix.</p> <p>Payment: OR for Idaho U.S. Department of Energy Oak Ridge Financial Service Center P.O. Box 6017 Oak Ridge TN 37831</p> <p>Period of Performance: 10/01/2021 to 09/30/2031</p> <p>Change Item 00003 to read as follows (amount shown is the total amount):</p> <p>Task Order-3 - Integration and Mission Continuity Line item value is: \$692,364,220.00 Incrementally Funded Amount: \$631,882,175.08</p> <p>PIID: 89243222FEMTO03 TASK ORDER 3 - INTEGRATION AND MISSION CONTINUITY</p> <p>This modification incorporates additional work scope to TO-3 Section C.7.1, Defense EM-Funded SNF Activities. Section C.7.1 is revised to include the following scope of work:</p> <p>- FY 2023 IPL Item, SNF Staging Facility (Line Item) FY 2023 CD-1 process</p> <p>See attached Task Order 3 - Integration and Mission Continuity (Phase 1) (redline).</p> <p>Based on the additional scope described above, the TO-3 value is increased by a total of \$1,154,852 (\$1,069,307 direct costs and \$85,545 available fee) from \$691,209,368 to \$692,364,220. In a separate task order modification, the available fee will be incorporated into the FY 2023 Performance Evaluation Measurement Plan (PEMP) under available subjective award fee as a distinct item.</p> <p>This modification also adds the DOE Idaho Cleanup Project (DOE ICP) and Idaho Environmental Coalition, LLC Risk Register for this additional Continued ...</p>				692,364,220.00

CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED
89303321DEM000061/P00064

PAGE OF
3 3

NAME OF OFFEROR OR CONTRACTOR
Idaho Environmental Coalition LLC

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	<p>work scope. Any DOE ICP risk realized will require a formal Request for Equitable Adjustment (REA) to be submitted and reviewed and approved by DOE ICP. See attachment for Risk Register.</p> <p>CONTRACTOR'S STATEMENT OF RELEASE: In consideration of the modification agreed to herein as a complete equitable adjustment for the above stated scope of work identified in this contract action, and in accordance with contract Section H.51 Task Ordering Procedure, the Contractor hereby releases the Government from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstances giving rise to the proposal for adjustment.</p>				

From: [Kreimann-Duane, Ashley A](#)
To: [Delegation of Authority](#); [Salmon, Tony F](#); [Stark, Tracie Lynn](#); [Frick, Joan Catherine](#); [Southwick, Shawna A](#); [Killpack, Jason D](#); [Anderson, Jade M](#)
Subject: Delegation of Authority — Jack MacRae, Sr Director, Business Services & PCO
Date: Monday, May 1, 2023 10:54:57 AM
Attachments: [image001.png](#)

Notification of Delegation of Authority

Manager's Name: Jack MacRae, Sr. Director, Business Services & PCO

Phone Numbers: Cell No.: 865-851-4179

Delegation Starts: Monday, May 1, 2023 @ 7:00 a.m.

Delegation Ends: Wednesday, May 31, 2023 @ 5:00 p.m.

Reason for Absence: Leave, other

Acting Manager's Name: Kimberli Southwick, Deputy/CFO

Phone Numbers: Office No: 208-533-3841 Cell No.: 208-681-8080

Signature Authority: Yes

Timecard Approval: Yes

Mail Delegation: NA

Acting CAM's Name: NA

Phone Numbers: NA

CAM Signature Authority: NA

Comments: N/A

Please forward this delegation to others who may have a need to know.

Ashley Kreimann-Duane | *Business Services & Prime Contracts Administrative Assistant* | **Idaho Environmental Coalition** | 1580 Sawtelle St. Idaho Falls, ID 83402 | Ashley.Kreimannduane@icp.doe.gov |



IDAHO CLEANUP PROJECT (ICP)

CONTRACT NO. 89303321DEM000061, PIID: 89243222FEMTO03 MOD P0006~~42~~

TASK ORDER 3 – INTEGRATION AND MISSION CONTINUITY (PHASE 1)

TASK ORDER 3 – INTEGRATION AND MISSION CONTINUITY (PHASE 1)

IDAHO CLEANUP PROJECT (ICP)

CONTRACT NO. 89303321DEM000061, PIID: 89243222FEMTO03 MOD P0006~~42~~

TASK ORDER 3 – INTEGRATION AND MISSION CONTINUITY (PHASE 1)

This page intentionally left blank

IDAHO CLEANUP PROJECT (ICP)

CONTRACT NO. 89303321DEM000061, PIID: 89243222FEMTO03 MOD P0006~~42~~

TASK ORDER 3 – INTEGRATION AND MISSION CONTINUITY (PHASE 1)

Table of Contents

Section B – Supplies or Services and Prices/Costs 1

Section C – Performance Work Statement.....5

Section D – Packaging and Marking 8

Section E – Inspection and Acceptance 8

Section F – Deliveries or Performance 9

Section G – Contract Administration Data 9

Section H – Special Contract Requirements.....9

Section I – Contract Clauses 9

Section J – List of Documents, Exhibits, and Other Attachments9

IDAHO CLEANUP PROJECT (ICP)

CONTRACT NO. 89303321DEM000061, PIID: 89243222FEMTO03 MOD P0006~~42~~

TASK ORDER 3 – INTEGRATION AND MISSION CONTINUITY (PHASE 1)

This page intentionally left blank.

IDAHO CLEANUP PROJECT (ICP)

CONTRACT NO. 89303321DEM000061, PIID: 89243222FEMTO03 MOD P0006~~42~~

TASK ORDER 3 – INTEGRATION AND MISSION CONTINUITY (PHASE 1)

Section B - Supplies or Services and Prices/Costs

This Task Order work shall be performed under Contract Line Item Number (CLIN) 00003 of the Idaho Cleanup Project (ICP) Contract Master Indefinite Delivery/Indefinite Quantity (IDIQ) Contract (herein referred to as the Master IDIQ Contract). Section B of the Master IDIQ Contract is incorporated by reference. The requisite clause information specific to this Task Order included below is consistent with the clause numbering structure established by the Master IDIQ Contract.

B.1 DOE-B-2012 Supplies/Services Being Procured/Delivery Requirements (Oct 2014)

The Contractor shall furnish all personnel, facilities, equipment, material, supplies, and services (except as may be expressly set forth in this Task Order as furnished by the Government) and otherwise do all things necessary for, or incident to, the performance of work as described in Section C, Performance Work Statement (PWS) under this Task Order.

B.2 Type of Contract

(b) DOE-B-2002 Cost-Plus-Award-Fee Task Order: Total Estimated Cost and Award Fee (Oct 2014) (Revised)

(1) This is a Cost-Plus-Award-Fee type Task Order. The total estimated cost, award fee, and Performance Management Incentive (PMI) fee are as follows (Table B-1):

Table B-1. Estimated Total Price.

Total Estimated Cost:	\$ 639,122,060 638,052,753
Award Fee:	\$ 50,242,160 50,156,615
PMI Fee FY22 (5 months) and FY23:*	FY22 \$ 1,000,000 FY23 \$ 2,000,000 Total \$ 3,000,000
Total Estimated Price:**	\$ 692,364,220 691,209,368

* Amount may be prorated based on the timing of the 12-month fiscal year. The PMI is a contract-wide incentive measured individually among all active Task Orders.

** This total value excludes FY22 IPL work scope that extends into FY24 (IWTU items #29 and #32 and #28a for the INTEC Priority Mod - Crane Upgrade). The FY24 value of these items is \$1,824,423 (\$1,689,281 direct cost and \$135,142 fee). The FY24 scope and amount will be included in TO-3 Phase 2 when the task order is negotiated (anticipated 4th quarter of FY23).

The total estimated cost, award fee, and PMI fee by funding category are as follows: (Table B-2):

IDAHO CLEANUP PROJECT (ICP)

CONTRACT NO. 89303321DEM000061, PIID: 89243222FEMTO03 MOD P0006~~42~~

TASK ORDER 3 – INTEGRATION AND MISSION CONTINUITY (PHASE 1)

Table B-2. Estimated Total Price by Funding Category.

Funding Category	Total Estimated Cost	Award Fee	PMI Fee	Total Estimated Price
Defense	\$ 581,339,614 580,270,307	\$ 45,831,065 45,745,520	\$ 3,000,000	\$ 630,170,679 629,015,827
Non-Defense	\$ 6,058,414	\$ 354,938	\$ -	\$ 6,413,352
Navy	\$ 50,685,745	\$ 3,973,824	\$ -	\$ 54,659,569
Other Sites	\$ 1,038,287	\$ 82,333	\$ -	\$ 1,120,620
Total	\$ 639,122,060 638,052,753	\$ 50,242,160 50,156,615	\$ 3,000,000	\$ 692,364,220 691,209,368

“The Contractor’s Task Order proposal is subject to audit in accordance with DEAR 915.404-2-70(b). Therefore, the terms and conditions of this Task Order are subject to renegotiation, pending resolution of an external audit(s) of the Contractor’s proposal. At the time of Task Order issuance, an external audit(s) of the Contractor’s proposal was not complete. Therefore, the parties agree that the negotiated price and other terms and conditions may be subject to a downward adjustment based on the results of any audit report(s) and resolution of audit findings. Nothing in this clause shall release the Contractor from any obligation of performance contained in the Task Order.”

- (2) The Total Estimated Cost and Fee of the Task Order, and/or the Total Estimated Cost and Fee of the Contract Line Items, is as follows (Table B-3):

Table B-3. Task Order Structure

TO Number	TO Title	TO Type	Estimated Cost	Award Fee:	PMI Fee:*	Total Estimated Price:
TO-3	Integration and Mission Continuity (Phase 1)	CPAF	\$ 639,122,060 638,052,753	\$ 50,242,160 50,156,615	FY22 - \$1,000,000 FY23 - \$2,000,000 Total - \$3,000,000	\$ 692,364,220 691,209,368
TO = Task Order			CPAF = Cost-Plus-Award-Fee			

** Amount may be prorated based on the timing of the 12-month fiscal year. The PMI is a contract-wide incentive measured individually among all active Task Orders.*

- (3) Payment of fee will be made in accordance with this clause, Section B.13 of the Master IDIQ Contract, and other applicable clauses of the Task Order. The Government will pay the Contractor fee that is earned from the annual available fee by fiscal year, as specified in Table B-4 below.
- (4) Task Order 3 Attachment entitled, *Performance Evaluation ~~Measurement~~Management Plan (PEMP)*.
- (i) The CO will unilaterally issue a PEMP for each evaluation period that establishes the criteria and procedures for evaluating the Contractor’s performance for the purpose of determining

IDAHO CLEANUP PROJECT (ICP)

CONTRACT NO. 89303321DEM000061, PIID: 89243222FEMTO03 MOD P0006~~42~~

TASK ORDER 3 – INTEGRATION AND MISSION CONTINUITY (PHASE 1)

fee earned. The PEMP may be revised unilaterally by the CO at any time during the evaluation period. While the PEMP incentives may be unilaterally developed by DOE, the expectation is that a teaming approach between DOE ICP and the Contractor will be used. The PEMP will include, as a minimum, the following:

- (A) Evaluation criteria linked to the contract’s performance objectives as defined in terms of cost, schedule, technical, or other contract performance requirements or objectives.
 - (B) Means of how the Contractor’s performance will be measured against the evaluation criteria.
 - (C) Fee evaluation period.
 - (D) Amount of the total annual available fee that is allocated to the evaluation period, including the allocation for subjective award fee criteria and objective award fee criteria.
 - (E) Methodology for application of subjective evaluation ratings or attainment of predetermined objectives to earned fee.
 - (F) Use of rollover of unearned fee is prohibited.
- (ii) The length of evaluation periods will align to the 12-month Government fiscal year (FY). For FY22, the initial PEMP will cover five months (May 1 – September 30, 2022), followed by a 12-month PEMP for FY23. The evaluation periods should provide a balance between the Contractor’s ability to have sufficient performance time for the Government to evaluate, but evaluation periods should provide the ability for the Government to provide timely evaluations on the Contractor’s performance without being administratively burdensome.
- (5) Fee Determination. Fee decisions are made solely at the discretion of the Government, including but not limited to, the characterization of the Contractor’s performance, amount of earned fee, if any, and the methodology used to calculate the earned fee.
- (6) Unsatisfactory Performance. In accordance with FAR 16.401, award fee shall not be earned if the contractor’s overall cost, schedule, and technical performance in the aggregate is below satisfactory. The basis for all award-fee determinations shall be documented in the contract file to include, at a minimum, a determination that overall cost, schedule and technical performance in the aggregate is or is not at a satisfactory level. This determination and the methodology for determining the award fee are unilateral decisions made solely at the discretion of the Government.
- (7) Total Available Fee Distribution. Table B-4 delineates the Total Available Award Fee Distribution as fee allocations, contract definitization, and final fee determinations are made for each fiscal year.

IDAHO CLEANUP PROJECT (ICP)

CONTRACT NO. 89303321DEM000061, PIID: 89243222FEMTO03 MOD P0006~~42~~

TASK ORDER 3 – INTEGRATION AND MISSION CONTINUITY (PHASE 1)

Table B-4. Available Award Fee Distribution

Task Order Period	Available Fee as Originally Awarded	Fee Associated with Task Order Changes	Total Available Fee	Available Fee Earned & Paid	Fee Forfeited
Fiscal Year 2022 Award Fee PMI Fee*	\$ 13,772,417 \$ 1,000,000	\$ 487,503	\$ 14,259,920 \$ 1,000,000	TBD	TBD
Fiscal Year 2023 Award Fee PMI Fee*	\$ 32,799,695 \$ 2,000,000	\$ 3,182,545 3,097,000	\$ 35,982,240 35,896,695 2,000,000	TBD	TBD
Total	\$ 49,572,112	\$ 3,670,048 3,584,503	\$ 53,242,160 53,156,615	TBD	TBD

* Amount may be prorated based on the timing of the 12-month fiscal year. The PMI is a contract-wide incentive measured individually among all active Task Orders.

(8) Task Order Description:

TO-3 – Integration and Mission Continuity (Phase 1)

Integration and Mission Continuity (IMC) TO includes uninterrupted operations of work scope identified in Section C, while both parties work towards the development of individual End State TOs. Timing for preparation of the End State TOs will be dependent on the DOE’s priority for the work scope, and TOs will be developed and sequenced collaboratively using an Integrated Priority List process.

As the End State TOs are developed, negotiated, and implemented, the IMC Phase 1 TO will continue to house the core programs that maintain a comprehensive and effective continuity capability across ICP projects to support achievement of defined End States. At the completion of the IMC Phase 1 TO period of performance, programmatic support, along with any IMC Phase 1 TO scope that has not been captured in End State TOs, will be transferred to the IMC Phase 2 TO. TO-3 scope shall be performed in accordance with the Section C PWS sections of the Master IDIQ Contract, identified below. Costs are reimbursed based on allowable actual costs billed to the Task Order.

B.4 DOE-B-2013 Obligation of Funds (Oct 2014)

- (a) Pursuant to the clause of this contract in FAR 52.232-22, *Limitation of Funds*, total funds in the amount(s) specified below are obligated for the payment of allowable costs. It is estimated that this amount is sufficient to cover performance through the date(s) shown below.

Obligated funding shall only be used for the specific task order as designated in the Contract and shall not be used for any other task order.

IDAHO CLEANUP PROJECT (ICP)

CONTRACT NO. 89303321DEM000061, PIID: 89243222FEMTO03 MOD P0006~~42~~

TASK ORDER 3 – INTEGRATION AND MISSION CONTINUITY (PHASE 1)

B.13 Performance Management Incentive

The Performance Management Incentive (PMI) fee allocated to this Task Order is \$1M (\$1M for FY22 and \$2M for FY23).

Section C - Performance Work Statement

C.1 Task Order Requirements

The Contractor shall perform the following sections of the Performance Work Statement (PWS) of the Master IDIQ Contract:

- C.3.0 EM Facility Infrastructure (including sub parts)
 - Mod P00045 IPL Item #28a *INTEC Priority Mods – Crane Upgrades* is added to Section C.3.2 – EM Facility Infrastructure at INTEC
 - Mod P00045 IPL Item #28b *INTEC Priority Mods – Fire Water System* is added to Section C.3.2 – EM Facility Infrastructure at INTEC
 - Mod P00045 IPL Item #28c *INTEC Priority Mods – Utility Tunnel* is added to Section C.3.2 – EM Facility Infrastructure at INTEC
 - Mod P00045 IPL Item #28d *Upgrade INTEC Distributed Control System* is added to Section C.3.2 – EM Facility Infrastructure at INTEC
 - Mod P00054 FY 2023 IPL Item #32 *INTEC Cell Phone Coverage* is added to Section C.3.2 – EM Facility Infrastructure at INTEC
 - Mod P00054 FY 2023 IPL Item #34 *Light Emitting Diode (LED) Lighting Upgrades – CPP-659* is added to Section C.3.2 – EM Facility Infrastructure at INTEC
 - Mod P00054 FY 2023 IPL Item #36a *INTEC Liquid Waste Management System (ILWMS) Closure – Replace Reboiler* is added to Section C.3.2 – EM Facility Infrastructure at INTEC
 - Mod P00054 FY 2023 IPL Item #36b *ILWMS Closure – Liquid Effluent Treatment and Disposal (LET&D) High-efficiency Particulate Air (HEPA) and Knife Valve Replacement, New Waste Calcining Facility (NWCF) Calcine Exhaust HEPA Filter Replacement and Lead Blanket Disposition* is added to Section C.6.3
 - Mod P00062 Section C.3.2 INTEC, is revised to include the following work scope:
 - The Contractor shall procure and install a new compressor to replace COM-UTI-616 which has recently failed.
- C.4.0 CERCLA Remediation (Including sub parts)
 - Except C.4.4.05 WAG 7 RWMC CERCLA Remediation (as related to the disposition of the Organic Contamination in the Vandose Zone (OCVZ) system and well closure) included in Task Order 4a (TO-4a), Accelerated Retrieval Project (ARP)/Subsurface Disposal Area (SDA) and OCVZ Well Abandonment as of FY 2023
 - Mod P00045 Section C.4.2 *RWMC SDA Cap* is revised to include:
 - SDA Cap Toe Redesign
 - Mod P00045 IPL Item #20 *ICDF Cell Expansion (Line Item)* is added to Section C.4.3 – Idaho CERCLA Disposal Facility (ICDF)
 - Mod P00054 FY 2023 IPL Item #30 *Subsurface Disposal Area (SDA) Cap Contaminated Sludge Shipments* is added to Section C.4.2 – RWMC SDA Cap
- C.5.0 Waste Management (Including sub parts)
 - C.5.1- In accordance with the requirements of PWS C.5.1 and subparts, the Contractor shall continue preparations for receipt, treatment, packaging and disposal

IDAHO CLEANUP PROJECT (ICP)

CONTRACT NO. 89303321DEM000061, PIID: 89243222FEMTO03 MOD P0006~~42~~

TASK ORDER 3 – INTEGRATION AND MISSION CONTINUITY (PHASE 1)

- at the Waste Isolation Pilot Plant (WIPP) of two (2) Nevada Test Spheres currently stored at Nevada National Security Site.
- Mod P00045 IPL Item #26 *Waste Disposition Characterization Support* is added to Section C.5.1 – CH-TRU Waste Disposition
- Mod P00045 IPL Item #27 *TRU Disposition Containers/Materials* is added to Section C.5.1 – CH-TRU Waste Disposition
- Mod P00045 IPL Item #25 *TRU Disposition Lot 11* is added to Section C.5.3 – RH-TRU Waste Disposition
- Except C.5.6 RCRA Closure of RWMC Facilities included in TO-4a as of FY 2023
- Mod P00054 FY 2023 IPL Item #28 *Transuranic Storage Area – Retrieval Enclosure (TSA-RE) Deactivation* is added to Section C.5.6 – RCRA Closure of RWMC Facilities
- Mod P00054 FY 2023 IPL Item #31 *Transuranic (TRU) Contaminated Sludge Shipments* is added to Section C.5.1.02 – CH-TRU Characterization and Certification
- C.6.0 Liquid Waste Facility Closure (including sub parts)
 - Mod P00045 IPL Item #23 *IWTU Material Procurements* is added to Section C.6.1 – Integrate Waste Treatment Unit (IWTU) Operations
 - Mod P00045 IPL Item #24 *IWTU Recovery/Emerging Activities* is added to Section C.6.1 – Integrate Waste Treatment Unit (IWTU) Operations
 - Mod P00045 IPL Item #29 *IWTU Product Storage Building* is added to Section C.6.1 – Integrate Waste Treatment Unit (IWTU) Operations
 - Mod P00045 IPL Item #32 *IWTU Priority Modifications* is added to Section C.6.1 – Integrate Waste Treatment Unit (IWTU) Operations
 - Mod P00045 Section C.6.2 is revised to include:
 - Joule Heated Vitrification Studies for INTEC Calcine Waste Applications
 - Mod P00050 Section C.6.2 is revised to include:
 - The Contractor shall develop a Technology Assessment and Validation Strategy to identify the critical path aspects needed to realize system validation and adequacy for calcined solids at the Idaho Site and H-Canyon effluent at the Savannah River Site. Task 2 will outline the required activities and strategy to bring the CCIM technology to a TRL of 4, indicating the technology is ready for insertion into the Critical Decision system.
 - Mod P00054 FY 2023 IPL Item #29 *Vault Pad Construction* is added to Section C.6.1 – IWTU Operations
 - Mod P00054 FY 2023 IPL Item #37 *IWTU Spare Decon Robot* is added to Section C.6.1 – IWTU Operations
- C.7.0 Spent Nuclear Fuel (SNF) Management (including sub parts)
 - Mod P00045 IPL Item #21 *SNF Staging Facility Pre-Conceptual Planning* is added to Section C.7.1 – Defense EM-Funding SNF Activities
 - Mod P00045 IPL Item #22 *SNF Staging Facility Planning (Line Item)* is added to Section C.7.1 – Defense EM-Funding SNF Activities
 - Mod P00060 – Removes the work scope for the design and installation of a secondary roof over the existing roof of CPP-603.
 - Mod P00064 – FY 2023 IPL Item SNF Staging Facility (Line Item) FY 2023 CD-1 process is added to Section C.7.1 – Defense EM-Funding SNF Activities
- C.8.0 Facility Demolition and Dismantlement (D&D)
 - Except as related to the disposition of RWMC facilities within the updated footprint of the SDA Cap included in TO-4a as of FY 2023

IDAHO CLEANUP PROJECT (ICP)

CONTRACT NO. 89303321DEM000061, PIID: 89243222FEMTO03 MOD P0006~~42~~

TASK ORDER 3 – INTEGRATION AND MISSION CONTINUITY (PHASE 1)

- Mod P00042
 - Conduct evaluation of S1W Crane for possible repairs
 - Purchase one additional asbestos trailer to be used for decontamination
 - Purchase one Dust Suppression System
 - Purchase 20 additional Roll On Roll Off's (ROROs) for transferring loads from the job site
 - Purchase 28 of 90-cu/ft waste containers and 54 of 18-cu/ft waste containers for transferring waste from the job site
 - Start up and restore the NRF 125 Ton Crane
 - Paving of an additional 1,500 LF of asphalt sidewalks on the East side of the trailers for safety
 - Preparation and submittal of the S5G Engineering Evaluation/Cost Analysis (EE/CA).
- Mod P00048 adds the following work scope to Section C.8.0:
 - Deactivation NRF-601 Third Floor
 - ACM/Haz removal – NRF 601 Area 3-1001
 - NRF 601 W-Waste Package & Disposal-1002
 - Deactivation NRF-601 High Bay Interior
 - Loose M&E Deactivation including:
 - Perform characterization sampling-1022
 - ACM/Haz Waste Removal-1023
 - Material/Equipment removal-1024
 - Loose M&E waste packaging and Sampling-1025
 - Stainless steel tank deactivation including:
 - Perform characterization sampling-1026 & 1027
 - Disposition Lead shielding-1028
 - Prep tank for disposal-1029
 - Perform final status survey/FSS-1030
 - Deactivation NRF-601 Prototype Reactor Compartment
 - Reactor Compartment Upper Level including:
 - Perform Characterization-1054
 - ACM/Haz Waste packaging and disposal-1055
 - Ancillary equip draining (primary cooling)-1056
 - System/component wiring removal-1057
 - Waste Packaging and disposal-1058
 - Deactivation NRF-601 Prototype Ancillary Equipment
 - Ancillary Prototype Equipment Deactivation including:
 - Perform characterization sampling-1075
 - ACM/Haz Waste removal-1076
 - Perform low point ancillary equip draining-1077
 - Exterior prototype ancillary steam/condensate sys removal F-1078
 - Controlled Demolition Inc. (CDI) engineering evaluation for the air overpressure and seismic analysis start
 - Misc. Project Support Items as needed
 - Perform the initial planning for future A1W & S5G Deactivation, Decommissioning, and Demolition work scope at NRF. The planning will include a P6 schedule (level 3) from inception through completion of demolition of each facility and a “Rough Order of Magnitude” (ROM) cost

IDAHO CLEANUP PROJECT (ICP)

CONTRACT NO. 89303321DEM000061, PIID: 89243222FEMTO03 MOD P0006~~42~~

TASK ORDER 3 – INTEGRATION AND MISSION CONTINUITY (PHASE 1)

estimate for each project lifecycle.C.9.0 Program Management and Support Programs (including sub parts)

- **Section C.9.0 Program Management and Support Functions**
 - Mod P00047 revises contract section C.9.3 Environment, Safety, Health, and Quality to include the following scope of work:
 - The contractor shall prepare the Polyfluoroalkyl Substances (PFAS) Implementation Plan. The plan is due December 19, 2022.Mod P00054 FY 2023 IPL Item #33 *DOE O 436.1 Energy Audits* is added to Section C.9.3 – Environment, Safety, Health and Quality

The Contractor shall take all reasonable steps necessary to develop End State TOs as defined in the Ten-Year End State Strategic Task Order Plan or other TOs as agreed to by DOE and IEC.

The Contractor shall partner with the DOE to begin development of an Integrated Priority List (IPL).

Note: When final the IPL will be approved by DOE and will identify ICP priorities for work planning purposes at planned budget levels and for budget fluctuations and/or Contractor efficiencies.

In addition, the scope of work identified below falls within the general scope of work under section C and is included in DOE’s position. This is the work identified in IEC’s proposal as “Planned Above Target” (Defense only):

- E.2.03.35.02 - TO3-CH-TRU Packaging, Transportation, and Procurement
- E.2.03.31.02 - TO3-CH-TRU Characterization Classifiers
- E.3.06.34.04 - TO3-IWTU Ops Temp N2 Supply (Skids)
- E.1.02.35.02 - TO3-125B Engineering
- E.1.02.35.03 - TO3-125B Cask Move – Subcontract
- E.1.02.35.01 - TO3-125B Management
- E.6.03.30.01 - TO3-ATO – (Basis for Cyber Security Program)
- E.6.03.31.01 - TO3-CDM Cyber Implementation
- E.6.03.31.02 - TO3-CDM Cyber Support
- E.6.02.30.01 - TO3-PC Refresh
- E.6.02.30.02 - TO3-PC Refresh Procurement
- E.6.02.31.01 - TO3-Network Refresh
- E.6.02.31.02 - TO3-Network Refresh Furnish and Install Subcontract (Planning Package)
- E.6.02.31.03 - TO3-Network Refresh Support
- E.6.02.32.01 - TO3-Offline Storage (Ransomware)
- E.6.02.33.01 - TO3-IPv6
- E.6.02.33.02 - TO3-IPv6 Planning Package

Section D - Packaging and Marking

Section D of the Master IDIQ Contract is incorporated by reference, as applicable.

Section E - Inspection and Acceptance

Section E of the Master IDIQ Contract is incorporated by reference, as applicable.

IDAHO CLEANUP PROJECT (ICP)

CONTRACT NO. 89303321DEM000061, PIID: 89243222FEMTO03 MOD P0006~~42~~

TASK ORDER 3 – INTEGRATION AND MISSION CONTINUITY (PHASE 1)

Section F - Deliveries or Performance

Section F of the Master IDIQ Contract is incorporated by reference, as applicable. The requisite clause information specific to this Task Order included below is consistent with the clause numbering structure established by the Master IDIQ Contract.

F.3 Period of Performance

(b) The overall Task Order Period of Performance (POP) is estimated to be 17 months from the Task Order Issue date.

Section G - Contract Administration Data

Section G of the Master IDIQ Contract is incorporated by reference, as applicable.

Section H - Special Contract Requirements

Section H of the Master IDIQ Contract is incorporated by reference, as applicable.

Section I - Contract Clauses

Section I of the Master IDIQ Contract is incorporated by reference, as applicable.

Section J - List of Attachments

Section J of the Master IDIQ Contract is incorporated by reference, as applicable. The Contractor shall submit the required deliverables under this TO in accordance with Attachment J-2 *Contract Deliverables* of the Master IDIQ Contract.



Idaho Cleanup Project Programmatic Risk Register

Updated: 2.13.23

**Contract No. 89303321DEM00061, PIID 89243222FEMTO03
TO-3 Project Risk Register
IEC Risks: SNF Staging Facility FY 23 CD-1 Process**

Risk ID	WBS	Responsible Organization	Risk Owner	IEC Risk Back-up	Risk Title	Risk Description	Trigger Event	Handling Strategy	Risk Type	Risk Event Likelihood	Risk Impact	Risk Rating	Cost Impacts			Schedule Impacts (in days)			Basis of Impacts	Mitigation Actions	Mitigation Activities (schedule activities that points to your mitigation action)	Date Identified	Last update	Activities (where you anticipate the event occurring)
													Best Case	Most Likely	Worst Case	Best Case	Most Likely	Worst Case						
SNF017	E.1.02.37.01	IEC	Cotterell		Personnel Attrition	Ability to acquire new trained individuals becomes harder, requiring subcontractor support to complete the work. The potential exists to incur additional costs & schedule delays.	Attrition realized.	Accept	Threat	Rare	Moderate	1-Low	\$ 6,000	\$ 120,000	\$ 240,000	8	32	64	Best Case: 8 days X 10 hrs/dy X 1 FTE X \$75/hr Most Likely Case: 32 days X 10 hrs/dy X 5 FTEs X \$75/hr Worst Case: 64 days X 10 hrs/dy X 5 FTEs X \$75/hr	NA	NA	1/11/2023		TO3SNFSF1010 TO3SNFSF1020
SNF021	E.1.02.37.02	IEC	Cotterell		Subcontract Management	Not securing a subcontractor that can do the work in the time allotted for the project can cause schedule delays.	Subcontractor is not readily accessible to perform work.	Accept	Threat	Rare	Serious	2-Low	\$ 30,000	\$ 60,000	\$ 120,000	12	42	72	Best Case: 12 days (5% increase in subcontract cost) = \$600k X 5% Most Likely Case: 42 days (10% increase in subcontract cost) = \$600k X 10% Worst Case: 72 days (20% increase in subcontract cost) = \$600k X 20%	NA	NA	1/11/2023		TO3SNFSF1570
SNF023	E.1.02.37.05	IEC	Cotterell		Existing Power	Insufficient power supply to meet new design requirements	Conceptual design identifies need for additional power	Accept	Threat	Possible	Minor	2-Low	\$ 12,000	\$ 30,000	\$ 60,000	8	16	32	Best Case: 8 days (2% increase in subcontract cost) = \$600k X 2% Most Likely Case: 16 days (5% increase in subcontract cost) = \$600k X 5% Worst Case: 32 days (10% increase in subcontract cost) = \$600k X 10%	NA	NA	1/11/2023		TO3SNFSF3091
SNF024	E.1.02.37.05	IEC	Cotterell		Seismic requirements	Seismic requirements exceed CPP-2707 design requirements	Conceptual design identifies need for increased protection	Accept	Threat	Possible	Minor	2-Low	\$ 12,000	\$ 30,000	\$ 60,000	8	16	32	Best Case: 8 days (2% increase in subcontract cost) = \$600k X 2% Most Likely Case: 16 days (5% increase in subcontract cost) = \$600k X 5% Worst Case: 32 days (10% increase in subcontract cost) = \$600k X 10%	NA	NA	1/11/2023		TO3SNFSF3091
SNF025	E.1.02.37.02	IEC	Cotterell		Qualified Subcontractors	Subcontractor not on Qualified Supplier List (QSL)	No qualified vendor identified during solicitation process	Accept	Threat	Unlikely	Serious	2-Low	\$ 9,000	\$ 157,500	\$ 270,000	12	42	72	Best Case: 12 days X 10 hrs/dy X 1 FTE X \$75/hr Most Likely Case: 42 days X 10 hrs/dy X 5 FTEs X \$75/hr Worst Case: 72 days X 10 hrs/dy X 5 FTEs X \$75/hr	NA	NA	1/11/2023		TO3SNFSF1570
SNF022a	E.1.02.37	IEC	Cotterell		Safety Design Strategy	An assumption has been made regarding the Staging Facility safety basis. SAR-112 can be modified to include the Staging Facility.	The downstream impact would be significant increase and readiness reviews prior to commencing operations.	Accept	Threat	Likely	Major	4-High	\$ 500,000	\$ 750,000	\$ 1,000,000	104	156	208	Best Case: 104 days and increase of \$500,000 Most Likely Case: 156 days and increase of \$750,000 Worst Case: 208 days and increase of \$1M	NA	NA	1/11/2023		TO3SNFSF4040



**Contract No. 89303321DEM000061, PIID 89243222FEMTO03
TO-3 Project Risk Register
DOE Risks: SNF Staging Facility FY 23 CD-1 Process**

Idaho Cleanup Project Programmatic Risk Register

Updated : 2.13.23

Risk ID	WBS	Responsible Organization	Risk Owner	IEC Risk Back-up	Risk Title	Risk Description	Trigger Event	Handling Strategy	Risk Type	Risk Event Likelihood	Risk Impact	Risk Rating	Cost Impacts			Schedule Impacts (in days)			Basis of Impacts	Mitigation Actions	Date Identified	Last update	Activities (where you anticipate the event occurring)
													Best Case	Most Likely	Worst Case	Best Case	Most Likely	Worst Case					
SNF018	E.1.02.37	DOE	DOE FPD	Cotterell, Jaksen	Supply Chain Delays and Cost Increases.	Due to emerging local, regional, and/or international events the supply chain is impacted limiting the ability to procure or accurately estimate the cost and time necessary to acquire necessary materials, services, and personnel.	Emerging national and international events impact supply chain.	Transfer	Threat	Unlikely	Moderate	2-Low	\$ 30,000	\$ 60,000	\$ 120,000	4	28	56	Best Case: 4 days (5% increase in subcontract cost) = \$600k X 5% Most Likely Case: 28 days (10% increase in subcontract cost) = \$600k X 10% Worst Case: 56 days (20% increase in subcontract cost) = \$600k X 20%	Propose transfer of risk to DOE	1/11/2023		TO3SNFSF1570
SNF020	E.1.02.37	DOE	DOE FPD	Cotterell, Jaksen	Unforeseen Regulatory Changes	A regulatory change (CFRs, CERCLA, RCRA, etc) without exemption, could result in significant implementation costs and/or schedule delays	Unplanned change to regulatory drivers or "notice of violation" issued by regulators	Transfer	Threat	Rare	Minor	1-Low	\$ -	\$ -	\$270,000	0	0	16	Best Case: No Impact Most Likely Case: No Impact Worst Case: 16 days X 10 hrs/dy X 10 FTEs X \$75/hr = \$120,000 + 25% Subcontract impact (25% of \$600k)	Propose transfer of risk to DOE	1/11/2023		TO3SNFSF1010 TO3SNFSF1020
SNF026	E.1.02.37	DOE	DOE FPD	Cotterell, Jaksen	Delays in DOE Approvals of Critical Decisions or Other Project Related Documents	Project efficiency and progress is dependent upon expedient response and support from DOE for review and approval of Critical Decision points in the project life. Extended approvals beyond scheduled approval time frame(s) will impact scheduled delivery and increase cost.	CD Package Approval not received within the scheduled timeframe.	Transfer	Threat	Possible	Moderate	2-Low	\$ 15,000	\$ 105,000	\$ 210,000	4	28	56	Best Case: 4 days X 10 hrs/dy X 5 FTE X \$75/hr Most Likely Case: 28 days X 10 hrs/dy X 5 FTEs X \$75/hr Worst Case: 56 days X 10 hrs/dy X 5 FTEs X \$75/hr	Propose transfer of risk to DOE	1/11/2023		TO3SNFSF7090

Attachment J-12

Task Order Tracking Matrix

This page intentionally left blank

	Procurement Instrument Identifiers (PIID) #	Task Order Number (STRIPES)	Issue Date	Title	Task Order Type	Task Order Period of Performance	Task Order Value (Cost + Fee + PMI)	Note
1	89243222FEMTO01	TO-1	5/27/2021	Contract Transition Period	Cost (No Fee)	90 days October 1, 2021 to December 31, 2021	\$3,586,924	
2	89243222FEMTO02	TO-2	12/2/2021	Implementation Period	CPFF	4 months January 1, 2022 to April 30, 2022	\$167,453,956	
3	89243222FEMTO03	TO-3	04/27/2022	Integration and Mission Continuity	CPAF	17 Months May 1, 2022 to September 30, 2023	\$691,209,368 \$692,364,220	PMI included for FY22 and FY23
4	89243223FEMTO04	TO-4a	10/04/2022	Accelerated Retrieval Project (ARP)/Subsurface Disposal Area (SDA) Demolition and Organic Contamination Vadose Zone (OCVZ) Well Abandonment	CPIF	27 months October 4, 2022 to December 31, 2024	\$91,920,657	
	Total of All Task Orders						954,170,905 \$955,325,757	
	IDIQ Maximum Value of Task Order (Ceiling)						\$6.400,000,000	