

|   |                                    |  |   |
|---|------------------------------------|--|---|
| <b>AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT</b>   |                                    | 1. CONTRACT ID CODE  | PAGE OF PAGES<br>1   2                                  |
| 2. AMENDMENT/MODIFICATION NO.<br>0263   | 3. EFFECTIVE DATE<br>See Block 16C | 4. REQUISITION/PURCHASE REQ. NO.   | 5. PROJECT NO. (If applicable)                          |
| 6. ISSUED BY<br>Idaho Operations Office<br>Idaho Operations<br>U.S. Department of Energy<br>Idaho Operations<br>Idaho Falls ID 89415  | CODE<br>892432                     | 7. ADMINISTERED BY (If other than Item 6)<br>Idaho Operations<br>U.S. Department of Energy<br>Idaho Operations<br>1955 Fremont Avenue<br>MS 1221<br>Idaho Falls ID 83415 | CODE<br>00701   |
| 8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)<br>FLUOR IDAHO, LLC<br>Attn: AMANDA JORDAN<br>1070 RIVERWALK DRIVE, SUITE 201<br>IDAHO FALLS ID 83402 |                                    | (x)  | 9A. AMENDMENT OF SOLICITATION NO.                       |
| CODE 968795604 FACILITY CODE  |                                    |  | 9B. DATED (SEE ITEM 11)                                 |
|   |                                    | x  | 10A. MODIFICATION OF CONTRACT/ORDER NO.<br>DE-EM0004083 |
|   |                                    |  | 10B. DATED (SEE ITEM 13)<br>02/04/2016                  |

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended.  is not extended.  
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) Net Increase: \$121,000.00

**13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

|           |   |
|-----------|---|
| CHECK ONE | A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.  |
|           | B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). |
|           | C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:  |
| X         | D. OTHER (Specify type of modification and authority)<br>B.26 Obligation and Availability of Funds  |

**E. IMPORTANT:** Contractor  is not  is required to sign this document and return \_\_\_\_\_ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

DUNS Number: 968795604

The purpose of this modification is to obligate funding to CLIN-3. Please refer to the Detailed Funding Profile attached to this modification.

Payment:

OR for Idaho

U.S. Department of Energy

Oak Ridge Financial Service Center

P.O. Box 6017

Oak Ridge TN 37831

Period of Performance: 06/01/2016 to 09/30/2021

Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

|   |                  |  |                               |
|---|------------------|--|-------------------------------|
| 15A. NAME AND TITLE OF SIGNER (Type or print)                           |                  | 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)<br>Jennifer K. Cate           |                               |
| 15B. CONTRACTOR/OFFEROR<br><br>(Signature of person authorized to sign) | 15C. DATE SIGNED | 16B. UNITED STATES OF AMERICA<br>Signature on File<br>(Signature of Contracting Officer) | 16C. DATE SIGNED<br>6/24/2021 |

Previous edition unusable

**CONTINUATION SHEET**

REFERENCE NO. OF DOCUMENT BEING CONTINUED  
DE-EM0004083/0263

PAGE OF  
2 2

NAME OF OFFEROR OR CONTRACTOR  
FLUOR IDAHO, LLC

| ITEM NO.<br>(A) | SUPPLIES/SERVICES<br>(B)   | QUANTITY<br>(C) | UNIT<br>(D) | UNIT PRICE<br>(E) | AMOUNT<br>(F)    |
|-----------------|--|-----------------|-------------|-------------------|------------------|
| 00001           | <p>Change Item 00001 to read as follows (amount shown is the total amount):</p> <p>Target ICP-Core DOE Mission Work</p> <p>Line item value is: \$2,230,910,057.08<br/>Incrementally Funded Amount: \$2,230,910,057.08</p> <p>This modification obligates \$121,000 to CLIN-3. In addition, the contract value was increased by \$25,655 to accommodate funding which is anticipated to be used this year. No additional scope was added.</p> |                 |             |                   | 2,230,910,057.08 |

| FLUOR   |           |          |         |          |          |             | EM0004083                            | Previous Mods           | Mod               | Total Amount            |
|---|-----------|----------|---------|----------|----------|-------------|--------------------------------------|-------------------------|-------------------|-------------------------|
| FIN Code  | BRC       | Prog.    | LU      | WFO      | OC       | PBS Title   | Description                          | ITD                     | 263               | ITD                     |
| <b>CLIN 00001 - TARGET</b>                                |           |          |         |          |          |             |                                      |                         |                   |                         |
| P.01.12P001   | EY551712B | 1110860  | 0000000 |          | 25499    | ID 0012BD   | C.1 SNF Stabilization and Dispositi  | 92,724,046.48           | -                 | 92,724,046.48           |
| P.01.12P002   | DN3002030 | 2223085  | 0000000 |          | 25499    | ID 0012BD   | C.1 Congo Trip                       | 6,689.11                | -                 | 6,689.11                |
| P.01.12C001   | EY551712B | 1110860  | 0000000 |          | 31002    | ID 0012BD   | C.1 SNF Stabilization and Dispositi  | 2,775,524.40            | -                 | 2,775,524.40            |
| P.01.12PNRC   | EZ5017120 | 1110797  | 0000000 |          | 25499    | ID 0012BN   | C.1 ISFSI Operations & Maintenanc    | 1,283,184.43            | -                 | 1,283,184.43            |
| P.01.13P001   | EY5517131 | 1111531  | 0000000 |          | 25499    | ID 0013     | C.1 Solid Waste Stabilization and D  | 944,636,265.75          | -                 | 944,636,265.75          |
| P.01.13PRL1   | EY520113A | 1111552  | 0421578 |          | 25499    | RL 6013     | C.1 AMWTP Future Mission             | 98,215.38               | -                 | 98,215.38               |
| P.01.14P001   | EY5517140 | 1110863  | 0000000 |          | 25499    | ID 0014     | C.1 Radioactive Liquid Tank Waste    | 269,481,495.11          | -                 | 269,481,495.11          |
| P.01.14C001   | EY5517140 | 1110863  | 0000000 |          | 32002    | ID 0014     | C.1 (GPP) Radioactive Liquid Tank    | 2,130,065.72            | -                 | 2,130,065.72            |
| P.01.14P003   | EL1708000 | 1005091  | 0000000 |          | 25499    | EE          | C.1 SPO Agreement # 30442 - HV       | 259,350.00              | -                 | 259,350.00              |
| P.01.14P005   | EY5520400 | 1111696  | 0000000 |          | 25499    | ID 00014EF  | C.1 Idaho Excess Facilities D&D      | 10,000,000.00           | -                 | 10,000,000.00           |
| P.01.30P001   | EY551730B | 1110864  | 0000000 |          | 25422    | ID 0030B    | C.1 Soil and Water Remediation 20    | 175,790,517.71          | -                 | 175,790,517.71          |
| P.01.NAP001   | Multiple  | Multiple | 0000000 |          | 25177    | NE PD       | C.1 DOE Support                      | 4,963,446.83            | -                 | 4,963,446.83            |
| W.04.NAPFEE   | Multiple  | Multiple |         |          | Multiple | Multiple    | C.1 FEE                              | 108,933,794.06          | -                 | 108,933,794.06          |
| <b>TOTAL CLIN 1 BASE WORK</b>                             |           |          |         |          |          |             |                                      | <b>1,613,082,594.98</b> | <b>-</b>          | <b>1,613,082,594.98</b> |
| <b>CLIN 00002 - NAVY 102 CANS</b>                         |           |          |         |          |          |             |                                      |                         |                   |                         |
| P.02.NAPNV1   | 400403309 | 1720303  | 0000000 | Multiple | 25499    | NAVY        | C.2(a) NAVY - Parts, Pieces, Fines   | 40,183,517.00           | -                 | 40,183,517.00           |
| <b>TOTAL CLINE 2 - BASE WORK</b>                          |           |          |         |          |          |             |                                      | <b>40,183,517.00</b>    | <b>-</b>          | <b>40,183,517.00</b>    |
| <b>CLIN 00003 - NON-TARGET</b>                            |           |          |         |          |          |             |                                      |                         |                   |                         |
| P.03.NAPNV2   | 400403309 | 1720303  | 0000000 | Multiple | 25499    | NAVY        | C.3(a) Navy Fuel Transfers           | 20,927,700.23           | -                 | 20,927,700.23           |
| P.03.NAP001   | AF5865020 | 2720925  | 0502223 |          | 25499    | NE          | C.3(b) [OP ] NE CPP-603              | 917,670.28              | -                 | 917,670.28              |
| P.03.NAC001   | AF5865020 | 2720925  | 0502223 |          | 32002    | NE          | C.3(b) [GPP] NE CPP-603              | 7,719,698.11            | -                 | 7,719,698.11            |
| P.03.13P001   | EY5517131 | 1111531  | 0502722 |          | 25499    | ID 0013     | C.3(c) CWI & ITG Closeout            | 360,890.00              | -                 | 360,890.00              |
| P.03.NAP002   | EY804910A | 1110915  | 0000000 |          | 25499    | TD&D        | C.3(d) James McCarthy Support        | 50,000.00               | -                 | 50,000.00               |
| P.03.NAP003   | 450240310 | 7200063  | 0000000 | 5003760  | 25299    | USGS        | C.3(e) USGS Fuel Movement            | 391,966.87              | -                 | 391,966.87              |
| P.03.NAP004   | YN1901000 | 1721310  | 0000000 | 5003835  | 25499    | CBC         | C.3(f) CBC - SPRU Project            | 1,569,763.00            | -                 | 1,569,763.00            |
| P.03.NAP005   | AJ0101000 | 2222751  | 0000000 |          | 25499    | NR          | C.3(g) James McCarthy - RH Revis     | 6,000.00                | -                 | 6,000.00                |
| P.03.NAP006   | EY5517140 | 1110863  | 0502849 |          | 25499    | ID 0014     | C.3(h) Calcine                       | 30,408,112.33           | -                 | 30,408,112.33           |
| P.03.NAP007   | AF5805020 | 2222868  | 0000000 |          | 25499    | NE          | C.3(i) NE Estimate - Fuel Retrieval  | 37,319.69               | -                 | 37,319.69               |
| P.03.NAP008   | AF5805020 | 2222868  | 0503011 |          | 25499    | NE          | C.3(j) NE Joint Fuel Cycle Program   | 1,239,998.31            | -                 | 1,239,998.31            |
| P.03.13P002   | EY5517131 | 1111531  | 0503141 |          | 25499    | ID 0013     | C.3(k) IORC Move                     | 5,000,000.00            | -                 | 5,000,000.00            |
| P.03.NAP010   | EY600413C | 1111512  | 0000000 |          | 25499    | Los Alamos  | C.3(l) DPS Units for Los Alamos      | 100,000.00              | -                 | 100,000.00              |
| P.03.NAP011   | EY602080L | 1111180  | 0000000 |          | 25499    | Nevada      | C.3(m) Nevada Spheres                | 1,084,471.00            | -                 | 1,084,471.00            |
| P.03.NAPNV3   | 400403309 | 1720303  | 0000000 | 5003585  | 25499    | NAVY        | C.3(n) Navy Seismic Studies          | 8,440,029.00            | -                 | 8,440,029.00            |
| P.03.NAPNV4   | 400403309 | 1720303  | 0000000 | 5003585  | 25499    | NAVY        | C.3(o) Navy Core Cartridge           | 7,756,797.00            | -                 | 7,756,797.00            |
| P.03.NAPNV5   | YN1901000 | 1721310  | 0000000 | 5004291  | 25499    | MINID90DD   | C.3(p) Navy Design & Engineering     | 2,757,727.00            | -                 | 2,757,727.00            |
| P.03.NAPNV6   | AJ0101000 | 2222751  | 0503527 |          | 25499    | NRP         | C.3(q) [OP] Prep Activities for D&D  | 1,200,000.00            | -                 | 1,200,000.00            |
| P.03.NACNV6   | AJ0101000 | 2222751  | 0503527 |          | 32002    | NRP         | C.3(q) [GPP] Prep Activities for D&  | 13,142,125.00           | -                 | 13,142,125.00           |
| P.03.NAENV6   | AJ0101000 | 2222751  | 0503527 |          | 31003    | NRP         | C.3(q) [EQU] Prep Activities for D&  | 3,401,141.00            | -                 | 3,401,141.00            |
| P.03.NAPNV5   | YN1901000 | 1721310  | 0000000 | 5004574  | 25499    | MINRID90SSF | C.3(r) Navy CRD Estimate             | 15,000.00               | -                 | 15,000.00               |
| P.03.12P003   | EY551712B | 1110860  | 0503644 |          | 25499    | ID 0012BD   | C.3(s) SNF Support to DOE - D. B     | 11,485.49               | -                 | 11,485.49               |
| P.03.NAPNV8   | YN1901000 | 1721310  | 0000000 | 5004617  | 25499    | MINRID9001  | C.3(t) Cost Estimate Upgrade Elec    | 80,704.00               | -                 | 80,704.00               |
| P.03.NAPNV9   | YN1901000 | 1721310  | 0000000 | 5004618  | 25499    | MINRID9002  | C.3(u) ROM/Cost Est. Infrastructur   | 40,000.00               | -                 | 40,000.00               |
| P.03.NANV10   | YN1901000 | 1721310  | 0000000 | 5004619  | 25499    | MINRID9003  | C.3(v) S1W DD Cost Estimate          | 40,000.00               | 121,000.00        | 161,000.00              |
| P.03.NAP012   | EY4049110 | 1721310  | 0000000 | 0000000  | 25499    | TD&D        | C.3(w) Cold Crucible Vitrification T | 61,500.00               | -                 | 61,500.00               |
| <b>TOTAL CLINE 3 - BASE WORK</b>                          |           |          |         |          |          |             |                                      | <b>106,760,098.31</b>   | <b>121,000.00</b> | <b>106,881,098.31</b>   |
| <b>CLIN 00004 - TRANSITION</b>                            |           |          |         |          |          |             |                                      |                         |                   |                         |
| P.04.13P001   | EY551730B | 1110864  | 0502586 |          | 25422    | ID 0030B    | C.4 Transition                       | 6,496,889.00            | -                 | 6,496,889.00            |
| <b>TOTAL CLINE 4 TRANSITION</b>                           |           |          |         |          |          |             |                                      | <b>6,496,889.00</b>     | <b>-</b>          | <b>6,496,889.00</b>     |
| <b>CLIN 00005 - Pension (Accruals from CWI &amp; ITG)</b> |           |          |         |          |          |             |                                      |                         |                   |                         |
|   | EY5517131 | 1111531  | 0500155 |          | 25499    | ID 0013     | C.5 Leave Accrual CWI & ITG          | 10,956,418.62           | -                 | 10,956,418.62           |
|   | EY5517131 | 1111531  | 0502614 |          | 25499    | ID 0013     | C.5 Medical and Accounts Payable     | 2,569,790.29            | -                 | 2,569,790.29            |
| <b>TOTAL CLINE 5 Accruals for CWI and ITG</b>             |           |          |         |          |          |             |                                      | <b>13,526,208.91</b>    | <b>-</b>          | <b>13,526,208.91</b>    |
| <b>CLIN 00006 - IWTU</b>                                  |           |          |         |          |          |             |                                      |                         |                   |                         |
| P.06.14P001   | EY5517140 | 1110863  | 0502587 |          | 25499    | ID 0014     | C.6 IWTU                             | 450,739,748.88          | -                 | 450,739,748.88          |
| <b>TOTAL LINE 6 IWTU</b>                                  |           |          |         |          |          |             |                                      | <b>450,739,748.88</b>   | <b>-</b>          | <b>450,739,748.88</b>   |
| <b>TOTAL FOR CONTRACT FUNDING OBLIGATED</b>               |           |          |         |          |          |             |                                      | <b>2,230,789,057.08</b> | <b>121,000.00</b> | <b>2,230,910,057.08</b> |