

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT				1. CONTRACT ID CODE		PAGE OF PAGES 1 2	
2. AMENDMENT/MODIFICATION NO. 0049		3. EFFECTIVE DATE See Block 16C		4. REQUISITION/PURCHASE REQ. NO.		5. PROJECT NO. (If applicable)	
6. ISSUED BY Idaho Operations U.S. Department of Energy Idaho Operations 1955 Fremont Avenue Idaho Falls ID 83415		CODE 00701		7. ADMINISTERED BY (If other than Item 6) Idaho Operations U.S. Department of Energy Idaho Operations 1955 Fremont Avenue MS 1221 Idaho Falls ID 83415		CODE 00701	
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) SPECTRA TECH, INC. Attn: Loong Yong 132 JEFFERSON COURT OAK RIDGE TN 378304821				(x)			
				9A. AMENDMENT OF SOLICITATION NO.			
				9B. DATED (SEE ITEM 11)			
				10A. MODIFICATION OF CONTRACT/ORDER NO. DE-EM0003976			
CODE 005078584		FACILITY CODE		10B. DATED (SEE ITEM 13) 10/21/2015			
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS							
☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended. ☐ is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.							
12. ACCOUNTING AND APPROPRIATION DATA (If required)							
13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.							
CHECK ONE X	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. <u>Section I.109 - FAR 52.243-1 Changes - Fixed Price (Aug 1987) Alt I (Apr 1984)</u>						
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).						
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:						
	D. OTHER (Specify type of modification and authority)						
E. IMPORTANT: Contractor ☒ is not. ☐ is required to sign this document and return _____ copies to the issuing office.							
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)							
DUNS Number: 005078584 The purpose of this modification is to issue a unilateral change order for CLIN-2 - Base Period work scope. This additional work is considered to be within the general scope of the original contract. See further details below. Payment: FOB: Destination Period of Performance: 01/04/2016 to 03/31/2021 Change Item 00002 to read as follows (amount shown is the total amount): Continued ...							
Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.							
15A. NAME AND TITLE OF SIGNER (Type or print)				16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)			
				Aaron Nebeker			
15B. CONTRACTOR/OFFEROR		15C. DATE SIGNED		16B. UNITED STATES OF AMERICA		16C. DATE SIGNED	
(Signature of person authorized to sign)				Signature on File		06/20/2018	
				(Signature of Contracting Officer)			

CONTINUATION SHEET	REFERENCE NO. OF DOCUMENT BEING CONTINUED DE-EM0003976/0049	PAGE	OF
		2	2

NAME OF OFFEROR OR CONTRACTOR
SPECTRA TECH, INC.

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
00002	Base Period (less TMI-2 License Renewal) (four years from the end of transition) Line item value is: \$28,828,873.76 Incrementally Funded Amount: \$21,065,194.85 Section C.3.1.1 As-Built Drawings Preliminary Work is incorporated to include the following: The Contractor Shall: • Provide DOE-ID a complete list of the FSV drawings that require updating from Sandia National Laboratory's work at FSV. - The list needs to provide the classification (unclassified, OUO, or SGI) of each drawing and the estimated effort to update each drawing • Provide a detailed schedule for updating the drawings by type (unclassified, OUO, or SGI) • Update five drawings • Provide a cost estimate to update the remaining drawing including an overall schedule for completing all drawings. For the scope included with this Change Order, STI is authorized a not to exceed (NTE) of \$25K, consistent with the other contract terms and conditions of the contract. Once negotiations are finalized, the contract will be revised accordingly as part of the definitized/bilateral modification. The estimated completion time for this work is July 19, 2018. This date may be revised when negotiations are definitized.				28,828,873.76