

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE	PAGE OF PAGES 1 3
2. AMENDMENT/MODIFICATION NO. P00038	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
6. ISSUED BY EM-Idaho Department of Energy Office of Environmental Management Idaho Cleanup Project 1955 Fremont Avenue Idaho Falls ID 83415	CODE 893042	7. ADMINISTERED BY (If other than Item 6) U.S. Department of Energy Idaho Operations Office 1955 Fremont Avenue Idaho Falls ID 83415	CODE 00701
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) IDAHO ENVIRONMENTAL COALITION LLC Attn: John H. MacRae, Jr. 1580 Sawtelle Street Idaho Falls ID 83402		(x)	9A. AMENDMENT OF SOLICITATION NO.
CODE LQ5ZLNE3EM27		FACILITY CODE	9B. DATED (SEE ITEM 11)
		x	10A. MODIFICATION OF CONTRACT/ORDER NO. 89303321DEM000061 89304223FEM400000
			10B. DATED (SEE ITEM 13) 09/08/2023

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended. is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE X	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. FAR 52.243-2 Changes-Cost Reimbursement (Aug 1987)-Alt I, II, III (Apr 1984)
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

UEI: LQ5ZLNE3EM27

The purpose of this modification is to incorporate a reduction in Task Order (TO)-3.2 value associated with the Calcine technical basis document and draft delisting petition scope of work (BCP 24-078, CCN 332878). See below for details.

In addition, this modification updates the Ten-Year Hybrid TO (See Attachment, Idaho Cleanup Project Ten-Year Plan Hybrid Task Order (Redline)).

Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) J.H. MacRae, Jr (Jack) Business Services & PCO		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Grace H. Ruiz	
15B. CONTRACTOR/OFFEROR JOHN MACRAE (Affiliate) <small>Digitally signed by JOHN MACRAE (Affiliate) Date: 2024.08.08 08:31:28 -0600</small> (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA GRACE RUIZ <small>Digitally signed by GRACE RUIZ Date: 2024.08.08 09:24:11 -0600</small> (Signature of Contracting Officer)	16C. DATE SIGNED 08/08/2024

Previous edition unusable

CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED
89303321DEM000061/89304223FEM400000/P00038

PAGE OF
2 3

NAME OF OFFEROR OR CONTRACTOR
IDAHO ENVIRONMENTAL COALITION LLC

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
00302	<p>Payment: OR for Idaho U.S. Department of Energy Oak Ridge Financial Service Center P.O. Box 6017 Oak Ridge TN 37831 Period of Performance: 10/01/2023 to 09/30/2031</p> <p>Change Item 00302 to read as follows (amount shown is the total amount):</p> <p>CLIN 03 SUBTASK 0302 INTEGRATION AND MISSION CONTINUITY (TASK ORDER 3.2) Line item value is: \$693,840,275.00 Incrementally Funded Amount: \$406,012,444.66</p> <p>The purpose of this modification is to incorporate a reduction in TO-3.2 value and extend the duration through September 30, 2024, needed to complete the revised series of activities for the Calcine technical basis document and draft delisting petition scope of work. TO-3.2 value is reduced by \$41,114 from \$693,881,389 to \$693,840,275. The \$41,114 reduction includes the following:</p> <p>\$39,457 Direct Costs \$ 789 Program Overhead \$ 868 Pension</p> <p>----- \$41,114 Total Reduction =====</p> <p>There is no adjustment to available fee.</p> <p>Note: This scope is associated with the Performance Evaluation and Measurement Plan (PEMP) Performance Based Incentive (PBI) 1.9 Calcine End State - Calcine Disposition Project Line-Item (See Mod P00025 for the update to the PEMP).</p> <p>All other terms and conditions remain unchanged.</p> <p>CONTRACTOR'S STATEMENT OF RELEASE: In consideration of the modification agreed to herein as a complete equitable adjustment for the above-stated changes identified in this contract Continued ...</p>				693,840,275.00

CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED
89303321DEM000061/89304223FEM400000/P00038

PAGE OF
3 3

NAME OF OFFEROR OR CONTRACTOR
IDAHO ENVIRONMENTAL COALITION LLC

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	action, and in accordance with contract Section H.51, Task Ordering Procedure, the Contractor hereby releases the Government from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstances giving rise to the proposal for adjustment.				

IDAHO CLEANUP PROJECT (ICP)
CONTRACT NO. 89303321DEM000061, CID 89304223FEM400000
ICP TEN-YEAR PLAN - HYBRID TASK ORDER
MOD P000385

IDAHO CLEANUP PROJECT (ICP)
TEN-YEAR PLAN
HYBRID TASK ORDER

Table of Contents

Section B – Supplies or Services and Prices/Costs	1
Section C – Performance Work Statement	2
Section D – Packaging and Marking.....	2
Section E – Inspection and Acceptance.....	2
Section F – Deliveries or Performance.....	3
Section G – Contract Administration Data.....	3
Section H – Special Contract Requirements	3
Section I – Contract Clauses	3
Section J – List of Documents, Exhibits, and Other Attachments.....	3

IDAHO CLEANUP PROJECT (ICP)
CONTRACT NO. 89303321DEM000061, CID 89304223FEM400000
ICP TEN-YEAR PLAN - HYBRID TASK ORDER
MOD P000385

This page intentionally left blank.

IDAHO CLEANUP PROJECT (ICP)

CONTRACT NO. 89303321DEM000061, CID 89304223FEM400000

ICP TEN-YEAR PLAN - HYBRID TASK ORDER

Section B - Supplies or Services and Prices/Costs

In accordance with clause B.5 *DOE-B-2015 Task Order Fee/Profit Ceiling*, paragraph (a)(4) *Hybrid Task Orders*, under Contract Number 89303321DEM000061, Idaho Cleanup Project (ICP) Master Indefinite Delivery/Indefinite Quantity (IDIQ) Contract (herein referred to as the Master IDIQ Contract), this Hybrid Task Order outlines work to be performed at the Contract Line Item Number (CLIN) for subtasks as identified in the most current ICP Ten-Year Strategic Task Order Plan (TYP). Section B of the Master IDIQ Contract is incorporated by reference. The requisite clause information specific to subtasks awarded under this Hybrid Task Order is included at the subtask level and is consistent with the clause numbering structure established by the Master IDIQ Contract.

Refer to the table below for a list of all anticipated subtasks to be issued under this Hybrid Task Order in accordance with the TYP.

ICP TYP Hybrid Task Order (anticipated subtasks)					
Subtask No.	Award Date	Subtask Title	Subtask Type	Subtask Period of Performance	Subtask Value (Fully Burdened Cost + Fee)
CLIN 03 Integration and Mission Continuity					
301		Reserved			
302	09/22/2023	Integration and Mission Continuity (TO 3.2)	CPAF	10/1/2023 - 9/30/2031	\$ <u>693,840,275</u> 693,881,389
CLIN 04 RWMC Closure					
401		Reserved			
402	TBD	SDA Cap Installation (TO 4.2)	CPIF	TBD	TBD
403	TBD	AMWTP Storage Facility RCRA Closure and Demo (TO 4.3)	TBD	TBD	TBD
404	TBD	AMWTP Treatment Facility RCRA Closure and Demo (TO 4.4)	TBD	TBD	TBD
CLIN 05 Naval Reactors					
501	09/08/2023	S1W D&D (TO 5.1)	CPIF	10/1/2023 - 11/26/2025	\$ 58,691,405
502	TBD	Core Car (TO 5.2)	TBD	TBD	TBD
503	TBD	A1W D&D (TO 5.3)	TBD	TBD	TBD
504	TBD	S5G (TO 5.4)	TBD	TBD	TBD
CLIN 06 Non-Defense					
601	09/19/2023	Non-Defense (TO 6.1)	CPFF	10/1/2023 - 9/30/2025	\$ 9,891,554
CLIN 07 Tank Closure					
701	09/18/2023	IWTU Operations (TO 7.1)	CPFF	10/1/2023 - 9/30/2025	\$233,119,349
702	TBD	Tank Closure (TO 7.2)	TBD	TBD	TBD
TOTAL					\$ <u>995,542,583</u> 995,583,697

Section C - Performance Work Statement

C.1 Task Order Requirements

The Contractor shall perform the sections of the Performance Work Statement (PWS) of the Master IDIQ Contract identified in the subtasks included as part of this Hybrid Task Order. Refer to the subtasks awarded under this Hybrid Task Order for detailed information related to the PWS.

The scope of this Hybrid Task Order is categorized per the following areas:

- **Facility Infrastructure:** This principally includes Idaho Nuclear Technology and Engineering Center (INTEC) and Radioactive Waste Management Complex (RWMC) facility infrastructure.
- **Environmental Activities:** This includes compliance with the Federal Facilities Compliance Act (FFCA) Site Treatment Plan (STP), Resource Conservation and Recovery Act (RCRA), Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA), including Idaho Settlement Agreement (ISA) activities principally at INTEC and RWMC; the remediation of the Subsurface Disposal Areas (SDA) at the RWMC; Test Area North (TAN) groundwater remediation; new CERCLA Site remediation; Site-wide Stewardship; and Idaho CERCLA Disposal Facility (ICDF) transition operations.
- **Waste Management:** This includes shipping Contact Handled (CH)-transuranic (TRU) waste; Remote Handled (RH)-TRU waste management; Mixed Low-Level Waste/Low Level Waste (M/LLW) activities/disposition; and disposition of newly generated waste as needed.
- **Liquid Waste Facility Closure:** This includes the Integrated Waste Treatment Unit (IWTU) operations to treat nearly 900,000 gallons of sodium bearing waste; completion of the Calcine Retrieval Project; and closure of the High-Level Waste (HLW) Tank Farm tanks and associated liquid waste facilities at INTEC.
- **Spent Nuclear Fuel (SNF):** This includes SNF Operations and Management activities, as well as SNF Disposition. This also includes the Nuclear Regulatory Commission (NRC) License-required activities for the Independent Spent Fuel Storage Installations (ISFSI) located at INTEC and the Fort St. Vrain (FSV) ISFSI near Platteville, Colorado.
- **Facility Demolition and Dismantlement (D&D).**

Section D - Packaging and Marking

Section D of the Master IDIQ Contract is incorporated by reference, as applicable. This includes any subtasks awarded under this Hybrid Task Order.

Section E - Inspection and Acceptance

Section E of the Master IDIQ Contract is incorporated by reference, as applicable. This includes any subtasks awarded under this Hybrid Task Order.

Section F - Deliveries or Performance

Section F of the Master IDIQ Contract is incorporated by reference, as applicable. This includes any subtasks awarded under this Hybrid Task Order. The requisite clause information specific to subtasks awarded under this Hybrid Task Order is included at the CLIN level and is consistent with the clause numbering structure established by the Master IDIQ Contract.

F.3. Period of Performance

In accordance with clause F.3(d) of the Master IDIQ, the period of performance for this Hybrid Task Order is ten years from October 1, 2023 to September 30, 2031.

Section G – Contract Administration Data

Section G of the Master IDIQ Contract is incorporated by reference, as applicable. This includes any subtasks awarded under this Hybrid Task Order.

Section H – Special Contract Requirements

Section H of the Master IDIQ Contract is incorporated by reference, as applicable. This includes any subtasks awarded under this Hybrid Task Order.

Section I – Contract Clauses

Section I of the Master IDIQ Contract is incorporated by reference, as applicable. This includes any subtasks awarded under this Hybrid Task Order.

Section J – List of Attachments

Section J of the Master IDIQ Contract is incorporated by reference, as applicable. The Contractor shall submit the required deliverables under this Hybrid Task Order in accordance with Attachment J-2 *Contract Deliverables* of the Master IDIQ Contract. This includes any subtasks awarded under this Hybrid Task Order.