

<b>AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT</b>		1. CONTRACT ID CODE	PAGE OF PAGES 1   3
2. AMENDMENT/MODIFICATION NO. P00055	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
6. ISSUED BY EM-Idaho Department of Energy Office of Environmental Management Idaho Cleanup Project 1955 Fremont Avenue Idaho Falls ID 83415	CODE 893042	7. ADMINISTERED BY (If other than Item 6) U.S. Department of Energy Idaho Operations Office 1955 Fremont Avenue Idaho Falls ID 83415	CODE 00701
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) IDAHO ENVIRONMENTAL COALITION LLC Attn: Brant Dotson 600 William Northern Blvd Tullahoma TN 373884729		(x)	9A. AMENDMENT OF SOLICITATION NO.
CODE LQ5ZLNE3EM27			9B. DATED (SEE ITEM 11)
FACILITY CODE		x	10A. MODIFICATION OF CONTRACT/ORDER NO. 89303321DEM000061 89304223FEM400000
			10B. DATED (SEE ITEM 13) 09/08/2023

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended.  is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

**13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

CHECK ONE X	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. FAR 52.243-2 Changes - Cost Reimbursement (Aug 1987) - Alt I, II, III (April 1984)
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)

**E. IMPORTANT:** Contractor  is not  is required to sign this document and return \_\_\_\_\_ copies to the issuing office.


14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

UEI: LQ5ZLNE3EM27

The purpose of this modification is to establish CLIN 00004, Subtask 402, for Task Order 4.2 (TO-4.2), Additional Idaho Comprehensive Environmental Response, Compensation, and Liability Act Disposal Facility Landfill Cell and Evaporation Pond Project 2 (AICDF-Project 2). In addition, this modification issues a unilateral change order for work scope under TO-4.2 and authorizes a Not-to-Exceed (NTE) of \$4.3M. See below for details.

Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Grace H. Ruiz	
15B. CONTRACTOR/OFFEROR  <i>(Signature of person authorized to sign)</i>	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA  <i>(Signature of Contracting Officer)</i>	16C. DATE SIGNED 11/19/2024

Previous edition unusable

NAME OF OFFEROR OR CONTRACTOR  
IDAHO ENVIRONMENTAL COALITION LLC

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
00402	<p>Payment: VIPERS https://vipers.doe.gov Any questions, please contact by call/email 888-251-3557 or payments@hq.doe.gov Period of Performance: 10/01/2023 to 09/30/2031</p> <p>Add Item 00402 as follows:</p> <p>CLIN 04 SUBTASK 0402 ADDITIONAL IDAHO COMPREHENSIVE ENVIRONMENTAL RESPONSE, COMPENSATION, AND LIABILITY ACT (CERCLA) DISPOSAL FACILITY LANDFILL CELL AND EVAPORATION POND-PROJECT 2 (AICDF-PROJECT 2) Line item value is: \$4,300,000.00 Incrementally Funded Amount: \$0.00</p> <p>This unilateral change order is issued pursuant to Section I.172 FAR 52.243-2 Changes - Cost Reimbursement (Aug 1987) - Alt I (April 1984), Alt II (Apr 1984), Alt III (April 1984) and Section I.174 52-243-6 Change Order Accounting (Apr 1984).</p> <p>Effective November 13, 2024, the Idaho Environmental Coalition, LLC (IEC) is authorized an NTE amount of \$4.3M to perform pre-construction activities to support timely start of construction efforts that begin after Critical Decision (CD) 2/3 is approved for the AICDF-Project 2 (CLN 250167).</p> <p>This NTE shall be used only to:</p> <ol style="list-style-type: none"> <li>1. Facilitate IEC's award of the construction contract (Western Construction, Inc.);</li> <li>2. Facilitate the construction contractor (Western Construction, Inc.) to award its construction subcontracts; and</li> <li>3. Facilitate preparation of documentation, design, and vendor data gathering to support procurements/fabrications of construction supplies/materials (actual fabrication/ construction will not occur until after CD 2/3 is approved for AICDF-Project 2).</li> </ol> <p>Continued ...</p>				4,300,000.00

**CONTINUATION SHEET**

REFERENCE NO. OF DOCUMENT BEING CONTINUED  
89303321DEM000061/89304223FEM400000/P00055

PAGE OF  
3 3

NAME OF OFFEROR OR CONTRACTOR  
IDAHO ENVIRONMENTAL COALITION LLC

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	<p>IEC shall invoice fully burdened costs. Once negotiations are finalized, TO-4.2 will be revised accordingly as part of the definitized modification. Definitization of TO-4.2 must be within 180 days after August 22, 2024, or before completion of 40 percent of the work to be performed, whichever occurs first.</p> <p>All other terms and conditions remain unchanged.</p>				