

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE		PAGE OF PAGES 1 3	
2. AMENDMENT/MODIFICATION NO. P00107		3. EFFECTIVE DATE 10/01/2025		4. REQUISITION/PURCHASE REQ. NO.	
6. ISSUED BY EM-Idaho Department of Energy Office of Environmental Management Idaho Cleanup Project 1955 Fremont Avenue Idaho Falls ID 83415		CODE 893042		5. PROJECT NO. (If applicable) 00701	
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) IDAHO ENVIRONMENTAL COALITION LLC Attn: Laura McGee 600 William Northern Blvd Tullahoma TN 373884729		(x)		9A. AMENDMENT OF SOLICITATION NO.	
				9B. DATED (SEE ITEM 11)	
		x		10A. MODIFICATION OF CONTRACT/ORDER NO. 89303321DEM000061 89304223FEM400000	
CODE LQ5ZLNE3EM27		FACILITY CODE		10B. DATED (SEE ITEM 13) 09/08/2023	

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

- ☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended. ☐ is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.
12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE X	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. FAR 52.243-2 Changes - Cost Reimbursement (Aug 1987) - Alt I, II, III (April 1984)
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor ☒ is not ☐ is required to sign this document and return _____ copies to the issuing office.


14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

UEI: LQ5ZLNE3EM27

The purpose of this modification is to issue a unilateral change order for work scope under Task Order (TO) 7.2 Integrated Waste Treatment Unit (IWTU) Operations, and authorize a Not-to-Exceed (NTE) of \$63.5M. See below for details.

Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Aaron Nebeker	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA  (Signature of Contracting Officer)	16C. DATE SIGNED 09/25/2025

Previous edition unusable

CONTINUATION SHEET	REFERENCE NO. OF DOCUMENT BEING CONTINUED	PAGE	OF
	89303321DEM000061/89304223FEM400000/P00107	2	3

NAME OF OFFEROR OR CONTRACTOR

IDAHO ENVIRONMENTAL COALITION LLC

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
00702	<p>Payment: VIPERS https://vipers.doe.gov Any questions, please contact by call/email 888-251-3557 or Payments@hq.doe.gov Period of Performance: 10/01/2023 to 09/30/2031</p> <p>Add Item 00702 as follows:</p> <p>CLIN 07 SUBTASK 0702 IWTU OPERATIONS (TASK ORDER 7.2) Line item value is: \$63,500,000.00 Incrementally Funded Amount: \$0.00</p> <p>This unilateral change order is issued pursuant to Section I.172 FAR 52.243-2 Changes - Cost Reimbursement (Aug 1987) - Alt I, II, III (April 1984) and Section I.174 52-243-6 Change Order Accounting (Apr 1984).</p> <p>Effective October 1, 2025, the Contractor is authorized under Section C.6.1 - Integrated Waste Treatment Unit (IWTU) Operations, a Not-to-Exceed (NTE) amount of \$63.5M for the following scope of work:</p> <ul style="list-style-type: none"> - Continue to operate and maintain the IWTU facility until treatment (including supernate and rinsate) is complete on all sodium-bearing waste (SBW) in the four remaining in service Idaho Nuclear Technology and Engineering Center (INTEC) tanks: WM-187, WM-188, WM-189, and M-190. Approximately 570,000 gallons of the initial estimated 900,000 gallons remain to be processed, with the majority of the remaining material in tanks WM-187 and WM-189. Tank WM-188 is at loss of suction due to a recent transfer of its contents to WM-189. The granular solid waste product remaining after the SBW is processed will be containerized and placed in the IWTU product storage buildings. - Procure sufficient new canisters (TPRLCs) for waste storage from the IWTU process. - Procure precast lids, precast bases, formed rebar, embedment, racks and construct sufficient IWTU storage vaults. <p>Continued ...</p>				63,500,000.00

NAME OF OFFEROR OR CONTRACTOR
IDAHO ENVIRONMENTAL COALITION LLC

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	<p>- Exclusion: The scope of work does not include Product Storage Building III (PSB III).</p> <p>Once full business clearance is received, a separate bilateral modification will be issued to definitize TO 7.2.</p>				