

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE		PAGE OF PAGES	
				1 1	
2. AMENDMENT/MODIFICATION NO.		3. EFFECTIVE DATE		4. REQUISITION/PURCHASE REQ. NO.	
0184		See Block 16C		5. PROJECT NO. (If applicable)	
6. ISSUED BY		CODE		7. ADMINISTERED BY (If other than Item 6)	
Idaho Operations Office		892432		CODE 00701	
Idaho Operations				Idaho Operations	
U.S. Department of Energy				U.S. Department of Energy	
Idaho Operations				Idaho Operations	
Idaho Falls ID 89415				1955 Fremont Avenue	
				MS 1221	
				Idaho Falls ID 83415	
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)		(x)		9A. AMENDMENT OF SOLICITATION NO.	
FLUOR IDAHO, LLC					
Attn: AMANDA JORDAN				9B. DATED (SEE ITEM 11)	
1070 RIVERWALK DRIVE, SUITE 201					
IDAHO FALLS ID 83402				10A. MODIFICATION OF CONTRACT/ORDER NO.	
		x		DE-EM0004083	
				10B. DATED (SEE ITEM 13)	
CODE 968795604		FACILITY CODE		02/04/2016	
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS					
☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended. ☐ is not extended.					
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.					
12. ACCOUNTING AND APPROPRIATION DATA (If required)					
13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.					
CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.				
X	Section I.100, FAR 52.243-2 Changes - Cost Reimbursement				
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).				
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:				
	D. OTHER (Specify type of modification and authority)				
E. IMPORTANT: Contractor ☒ is not ☐ is required to sign this document and return _____ copies to the issuing office.					
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)					
DUNS Number: 968795604					
The purpose of this modification is to issue a unilateral change order for work scope under Sections C.6.1.10. A not-to-exceed (NTE) value is included as described in the continuation pages incorporated as part of this modification. The Contractor is directed to continue operations in accordance with contract Section B.2.					
Payment:					
Period of Performance: 06/01/2016 to 05/31/2021					
Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.					
15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)			
		Aaron Nebeker			
15B. CONTRACTOR/OFFEROR		15C. DATE SIGNED		16B. UNITED STATES OF AMERICA	
				Signature on File	
(Signature of person authorized to sign)				(Signature of Contracting Officer)	
				04/02/2020	
16C. DATE SIGNED					

The purpose of this modification is to issue a unilateral change order adding work scope to Section C.6.1.10 Integrated Waste Treatment Unit (IWTU) Phase 3/4, Facility Modifications, Confirmatory Demonstration Run, System Performance Tests, and the Startup of Radioactive Operations. This revision is being made under the authority of contract clauses B.15 *Advance Understanding – Changes to Cost and Fee* and I.100 52.243-2 *Changes – Cost Reimbursement (Aug 1987) – Alt II and III (Apr 1984)*.

Effective April 2, 2020, the Contractor is authorized a not to exceed (NTE) amount of \$2.8M in direct costs for the work under this modification (per Contracting Officer email dated April 2, 2020). Funding for this NTE is currently available to support this action. The NTE does not include the overhead allocation from CLIN-1. Fluor Idaho shall invoice fully burdened costs. Once negotiations are finalized, the contract will be revised accordingly as part of the definitized modification. The cost and schedule estimate shall comply with all applicable terms of the contract including but not limited to Section B.15 *Advance Understanding – Changes to Cost and Fee* and Section I.101, 52-243-6 *Change Order Accounting (Apr 1984)*. This NTE is subject to Section B.12 *Obligation and Availability of Funds*.

The overall scope issued by Contracting Officer letter CLN200862 dated March 19, 2020 remains unchanged. This letter is incorporated with this modification.

No other changes to the contract terms and conditions.