

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE	PAGE OF PAGES 1 3
2. AMENDMENT/MODIFICATION NO. P00052	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
6. ISSUED BY EM-Idaho Department of Energy Office of Environmental Management Idaho Cleanup Project 1955 Fremont Avenue Idaho Falls ID 83415	CODE 893042	7. ADMINISTERED BY (If other than Item 6) U.S. Department of Energy Idaho Operations Office 1955 Fremont Avenue Idaho Falls ID 83415	CODE 00701
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) IDAHO ENVIRONMENTAL COALITION LLC Attn: Brant Dotson 600 William Northern Blvd Tullahoma TN 373884729		(x)	9A. AMENDMENT OF SOLICITATION NO.
CODE LQ5ZLNE3EM27		FACILITY CODE	9B. DATED (SEE ITEM 11)
		x	10A. MODIFICATION OF CONTRACT/ORDER NO. 89303321DEM000061 89304223FEM400000
			10B. DATED (SEE ITEM 13) 09/08/2023

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended. is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE X	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. FAR 52.243-2 Changes - Cost Reimbursement (Aug 1987) - Alt I, II, III (April 1984)
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not is required to sign this document and return _____ copies to the issuing office.


14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

UEI: LQ5ZLNE3EM27

The purpose of this modification is to issue a unilateral change order for work scope under Task Order (TO)-3.2, Integration and Mission Continuity, for Technology Development for On-line Sampling, Nevada Spheres Project Planning and Preparatory Activities, and Calcine Disposition Project Fiscal Year (FY) 2025 and to authorize Not-to-Exceed (NTE) thresholds. See below for details.

Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Grace H. Ruiz
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED
16B. UNITED STATES OF AMERICA  (Signature of Contracting Officer)	16C. DATE SIGNED 10/23/2024

Previous edition unusable

CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED
89303321DEM000061/89304223FEM400000/P00052

PAGE OF
2 3

NAME OF OFFEROR OR CONTRACTOR
IDAHO ENVIRONMENTAL COALITION LLC

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
00302	<p>Payment: OR for Idaho U.S. Department of Energy Oak Ridge Financial Service Center P.O. Box 6017 Oak Ridge TN 37831 Period of Performance: 10/01/2023 to 09/30/2031</p> <p>Change Item 00302 to read as follows (amount shown is the total amount):</p> <p>CLIN 03 SUBTASK 0302 INTEGRATION AND MISSION CONTINUITY (TASK ORDER 3.2) Line item value is: \$706,211,106.00 Incrementally Funded Amount: \$479,971,447.21</p> <p>This unilateral change order is issued pursuant to Section I.172 FAR 52.243-2 Changes - Cost Reimbursement (Aug 1987) - Alt I (April 1984), Alt II (Apr 1984), Alt III (April 1984) and Section I.174 52-243-6 Change Order Accounting (Apr 1984).</p> <p>Technology Development for On-line Sampling: =====</p> <p>Effective October 1, 2024, the Contractor is authorized under Section C.6 Liquid Waste Facility Closure an NTE of \$100,000 to proceed with work scope for the development and demonstration of an on-line sample assay system that rapidly determines the composition of a variable waste stream to optimize operating parameters when processing (CLN241712).</p> <p>The Contractor shall invoice fully burdened costs. Once negotiations are finalized, TO-3.2 will be revised accordingly as part of the definitized modification. Definitization of TO-3.2 must be within 180 days after October 1, 2024, or before completion of 40 percent of the work to be performed, whichever occurs first.</p> <p>Continued ...</p>				706,211,106.00

CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED
89303321DEM000061/89304223FEM400000/P00052

PAGE OF
3 3

NAME OF OFFEROR OR CONTRACTOR
IDAHO ENVIRONMENTAL COALITION LLC

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	<p>Nevada Spheres Project: =====</p> <p>Effective October 2, 2024, the Contractor is authorized under Section C.5.5.02 Special Requirements Wastes an NTE of \$100,000 to proceed with work scope for planning and preparatory activities for the Nevada Spheres Project. Preparatory activities include criticality and nuclear safety evaluations, safeguards and security evaluations, packaging and transportation evaluations, preliminary engineering to determine any additional equipment or processing area requirements, or other similar type preparatory activities [email Grace Ruiz (Contracting Officer) to Kimberli Southwick (Sr. Business Director & PCO), dated October 2, 2024].</p> <p>The Contractor shall invoice fully burdened costs. Once negotiations are finalized, TO-3.2 will be revised accordingly as part of the definitized modification. Definitization of TO-3.2 must be within 180 days after October 2, 2024, or before completion of 40 percent of the work to be performed, whichever occurs first.</p> <p>Calcine Disposition Project FY 2025: =====</p> <p>Effective October 17, 2024, the Contractor is authorized under Section C.6.2 Calcine Retrieval Demonstration and Disposition Project an NTE of \$600,000 to proceed with tasks to develop retrieval concepts for Calcined Solids Storage Facilities 2 through 6 to prepare for conceptual planning and design activities that will support a Critical Decision-1 analysis of alternatives (CCN 250047).</p> <p>The Contractor shall invoice fully burdened costs. Once negotiations are finalized, TO-3.2 will be revised accordingly as part of the definitized modification. Definitization of TO-3.2 must be within 180 days after October 17, 2024, or before completion of 40 percent of the work to be performed, whichever occurs first.</p> <p>All other terms and conditions remain unchanged.</p>				